

Mr. Jesse Hegemier, PE
Fort Bend County Engineer
Fort Bend County
Engineering Department
1124-52 Blume Road
Rosenberg, TX 77471

Date: July 2, 2010
Project No: 0262.014.000
Invoice No: 610075

INVOICE

For Professional Services rendered from May 16, 2010 to June 15, 2010 in connection with:

On-Call Engineering Services
Fort Bend County PO #13703

Professional Personnel

	Hours	Rate	Amount
Department Manager	16.00	235.00	\$3,760.00
Project Engineer	17.00	135.00	\$2,295.00
Associate Engineer	81.00	125.00	\$10,125.00
Totals	114.00		\$16,180.00

16,180.00

Consultants

Costello, Inc.

06/07/10 Costello, Inc. 1,342.43

Total Consultants 1,342.43 1,342.43

Reimbursable Expenses

In-House Production on CD Media

06/15/10 CD REQUESTS MAY 2010 120.00

Deliveries

05/26/10 Lone Star Overnight 5.05

06/10/10 Lone Star Overnight 7.37

06/10/10 Lone Star Overnight 5.19

06/10/10 Lone Star Overnight 6.07

Mileage

05/05/10 Balmos, David Crabb River Rd/ Judge Hebert 39.00

05/10/10 Balmos, David Mtg w/ Commissioner Prestage 33.50

05/11/10 Balmos, David Meeting w/ Commissioner Morrison 43.00

05/17/10 Balmos, David Westpark Meeting 46.00

05/24/10 Balmos, David Trammel Fresno mtg 38.00

Total Reimbursables 343.18 343.18

Recap:

Contract Amount	\$511,834.68
Previous	\$298,363.00
Current	\$17,865.61
Balance	<hr/> \$195,606.07

Total Due this Invoice \$17,865.61

OK
DWH

Klotz Associates Approval:

Katherine A. Mears

Katherine Mears, P.E.

**Fort Bend County Mobility Program
General Engineering Consultant Services
Fort Bend County, Texas
PO# 13703**

PROGRESS REPORT #27

May 16, 2010 through June 15, 2010

The work to be performed under this scope of work consists of general engineering consulting services including consultant oversight, agency coordination, design review, and miscellaneous design services. The work performed this period includes:

- Made modifications to Westpark schematic including changes to the drainage profile from James Lane to FM 336 and modifications to the frontage roads in the METRO ROW. Also designed bridge locations for METRO ROW over proposed frontage roads.
- Prepared for and attended meetings regarding Westpark extension including May 17th meeting at ABH offices and meeting with David Milner on May 26th.
- Met with Commissioner Morrison and others on May 24th regarding Trammel Fresno.
- Met with Commissioner Morrison and others on June 3rd regarding Crabb River Road.
- Prepared and provided CDs for sale for bidding of South Post Oak Boulevard Extension and Old Richmond Road Bridge Replacement. Sent hard copies and CDs with plans and specs to the County for sale during bidding on May 21st and 26th. Sent additional CDs for sale of bid on June 11th.
- Attended pre-bid meetings for South Post Oak Boulevard and Old Richmond Road Bridge Replacement on June 3 and coordinated issuance of addendums.
- Met Scott Wiegat in the field to coordinate gas line relocation on June 1st on Old Richmond Road.
- Coordinated property ownership issues for South Post Oak Extension.

Katherine A. Mears

Katherine A. Mears, P.E.

Project Engineer