

**SUPPLEMENTAL AGREEMENT NO. 1
TO
AGREEMENT OF APRIL 20, 2011
FOR
ENGINEERING SERVICES for
Fort Bend Grand Parkway Toll Road, Segment D**

This Supplemental Agreement is made and entered into this 20th day of July, 2011, and modifies the ENGINEERING SERVICES AGREEMENT made with Huitt-Zollars, Inc., dated April 20, 2011 for engineering services for the Fort Bend Grand Parkway Toll Road, Segment D.

The agreement is hereby modified as follows:

1. The first sentence of Section 2.a is replaced with the following sentence:

“The Maximum Compensation under this contract is \$668,020.00.”

2. The second paragraph of Section 2.a is replaced with the following paragraph:

“Compensation for performance of services within the Scope of Services described in Attachment A will be as follows: The lump sum compensation shall be increased by \$72,720.00, for the additional work shown in Attachment A. The maximum amount payable under this agreement shall not exceed \$668,020.00, as shown in Attachment B. Progress payments for work detailed in Attachment A will be made when the Engineer has attained a level of completion equal to or greater than the agreed upon milestones of completion in the reasonable opinion of FBGPTRA.”

3. The Scope of Services shown in Attachment A shall be expanded to include Exhibit A-1, attached hereto.
4. The Compensation for Scope of Services shown in Attachment B shall be expanded to include Exhibit B-1, attached hereto.


[Remainder of page intentionally left blank.]

Supplemental Agreement No. 1
To Agreement of April 20, 2011

IN WITNESS WHEREOF, this Supplemental Agreement is hereby executed as of the
date first set forth above.

FORT BEND GRAND PARKWAY TOLL
ROAD AUTHORITY, a local government
Texas Corporation

By:


James Condrey
Chairman, Board of Directors

ATTEST:


By



Huitt-Zollars, Inc.

ENGINEER

By:



Name: Gregory R. Wine, PE, LEED AP

Title: Senior Vice President

**SUPPLEMENTAL AGREEMENT NUMBER 1
Fort Bend Grand Parkway Toll Road, Segment D, Engineering Services**

**EXHIBIT A-1
ATTACHMENT A
SCOPE OF SERVICES**

HUITT-ZOLLARS, INC.

GENERAL DESCRIPTION

The original scope of services required the design of the bridges at the Harlem Road overpass to be TxDOT standard pre-stressed concrete girders. However, upon investigation into the span lengths, curvature of the bridges, and available TxDOT girders it was determined that the center span would require a non-standard, custom designed steel plate girder structure. The outer spans will remain TxDOT standard pre-stressed concrete girders.

The attached Exhibit B-1 shows modifications to Compensation for Scope of Services shown in Attachment B that are required to incorporate the steel center span.

Page 11 of Attachment A – Scope of Services, Project Schedule, is replaced with the following page.

ID	Task Name	Start	Finish	Duration	4th Quarter	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter
1	FORT BEND COUNTY GRAND PARKWAY SEGMENT D	Mon 3/18/11	Fri 12/18/11	155 days	Apr	May	Jun	Jul	Aug
2	NOTICE TO PROCEED	Mon 5/16/11	Mon 5/16/11	0 days					
3	SCHEMATIC VERIFICATION	Mon 5/16/11	Wed 8/1/11	13 days					
4	UTILITY CONFLICT IDENTIFICATION	Mon 5/16/11	Fri 7/15/11	45 days					
5	30% PLAN SUBMITTAL	Mon 5/16/11	Fri 8/12/11	85 days					
6	PREPARE 30% PLANS	Mon 5/16/11	Fri 7/22/11	58 days					
7	IN-HOUSE 30% QA/QC	Mon 7/25/11	Tue 7/25/11	2 days					
8	ADDRESS 30% QA/QC COMMENTS	Wed 7/27/11	Thu 7/28/11	2 days					
9	SUBMIT 30% PLANS TO PMC	Fri 7/29/11	Fri 7/29/11	1 day					
10	PMC 30% PLAN REVIEW	Mon 8/1/11	Fri 8/12/11	10 days					
11	80% PLAN SUBMITTAL	Mon 8/15/11	Fri 9/23/11	38 days					
12	PREPARE 80% PLANS	Mon 8/15/11	Fri 9/23/11	18 days					
13	IN-HOUSE 80% QA/QC	Mon 9/25/11	Tue 9/26/11	2 days					
14	ADDRESS 80% QA/QC COMMENTS	Wed 9/27/11	Thu 9/29/11	2 days					
15	SUBMIT 80% PLANS TO PMC	Fri 9/30/11	Fri 9/30/11	1 day					
16	PMC 80% PLAN REVIEW	Mon 10/3/11	Fri 10/22/11	19 days					
17	90% PLAN SUBMITTAL	Mon 10/26/11	Fri 11/18/11	30 days					
18	PREPARE 90% PLANS	Mon 10/26/11	Fri 11/18/11	15 days					
19	IN-HOUSE 90% QA/QC	Mon 10/27/11	Tue 10/28/11	2 days					
20	ADDRESS 90% QA/QC COMMENTS	Wed 10/28/11	Thu 10/28/11	2 days					
21	SUBMIT 90% PLANS TO PMC	Fri 10/21/11	Fri 10/21/11	1 day					
22	PMC 90% PLAN REVIEW	Mon 10/24/11	Fri 11/16/11	10 days					
23	85% PLAN SUBMITTAL	Mon 11/7/11	Fri 12/9/11	25 days					
24	PREPARE 85% PLANS	Mon 11/7/11	Fri 11/18/11	10 days					
25	IN-HOUSE 85% QA/QC	Mon 11/21/11	Tue 11/22/11	2 days					
26	ADDRESS 85% QA/QC COMMENTS	Wed 11/23/11	Thu 11/24/11	2 days					
27	SUBMIT 85% PLANS TO PMC	Fri 11/25/11	Fri 11/25/11	1 day					
28	PMC 85% PLAN REVIEW	Mon 11/28/11	Fri 12/8/11	10 days					
29	100% IN-LAR SUBMITTAL	Mon 12/13/11	Fri 12/16/11	5 days					
30	ADDRESS COMMENTS & PREPARE IN-LARS	Mon 12/13/11	Fri 12/16/11	5 days					
31	100% IN-LARS	Fri 12/16/11	Fri 12/16/11	0 days					

Summary Project Summary Extends Task Extends Milestone Deadline

Task Milestone Progress Milestone

Project Schedule 1
 Date: Thu 6/23/11

HUITZOLLARS