



Fort Bend County
 Attn: Richard Stolleis, P.E.
 1124-52 Blume Road
 P. O Box 1449
 Rosenberg, Texas 77474

PO No. 83304
 Mobility Project No. 703
 JNS Job No. 262-04
 Invoice No. 1206-40


**Falcon Landing – Katy Gaston Roadway Improvements
 Falcon Landing from Willowfork Buffalo Bayou Bridge to Spring Green
 and Katy Gaston from 2300' North of Falcon Landing to Falcon Landing
 Engineering Scope of Services
 6/30/2012**

	Task	Proposed Fee	Additional Fees	Total Amended Contract	Total Fee this Period	Total Fee Previous Periods	Balance
1	Inter-local Agreement Coordination	\$ 5,000.00	\$ 3,500.00	\$ 8,500.00	\$ 460.00	\$ 6,875.00	\$ 1,165.00
1B	Developer Agreements	\$ -	\$ 2,000.00	\$ 2,000.00	\$ 1,190.00	\$ 120.00	\$ 690.00
2	Coordinate Combined Drawings from Engineers, Prepare Project Manual, Coordinate Connection Points	\$ 5,000.00	\$ 3,000.00	\$ 8,000.00	\$ 1,700.00	\$ 5,600.00	\$ 700.00
3	Coordinate Combined Traffic Control Plan from other Engineers	\$ 5,000.00	\$ 2,000.00	\$ 7,000.00	\$ 715.00	\$ 4,730.00	\$ 1,555.00
4	Utility Coordination and Relocation	\$ 1,000.00	\$ 3,000.00	\$ 4,000.00	\$ 1,580.00	\$ 1,640.00	\$ 780.00
4B	Utility Relocation Coordination	\$ -	\$ 2,000.00	\$ 2,000.00	\$ 1,890.00		\$ 110.00
5	Survey Control Coordination	\$ 1,000.00	\$ 9,000.00	\$ 10,000.00	\$ 5,525.00	\$ 2,400.00	\$ 2,075.00
5B	King Family Survey	\$ -	\$ 4,500.00	\$ 4,500.00	\$ 725.00	\$ 2,090.00	\$ 1,685.00
6	Coordination of Right of Way Acquisition	\$ 10,000.00	\$ 4,000.00	\$ 14,000.00	\$ 4,670.00	\$ 9,305.00	\$ 25.00
7	Coordinate Construction Activities	\$ 5,000.00	\$ -	\$ 5,000.00	\$ -	\$ -	\$ 5,000.00
8	Prepare Metes & Bounds Description for King Property and Coordinate Acquisition	\$ 10,000.00	\$ 6,000.00	\$ 16,000.00	\$ 890.00	\$ 14,957.50	\$ 152.50
9	Additional Topo on Greenbusch and Gaston Roads for New Drainage Area	\$ -	\$ 9,500.00	\$ 9,500.00	\$ 2,890.00	\$ 6,590.00	\$ 20.00
	TOTAL	\$ 42,000.00	\$ 48,500.00	\$ 90,500.00	\$ 22,235.00	\$ 54,307.50	\$ 13,957.50

Hourly Rates

Project Manager	\$ 170.00
Project Engineer	\$ 140.00
Designer	\$ 90.00
CADD	\$ 75.00
Clerical	\$ 60.00
RPLS	\$ 155.00
Survey Technician	\$ 105.00
2-Man Survey Crew	\$ 115.00
3-Man Survey Crew	\$ 150.00

This invoice is true and correct


 Jon N. Strange, P.E., R.P.L.S.

Please send payment to the following address:
 JNS Engineers, LLC
 722 Pin Oak Road, Suite 202A
 Katy, Texas 77494

Time Sheet
 Employee Name: Jon Strange
 Falcon Landing Kay/Gaston Road
 PO No. 83304
 Mobility Project No. 703
 June 1 thru June 30, 2012

Month	Date	Time Period	Hours	Classification	Rate	Total														
						Amount	Task	1	18	2	3	4	4B	5	5B	6	7	8	9	
June	1	9-11 am	2	Project Manager	\$ 170.00	\$ 340.00	1	\$ 340.00												
June	25			Project Manager	\$ 170.00	\$ -														
June	35			Project Manager	\$ 170.00	\$ -														
June	4	9-10 am	1	Project Manager	\$ 170.00	\$ 170.00	2	\$ -	\$ 170.00											
June	5	9-11 am	2	Project Manager	\$ 170.00	\$ 340.00	3	\$ -	\$ -	\$ 340.00										
June	6	9-11 am	2	Project Manager	\$ 170.00	\$ 340.00	4	\$ -	\$ -	\$ 340.00										
June	7	9-10 am	1	Project Manager	\$ 170.00	\$ 170.00	4B	\$ -	\$ -	\$ 170.00										
June	8	8am-12pm	4	Project Manager	\$ 170.00	\$ 680.00	6	\$ -	\$ -	\$ -										
June	95			Project Manager	\$ 170.00	\$ -														
June	105			Project Manager	\$ 170.00	\$ -														
June	11	9-11 am	2	Project Manager	\$ 170.00	\$ 340.00	1B	\$ -	\$ 340.00											
June	12	8am-12pm	4	Project Manager	\$ 170.00	\$ 680.00	6	\$ -	\$ -	\$ -										
June	13	9-11 am	2	Project Manager	\$ 170.00	\$ 340.00	4	\$ -	\$ -	\$ -										
June	14	9-11 am	2	Project Manager	\$ 170.00	\$ 340.00	1B	\$ -	\$ 340.00											
June	15	9-11 am	2	Project Manager	\$ 170.00	\$ 340.00	2	\$ -	\$ -	\$ 340.00										
June	165			Project Manager	\$ 170.00	\$ -														
June	175			Project Manager	\$ 170.00	\$ -														
June	18	10-11am	1	Project Manager	\$ 170.00	\$ 170.00	6	\$ -	\$ -	\$ -										
June	19	8-10 am	2	Project Manager	\$ 170.00	\$ 340.00	6	\$ -	\$ -	\$ 340.00										
June	20	9-11 am	2	Project Manager	\$ 170.00	\$ 340.00	2	\$ -	\$ -	\$ 340.00										
June	21	8-10 am	2	Project Manager	\$ 170.00	\$ 340.00	2	\$ -	\$ -	\$ 340.00										
June	22	10-11am	1	Project Manager	\$ 170.00	\$ 170.00	2	\$ -	\$ -	\$ 170.00										
June	235			Project Manager	\$ 170.00	\$ -														
June	245			Project Manager	\$ 170.00	\$ -														
June	25	8-11 am	3	Project Manager	\$ 170.00	\$ 510.00	6	\$ -	\$ -	\$ -										
June	26	8-10 am	2	Project Manager	\$ 170.00	\$ 340.00	6	\$ -	\$ -	\$ -										
June	27	9-11 am	2	Project Manager	\$ 170.00	\$ 340.00	1B	\$ -	\$ 340.00											
June	28	8am-12pm	4	Project Manager	\$ 170.00	\$ 680.00	4B	\$ -	\$ -	\$ 680.00										
June	29	10-11am	1	Project Manager	\$ 170.00	\$ 170.00	1B	\$ -	\$ 170.00											
June	305			Project Manager	\$ 170.00	\$ -														
June				Project Manager	\$ 170.00	\$ -														
Totals			44			\$ 7,480.00		\$ 340.00	\$ 1,190.00	\$ 1,360.00	\$ 340.00	\$ 680.00	\$ 850.00			\$ 2,720.00				\$ 7,480.00

Task number is reflected on invoice (see Tasks 1 thru 9)

Time Sheet
 Employee Name: Jon Strange
 Falcon Landing Katy Gaston Road
 PO No. 83304
 Mobility Project No. 703
 June 1 thru June 30, 2012

Month	Date	Time Period Worked	Hours	Classificat	on	Rate	Total Amount	Task	Total											
									1	18	2	3	4	4B	5	5B	6	7	8	9
June	1			Proj Eng		\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	25			Proj Eng		\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	35			Proj Eng		\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	4	1-3pm	2	Proj Eng		\$ 140.00	\$ 280.00	2	\$ -	\$ -	\$ 280.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	5			Proj Eng		\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	6	1-3 pm	2	Proj Eng		\$ 140.00	\$ 280.00	4	\$ -	\$ -	\$ -	\$ 280.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	7	1-3pm	2	Proj Eng		\$ 140.00	\$ 280.00	4	\$ -	\$ -	\$ -	\$ 280.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	8			Proj Eng		\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	95			Proj Eng		\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	105			Proj Eng		\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	11	1-3 pm	2	Proj Eng		\$ 140.00	\$ 280.00	6	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	12	2-4 pm	2	Proj Eng		\$ 140.00	\$ 280.00	6	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	13			Proj Eng		\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	14	3-5 pm	2	Proj Eng		\$ 140.00	\$ 280.00	4	\$ -	\$ -	\$ -	\$ 280.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	15			Proj Eng		\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	165			Proj Eng		\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	175			Proj Eng		\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	18	1-3 pm	2	Proj Eng		\$ 140.00	\$ 280.00	4B	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	19	1-3 pm	2	Proj Eng		\$ 140.00	\$ 280.00	6	\$ -	\$ -	\$ -	\$ -	\$ 280.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	20	1-3 pm	2	Proj Eng		\$ 140.00	\$ 280.00	6	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	21			Proj Eng		\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	22	3-4 pm	1	Proj Eng		\$ 140.00	\$ 140.00	4B	\$ -	\$ -	\$ -	\$ -	\$ 140.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	235			Proj Eng		\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	245			Proj Eng		\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	25	1-3 pm	2	Proj Eng		\$ 140.00	\$ 280.00	6	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	26			Proj Eng		\$ 140.00	\$ 280.00	4B	\$ -	\$ -	\$ -	\$ -	\$ 280.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	27	1-2:30 pm	1.5	Proj Eng		\$ 140.00	\$ 210.00	6	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	28	1-3 pm	2	Proj Eng		\$ 140.00	\$ 280.00	6	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	29	1-3 pm	2	Proj Eng		\$ 140.00	\$ 280.00	4B	\$ -	\$ -	\$ -	\$ -	\$ 280.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	305			Proj Eng		\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	0			Proj Eng		\$ 140.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	0						\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	0						\$ 3,990.00		\$ -	\$ -	\$ 280.00	\$ -	\$ -	\$ 840.00	\$ 980.00	\$ -	\$ -	\$ -	\$ -	\$ -
							\$ 3,990.00		\$ -	\$ -	\$ 280.00	\$ -	\$ -	\$ 840.00	\$ 980.00	\$ -	\$ -	\$ -	\$ -	\$ -

Task number 1 is reflected on invoice (see Tasks 1 thru 9)

Time Sheet
 Employee Name: David Jerzski
 Falcon Landing Katy Gaston Road
 PO No. 83304
 Mobility Project No. 703
 June 1 thru June 30, 2012

Month	Date	Time Period	Hours	Classification	Rate	Total Amount	Task	Total												
								1	1B	2	3	4	4B	5	5B	6	7	8	9	
June	1	8-11 am	3	Surv Tech	\$ 105.00	\$ 315.00	3	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	25			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	35			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	4	10-11 am	1	Surv Tech	\$ 105.00	\$ 105.00	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	5	9-11 am	2	Surv Tech	\$ 105.00	\$ 210.00	9	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	6	9-11 am	2	Surv Tech	\$ 105.00	\$ 210.00	9	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	7	8-10 am	2	Surv Tech	\$ 105.00	\$ 210.00	5B	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	8	8-10 am	2	Surv Tech	\$ 105.00	\$ 210.00	9	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	95			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	105			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	11	8-11 am	3	Surv Tech	\$ 105.00	\$ 315.00	9	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	12	8am-12pm	4	Surv Tech	\$ 105.00	\$ 420.00	8	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	13	8-10am	2	Surv Tech	\$ 105.00	\$ 210.00	5	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	14	9-10 am	1	Surv Tech	\$ 105.00	\$ 105.00	9	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	15	8-10 am	2	Surv Tech	\$ 105.00	\$ 210.00	9	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	165			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	175			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	18	9-10 am	1	Surv Tech	\$ 105.00	\$ 105.00	9	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	19			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	20			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	21			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	22			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	235			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	245			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	25			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	26			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	27			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	28			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	29			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	305			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	0			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
June	0			Surv Tech	\$ 105.00	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	0		25			\$ 2,625.00		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
						\$ 2,625.00		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -

Task number is reflected on invoice (see Tasks 1 thru 9)

* With one hour for lunch

