

**SUPPLEMENTAL AGREEMENT NO. 1
TO
AGREEMENT OF AUGUST 15, 2012
FOR
ENGINEERING SERVICES for
Fort Bend Grand Parkway Toll Road, Segment D**

This Supplemental Agreement is made and entered into this 12th day of April, 2013, and modifies the ENGINEERING SERVICES AGREEMENT made with Geotest Engineering Inc., dated August 15, 2012 for engineering services for the Fort Bend Grand Parkway Toll Road, Segment D.

The agreement is hereby modified as follows:

1. The first sentence of Section 2.a is replaced with the following sentence:

“The Maximum Compensation under this contract is \$450,000.00.”

2. The second paragraph of Section 2.a is replaced with the following paragraph:

“Compensation for performance of services within the Scope of Services described in Attachment A shall be in accordance with the billing rates shown in Attachment B. The compensation shall be increased by \$250,000.00, for the work shown in Attachment A. The maximum amount payable under this agreement shall not exceed \$450,000.00. Progress payments for work detailed in Attachment A will be made when the Engineer has attained a level of completion equal to or greater than the agreed upon milestones of completion in the reasonable opinion of FBGPTRA.”

[Remainder of page intentionally left blank.]

Supplemental Agreement No. 1
To Agreement of August 15, 2012

IN WITNESS WHEREOF, this Supplemental Agreement is hereby executed as of the
date first set forth above.


FORT BEND GRAND PARKWAY TOLL
ROAD AUTHORITY, a local government
Texas Corporation

By:


James Condrey
Chairman, Board of Directors

ATTEST:

By



Geotest Engineering Inc.
ENGINEER

By:



Name: Mohan Ballagere

Title: Vice President