



LANDTECH CONSULTANTS, INC.

Civil Engineering • Land Surveying

INVOICE NUMBER 28864
DECEMBER 13, 2013

FORT BEND COUNTY
1124-52 BLUME ROAD
ROSENBERG, TEXAS 77471
ATTENTION: MR. RICHARD STOLLEIS

FOR PROFESSIONAL SERVICES

PROJECT 10-1-0025 (1477) MASON ROAD – FM 359 TO OYSTER CREEK, FBC PROJECT # 735,
WORK AUTHORIZATION # 3, PURCHASE ORDER # 12058, SPI PROJECT # 300701.08

PROJECT 10-1-0025.00 (1477) LCI - ENGINEERING

TOTAL FEE	\$591,067.00		
PERCENT COMPLETE	100.00		
TOTAL FEE BILLED	\$591,067.00		
FEE PREVIOUSLY BILLED	\$591,067.00		
CURRENT FEE BILLING		\$	0.00

PROJECT 10-1-0025.01 (1477) AGUIRRE & FIELDS, LP – BRIDGE

TOTAL FEE	\$153,391.00		
PERCENT COMPLETE	100.00		
TOTAL FEE BILLED	\$153,391.00		
FEE PREVIOUSLY BILLED	\$153,391.00		
CURRENT FEE BILLING		\$	0.00

PROJECT 10-1-0025.02 (1477) TOLUNAY – WONG – GEO TECH

TOTAL BUDGET	\$ 17,728.00		
PERCENT COMPLETE	90.00		
TOTAL FEE BILLED	\$ 15,955.20		
FEE PREVIOUSLY BILLED	\$ 15,955.20		
CURRENT FEE BILLING		\$	0.00

PROJECT 10-1-0025.03 (1477) PBS&J - ENVIRONMENTAL SERVICES

TOTAL BUDGET	\$ 33,546.00		
PERCENT COMPLETE	100.00		
TOTAL FEE BILLED	\$ 33,546.00		
FEE PREVIOUSLY BILLED	\$ 33,546.00		
CURRENT FEE BILLING		\$	0.00

PROJECT 10-1-0025.07 (1477) MASON 1 – CONSTRUCTION ADMINISTRATION

	HOURS	RATE	AMOUNT
PROFESSIONAL ENGINEER	0.00	\$ 0.00	\$ 0.00
TOTAL LABOR			\$ 0.00
OVERHEAD 163.17%			\$ 0.00
SUBTOTAL			\$ 0.00
OPERATING MARGIN 12%			\$ 0.00
TOTAL			\$ 0.00

PROJECT 10-1-0025.08 (1477) MASON 2

	HOURS	RATE	AMOUNT
PROFESSIONAL ENGINEER	6.50	\$ 43.27	\$ 281.26
REG. PROF. LAND SURVEYOR	0.00	\$ 43.27	\$ 0.00
TECHNICIAN	0.00	\$ 31.25	\$ 0.00
CADD OPERATOR	0.00	\$ 28.85	\$ 0.00
2 MAN FIELD CREW	0.00	\$ 34.50	\$ 0.00
TOTAL LABOR			\$ 281.26
OVERHEAD 163.17%			\$ 458.93
SUBTOTAL			\$ 740.19
OPERATING MARGIN 12%			\$ 88.82
TOTAL			\$ 829.01

SUBCONSULTANT:

AGUIRRE & FIELDS – INVOICE #4609

	\$ 410.94
TOTAL	\$ 410.94

THANK YOU,
APPROVED BY

e.a.
Thomas Staudt

THOMAS A. STAUDT, P.E.
VICE PRESIDENT

TOTAL INVOICE DUE

\$1,239.95

de Puzo
12/18/13



Timesheet

LANDTECH CONSULTANTS

Professional Engineer

Monday, October 28, 2013

Page 1 of 2

CRAIG HUTSON

Timesheet date: 10/27/2013

Target percent billable 0.00% Timesheet percent billable 67.50%

Employee Status: Active

Project	Phase	Activity	Employee Type	Mon-21	Tue-22	Wed-23	Thu-24	Fri-25	Sat-26	Sun-27	Total
2013 OVERHEAD 1329999	999 2013 OVERHEAD - STAFF	081 PROPOSALS AND CONTRACTS	003 - PROFESSIONAL ENGINEER	1.50	1.00	0.50	2.00				5.00
2013 OVERHEAD 1329999	999 2013 OVERHEAD - STAFF	085 BUSINESS MANAGEMENT/ADM INIST.	003 - PROFESSIONAL ENGINEER	1.00		4.00		1.00			6.00
CY-FAIR CAMPUS TEMPORARY 1320053	00 Conceptual Layout	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER	1.00	1.00	1.00		1.50			4.50
MEMORIAL AT ASBURY 1220070	24 RAVINE-PERMIT COORDINATION	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER	1.00							1.00
CHANNEL IMPROVEMENTS TO HCFCD 1220073	05 PROJECT MANAGEMENT	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER	3.00	1.00	1.00	1.50				6.50
CHANNEL IMPROVEMENTS TO HCFCD 1220073	01 50% SUBMITTAL	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER	1.00	3.00	1.00	3.00	2.00			10.00
SPRING STUEBNER - SEGMENT A 0810126	14 CONSTRUCTION PHASE	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER		1.00		1.00	1.00			3.00
MASON ROAD -FM 359 W.A. # 3 1010025	08 MASON 2-CONSTRUCTION ADMIN	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER		1.00	0.50	0.50				2.00
Direct Total				8.50	8.00	8.00	8.00	5.50	0.00	0.00	38.00
Overhead								2.00			2.00
Vacation											
Overhead Total				0.00	0.00	0.00	0.00	2.00	0.00	0.00	2.00
Regular Total				8.50	8.00	8.00	8.00	7.50	0.00	0.00	40.00
Timesheet Total				8.50	8.00	8.00	8.00	7.50	0.00	0.00	40.00

Timesheet

LANDTECH CONSULTANTS

Professional
Engineer

Monday, October 28, 2013

Page 2 of 2

Employee Signature

Date

10/27/2013

Supervisor Signature

Date

Employee submitted	Name	Date
Supervisor approved	CRAIG HUTSON	10/28/2013
Accounting approved		

*Notes

CRAIG HUTSON Timesheet date: 10/27/2013

MASON ROAD -FM 359 W.A. # 3

MASON 2-CONSTRUCTION ADMIN

003 PROFESSIONAL ENGINEER / 003 - PROFESSIONAL ENGINEER

10/22/2013	1.00 Regular	Employee Note: Review reports.
------------	--------------	--------------------------------

CHANNEL IMPROVEMENTS TO HCFCO

50% SUBMITTAL

003 PROFESSIONAL ENGINEER / 003 - PROFESSIONAL ENGINEER

10/22/2013	3.00 Regular	Employee Note: Discuss field markups with Jacqueline. Discuss design changes.
------------	--------------	---

PROJECT MANAGEMENT

003 PROFESSIONAL ENGINEER / 003 - PROFESSIONAL ENGINEER

10/22/2013	1.00 Regular	Employee Note: Review new schedule for C106-08.
------------	--------------	---

2013 OVERHEAD

2013 OVERHEAD - STAFF

081 PROPOSALS AND CONTRACTS / 003 - PROFESSIONAL ENGINEER

10/21/2013	1.50 Regular	Employee Note: Revise both fee proposals for LSCS. Scan and email to client.
------------	--------------	--

10/22/2013	1.00 Regular	Employee Note: Revise schedule.
------------	--------------	---------------------------------

10/24/2013	2.00 Regular	Employee Note: Phone calls. Research for project. Fee Proposal.
------------	--------------	---

085 BUSINESS MANAGEMENT/ADMINIST. / 003 - PROFESSIONAL ENGINEER

10/21/2013	1.00 Regular	Employee Note: Review Holmes Road budget with KM.
------------	--------------	---

10/23/2013	4.00 Regular	Employee Note: Work on revised schedule for B-C.
------------	--------------	--

10/23/2013	4.00 Regular	Employee Note: Barker Cypress Kickoff Meeting
------------	--------------	---

Timesheet

LANDTECH CONSULTANTS

Professional Engineer

Thursday, October 31, 2013
Page 1 of 2

CRAIG HUTSON

Timesheet date: 11/3/2013

Target Percent billable 0.00% Timesheet percent billable 55.00%

Employee Status: Active

Project	Phase	Activity	Employee Type	Mon-28	Tue-29	Wed-30	Thu-31	Fri-01	Sat-02	Sun-03	Total
2013 OVERHEAD 1329999	999 2013 OVERHEAD - STAFF	005 BUSINESS MANAGEMENT/ADM INIST.	003 - PROFESSIONAL ENGINEER	2.00							2.00
CHANNEL IMPROVEMENTS TO HCFCD 1220073	01 50% SUBMITTAL	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER	1.50	1.00						2.50
CHANNEL IMPROVEMENTS TO HCFCD 1220073	05 PROJECT MANAGEMENT	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER	2.00							2.00
Barker Cypress Road-Corridor from Logenbaugh Drive to Tuckerton Road 1320216	00 Study Phase	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER	1.00							1.00
MASON ROAD -FM 359 W.A. # 3 1010025	08 MASON 2-CONSTRUCTION ADMIN	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER	0.50							0.50
CY-FAIR CAMPUS TEMPORARY 1320053	00 Conceptual Layout	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER	1.00	1.00	4.00	4.00				10.00
2013 OVERHEAD 1329999	999 2013 OVERHEAD - STAFF	080 MARKETING	003 - PROFESSIONAL ENGINEER		5.00						5.00
SPRING STUEBNER - SEGMENT A 0810126	14 CONSTRUCTION PHASE	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER		1.00						1.00
2013 OVERHEAD 1329999	999 2013 OVERHEAD - STAFF	085 BUSINESS MANAGEMENT/ADM INIST.	003 - PROFESSIONAL ENGINEER			3.00					3.00
CHANNEL IMPROVEMENTS TO HCFCD 1220073	01 50% SUBMITTAL	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER			1.00	4.00				5.00
Direct Total				8.00	8.00	8.00	8.00	0.00	0.00	0.00	32.00
Overhead											
Vacation				0.00	0.00	0.00	0.00	8.00	0.00	0.00	8.00
Overhead Total				0.00	0.00	0.00	0.00	8.00	0.00	0.00	8.00

Timesheet

LANDTECH CONSULTANTS

Thursday, October 31, 2013

Page 2 of 2

Regular Total	8.00	8.00	8.00	8.00	8.00	0.00	0.00	40.00
Timesheet Total	8.00	8.00	8.00	8.00	8.00	0.00	0.00	40.00

Employee Signature

Craig Hutson

Date

11/3/13

Supervisor Signature

Date

Employee submitted	Name	Date
Supervisor approved	CRAIG HUTSON	10/31/2013
Accounting approved		

Notes

CRAIG HUTSON Timesheet date: 11/3/2013

CHANNEL IMPROVEMENTS TO HCPCD

PROJECT MANAGEMENT

003 PROFESSIONAL ENGINEER / 003 - PROFESSIONAL ENGINEER

10/28/2013	2.00 Regular	Employee Note: Meeting with LJA to discuss scope of bridge design
------------	--------------	---

2013 OVERHEAD

2013 OVERHEAD - STAFF

080 MARKETING / 003 - PROFESSIONAL ENGINEER

10/29/2013	5.00 Regular	Employee Note: Attend Center Street Field Walk. Attend Project Scoping meeting. Personal Vehicle - 92 miles
------------	--------------	--

085 BUSINESS MANAGEMENT/ADMINIST. / 003 - PROFESSIONAL ENGINEER

10/30/2013	3.00 Regular	Employee Note: Print aerial maps to mark field notes. Site visit with Dennis for Barker Cypress project. Markups and notes for survey crew.
------------	--------------	---

Timesheet

LANDTECH CONSULTANTS

Monday, November 18, 2013
Page 1 of 3

Professional Engineer

CRAIG HUTSON

Timesheet date: 11/17/2013

Target percent billable 0.00% Timesheet percent billable 73.75%

Employee Status: Active

Project	Phase	Activity	Employee Type	Mon-11	Tue-12	Wed-13	Thu-14	Fri-15	Sat-16	Sun-17	Total
2013 OVERHEAD * 1329999	999 2013 OVERHEAD - STAFF	085 BUSINESS MANAGEMENT/ADM INIST.	003 - PROFESSIONAL ENGINEER	2.00	1.00	2.00	1.00				6.00
WATERLINE REPLACEMENT 1220139	07 CONSTRUCTION ADMINISTRATION	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER	1.00							1.00
CY-FAIR CAMPUS TEMPORARY * 1320053	02 Final Design	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER	0.50	1.00	2.50	1.00	2.00			7.00
CY-FAIR CAMPUS TEMPORARY * 1320053	05 Proj. Coord. Site Visit, &	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER	1.50	0.50	0.50	1.00	0.50			4.00
2013 OVERHEAD * 1329999	999 2013 OVERHEAD - STAFF	081 PROPOSALS AND CONTRACTS	003 - PROFESSIONAL ENGINEER	1.00	2.50	1.00					4.50
SPRING STUEBNER - SEGMENT A * 0810126	14 CONSTRUCTION PHASE	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER	1.00	2.00		1.00				4.00
SPRING STUEBNER - SEGMENT A 0810126	10 CHANGES IN DRAWINGS	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER	1.00	1.00		1.00	5.50			8.50
CY-FAIR CAMPUS TEMPORARY 1320053	04 SWPPP	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER			2.00					2.00
CHANNEL IMPROVEMENTS TO HCFCD 1220073	05 PROJECT MANAGEMENT	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER				1.00				1.00
CHANNEL IMPROVEMENTS TO HCFCD 1220073	01 50% SUBMITTAL	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER				1.00				1.00
MASON ROAD -FM 359 W.A. # 3 * 1010025	08 MASON 2-CONSTRUCTION ADMIN	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER				1.00				1.00
Direct Total				8.00	8.00	8.00	8.00	8.00	0.00	0.00	40.00
Regular Total				8.00	8.00	8.00	8.00	8.00	0.00	0.00	40.00

Timesheet

LANDTECH CONSULTANTS

Professional Engineer

Monday, November 18, 2013

Page 2 of 3

Craig Hutson
Employee Signature

11/17/2013
Date

Supervisor Signature

Date

Timesheet Total		8.00	8.00	8.00	8.00	8.00	0.00	0.00	40.00
Employee submitted	Name	CRAIG HUTSON							
Supervisor approved									
Accounting approved									
	Date	11/18/2013							

Notes

CRAIG HUTSON Timesheet date: 11/17/2013

SPRING STUEBNER - SEGMENT A

CONSTRUCTION PHASE

003 PROFESSIONAL ENGINEER / 003 - PROFESSIONAL ENGINEER

11/12/2013	2.00	Regular	Employee Note: Additional Slope Paving exhibits and quantities.
11/14/2013	1.00	Regular	Employee Note: Review and print meeting minutes. Upload to CAPTRAC.

MASON ROAD -FM 359 W.A. # 3

MASON 2-CONSTRUCTION ADMIN

003 PROFESSIONAL ENGINEER / 003 - PROFESSIONAL ENGINEER

11/14/2013	1.00	Regular	Employee Note: Review contractor submittal. Review geotech testing report.
------------	------	---------	--

CY-FAIR CAMPUS TEMPORARY

Final Design

003 PROFESSIONAL ENGINEER / 003 - PROFESSIONAL ENGINEER

11/13/2013	2.50	Regular	Employee Note: Get Jackie started on existing 3d surface. Show Jackie proposed parking configuration approved by client. Give Jackie copy of preliminary grading plan prepared by Andrew. Explain proposed 3d surface concept for earthwork quantities. Send email to Richard Rao (Camera Security for LSC).
------------	------	---------	--

Proj. Coord. Site Visit, &

003 PROFESSIONAL ENGINEER / 003 - PROFESSIONAL ENGINEER

11/12/2013	0.50	Regular	Employee Note: Contact LSCS security subconsultants. Request drawings. Coordination.
------------	------	---------	--

Timesheet

LANDTECH CONSULTANTS

Friday, November 22, 2013
Page 1 of 2Professional
engineer

CRAIG HUTSON				Employee Status: Active							
Timesheet date: 11/24/2013											
Target percent billable 0.00% Timesheet percent billable 95.00%											
Project	Phase	Activity	Employee Type	Mon-18	Tue-19	Wed-20	Thu-21	Fri-22	Sat-23	Sun-24	Total
SPRING STUEBNER - SEGMENT A 0810126	10 CHANGES IN DRAWINGS	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER	2.00	2.00						4.00
CY-FAIR CAMPUS TEMPORARY 1320053	02 Final Design	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER	1.00	1.00		2.00	1.50			5.50
MASON ROAD -FM 359 W.A. # 3 1010025	08 MASON 2-CONSTRUCTION ADMIN	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER	2.00							2.00
CHANNEL IMPROVEMENTS TO HCFCD 1220073	01 50% SUBMITTAL	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER	1.00	1.00	2.00	1.00	2.00			7.00
CHANNEL IMPROVEMENTS TO HCFCD 1220073	05 PROJECT MANAGEMENT	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER	1.00	1.00	3.50		0.50			6.00
CY-FAIR CAMPUS TEMPORARY 1320053	04 SWPPP	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER	1.00	1.00		2.00	1.00			5.00
9401 SOUTHWEST FREEWAY 1320220	00 SITE SURVEY OF PROPERTY	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER		1.00						1.00
WATERLINE REPLACEMENT 1220139	07 CONSTRUCTION ADMINISTRATION	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER		1.00	1.50					2.50
CY-FAIR CAMPUS TEMPORARY 1320053	03 Drainage Plan	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER			1.00	2.00	1.00			4.00
CY-FAIR CAMPUS TEMPORARY 1320053	05 Proj. Coord. Site Visit, &	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER				1.00				1.00
2013 OVERHEAD 1329999	999 2013 OVERHEAD - STAFF	085 BUSINESS MANAGEMENT/ADM INIST.	003 - PROFESSIONAL ENGINEER					2.00			2.00
Direct Total				8.00	8.00	8.00	8.00	8.00	0.00	0.00	40.00
Regular Total				8.00	8.00	8.00	8.00	8.00	0.00	0.00	40.00

Employee Status: Active

Friday, November 22, 2013
Page 2 of 2

Professional
Engineer

Craig Hutson
Employee Signature

11/24/13
Date

Supervisor Signature

Date

Timesheet Total	8.00	8.00	8.00	8.00	8.00	0.00	0.00	40.00
Employee submitted	Name CRAIG HUTSON							Date 11/22/2013
Supervisor approved								
Accounting approved								

Notes

CRAIG HUTSON Timesheet date: 11/24/2013

CHANNEL IMPROVEMENTS TO HCFC

50% SUBMITTAL

003 PROFESSIONAL ENGINEER / 003 - PROFESSIONAL ENGINEER

11/19/2013 1.00 Regular Employee Note: Review C506-02 plan set.

PROJECT MANAGEMENT

003 PROFESSIONAL ENGINEER / 003 - PROFESSIONAL ENGINEER

11/18/2013 1.00 Regular Employee Note: Coordination with Structural subconsultant and Centerpoint.

11/19/2013 1.00 Regular Employee Note: Coordination with Sudharma Karunaratne.

WATERLINE REPLACEMENT

CONSTRUCTION ADMINISTRATION

003 PROFESSIONAL ENGINEER / 003 - PROFESSIONAL ENGINEER

11/20/2013 1.50 Regular Employee Note: Revision 1 for P&P sheets 1 and 2.

2013 OVERHEAD

2013 OVERHEAD - STAFF

085 BUSINESS MANAGEMENT/ADMINIST. / 003 - PROFESSIONAL ENGINEER

11/22/2013 2.00 Regular Employee Note: Project close for Guhn Road and MHMRA. Save project emails. Archive project folders.

APPROVED BY
50% SUBMITTAL

003 PROFESSIONAL ENGINEER

Timesheet

LANDTECH CONSULTANTS

Monday, December 09, 2013
Page 1 of 3*Professional Engineer*

CRAIG HUTSON

Timesheet date: 12/8/2013

Target percent billable 0.00% Timesheet percent billable 70.0%

Employee Status: Active

Project	Phase	Activity	Employee Type	Mon-02	Tue-03	Wed-04	Thu-05	Fri-06	Sat-07	Sun-08	Total
2013 OVERHEAD * 1329999	999 2013 OVERHEAD - STAFF	081 PROPOSALS AND CONTRACTS 085 BUSINESS MANAGEMENT/ADM INIST.	003 - PROFESSIONAL ENGINEER	1.00			1.00				2.00
2013 OVERHEAD * 1329999	999 2013 OVERHEAD - STAFF	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER	1.50	3.00	0.50		5.00			10.00
CHANNEL IMPROVEMENTS TO HCFC 1220073	01 50% SUBMITTAL	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER	4.00	1.00	1.00	1.00	1.00			8.00
CHANNEL IMPROVEMENTS TO HCFC 1220073	05 PROJECT MANAGEMENT	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER	1.50	1.00	1.50					4.00
BAYPORT WHARVES 2 AND 6 * 0910182	01 UTILITIES	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER		1.00	1.00		1.00			3.00
CY-FAIR CAMPUS TEMPORARY * 1320053	05 Proj. Coord. Site Visit, &	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER		0.50	1.00	4.00	1.00			6.50
CY-FAIR CAMPUS CUL-DE-SAC IMPROVEMENTS * 1320229	02 PROJECT COORDINATION	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER		0.50	0.50					1.00
MASON ROAD -FM 359 W.A. # 3 1010025	08 MASON 2-CONSTRUCTION ADMIN	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER		1.00						1.00
SPRING STUEBNER - SEGMENT A 0810126	14 CONSTRUCTION PHASE	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER			0.50					0.50
CY-FAIR CAMPUS TEMPORARY 1320053	04 SWPPP	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER			1.00	1.00				2.00
CY-FAIR CAMPUS TEMPORARY * 1320053	02 Final Design	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER			1.00					1.00
MEMORIAL AT ASBURY * 1220070	24 RAVINE-PERMIT COORDINATION	003 PROFESSIONAL ENGINEER	003 - PROFESSIONAL ENGINEER				1.00				1.00

Monday, December 09, 2013

Page 2 of 3

CRAIG HUTSON

Timesheet date: 12/8/2013

Target percent billable 0.00% Timesheet percent billable 70.0%

Professional Engineer

Employee Status: Active

Project	Phase	Activity	Employee Type	Mon-02	Tue-03	Wed-04	Thu-05	Fri-06	Sat-07	Sun-08	Total
			Direct Total	8.00	8.00	8.00	8.00	8.00	0.00	0.00	40.00
			Regular Total	8.00	8.00	8.00	8.00	8.00	0.00	0.00	40.00
			Timesheet Total	8.00	8.00	8.00	8.00	8.00	0.00	0.00	40.00

Employee Signature

Date

Supervisor Signature

Date

*Notes

CRAIG HUTSON Timesheet date: 12/8/2013

BAYPORT WHARVES 2 AND 6

UTILITIES

003 PROFESSIONAL ENGINEER / 003 - PROFESSIONAL ENGINEER

12/3/2013

1.00 Regular

Employee Note: Give redlines to EG. QA/QC prints.

MEMORIAL AT ASBURY

RAVINE-PERMIT COORDINATION

003 PROFESSIONAL ENGINEER / 003 - PROFESSIONAL ENGINEER

12/5/2013

1.00 Regular

Employee Note: Locate, scan, and email PDF files for both fill plan projects.

CHANNEL IMPROVEMENTS TO HCFC

PROJECT MANAGEMENT

003 PROFESSIONAL ENGINEER / 003 - PROFESSIONAL ENGINEER

12/2/2013

1.50 Regular

Employee Note: Coordination with LJA.

12/3/2013

1.00 Regular

Employee Note: Coordination with HCFC about RCB rail bridge.

Name

CYNTHIA YBARBO

Date

12/9/2013

Employee submitted

Supervisor approved

Accounting approved

**AGUIRRE & FIELDS LP**TRANSPORTATION • CIVIL • STRUCTURAL
ENGINEERS AND PLANNERS**Invoice**

August 31, 2013

Landtech Consultants, Inc.
2525 North Loop W. Suite 300
Houston, TX 77008

10-1-0025-08

Attention: Glenn Graham, P.E.

Invoice No.: 4609
Project No.: 11705.15
Project Name: Mason Rd. at Oyster Creek

Construction Phase Services:

Employee	Title	Hours	Rate	Total
Brian A. Legaspi	Engineer IV	2	127.00	254.00
Jaine Estrella	EIT	2	78.47	156.94
Total Amount Due				\$410.94

Progress Report:
Shop drawing reviews.

Received-
12-12-13