

**SUPPLEMENTAL AGREEMENT NO. 2
TO
AGREEMENT OF NOVEMBER 28, 2012
FOR
CONSTRUCTION INSPECTION SERVICES for
Fort Bend Grand Parkway Toll Road, Segment D**

This Supplemental Agreement is made and entered into this 16TH day of DECEMBER, 2013, and modifies the CONSTRUCTION INSPECTION SERVICES AGREEMENT made with Brian Smith Construction Inspection, Inc., dated November 28, 2012 for engineering services for the Fort Bend Grand Parkway Toll Road, Segment D, as amended.

The agreement is hereby modified as follows:

1. The first sentence of Section 2.a is replaced with the following sentence:

“The Maximum Compensation under this contract is \$550,000.00.”

2. The second paragraph of Section 2.a is replaced with the following paragraph:

“Compensation for performance of services within the Scope of Services described in Attachment A shall be in accordance with the billing rates shown in Attachment B. The compensation shall be increased by \$100,000.00, for the work shown in Attachment A. The maximum amount payable under this agreement shall not exceed \$550,000.00. Progress payments for work detailed in Attachment A will be made when the Contractor has attained a level of completion equal to or greater than the agreed upon milestones of completion in the reasonable opinion of FBGPTRA.”

3. Section 3 is replaced with the following paragraph:


“It is understood and agreed that the time for performance of the Contractor’s services under this Agreement shall begin with receipt of the Notice to Proceed and end on April 30, 2014.”

[Remainder of page intentionally left blank.]

IN WITNESS WHEREOF, this Supplemental Agreement is hereby executed as of the date first set forth above.


FORT BEND GRAND PARKWAY TOLL
ROAD AUTHORITY, a local government Texas
Corporation

By:


James Condrey
Chairman, Board of Directors

ATTEST:

By


Fort Bend Grand Parkway Toll Road Authority

Brian Smith Construction Inspection, Inc.

CONTRACTOR

By:



Name:

Brian G. Smith

Title:

PRESIDENT