



PO 15769

1/18

OTHON, INC.
11111 Wilcrest Green, Suite 128
Houston, Texas 77042

CONSULTING ENGINEERS
Civil, Transportation, Environmental,
Construction Management

713 975 8555 TEL
713 975 9068 FAX
othoncorp@othon.com E-MAIL
www.othon.com WEBSITE

February 9, 2015

Fort Bend County Engineering
1124-52 Blume Rd. P.O. Box 1449
Rosenberg, TX 77471

Attn: D. Jesse Hegemier

Sequence No. 46
P.O. No. 15769
Invoice No. 7902
Project: Ransom Rd. Widening, Pct. 1.
Project No. 08229846
FBC Project No. 747
SPI NO. 300701.08

Engineering Services for December 01, 2014 to January 30, 2015
Ransom Road: From River Park to Main Street in Fort Bend County and Richmond Texas

Contract Limits	Percent Complete	Invoiced to Date	Previously Invoiced	Amount of Invoice
WA #1 Presentation to Court \$5,000.00	100%	\$5,000.00	\$5,000.00	\$0.00
PER Update \$24,186.00	100%	\$24,186.00	\$24,186.00	\$0.00
WA #2 Richmond Extension Analysis \$9,204.00	100%	\$9,204.00	\$9,204.00	\$0.00
WA #3 TIA/Traffic Analysis \$29,938.00	100%	\$29,938.00	\$29,938.00	\$0.00
WA #3 SWA #1 \$34,318.00	100%	\$34,318.00	\$34,318.00	\$0.00
WA #4 Final Design Services \$1,162,779.00	100.00%	\$1,162,779.00	\$1,162,779.00	\$0.00
*** includes SWA #1 of \$58,225.00				
*** includes SWA #2 of \$53,058.00				
*** includes SWA #3 of \$360,176.00				
*** includes SWA #5 \$100,941.00				
WA #5 Bid and Construction Phase \$39,834.00	100%	\$39,834.00	\$39,834.00	\$0.00
WA #5 SWA #2 \$29,741.00	97.03%	\$28,856.22	\$28,856.22	\$0.00
WA #6 Final Design Addendum \$27,000.00	100.00%	\$27,000.00	\$27,000.00	\$0.00
th Amendment Winterline/Hillcrest Design \$43,000.00	100.00%	\$43,000.00	\$0.00	\$43,000.00
Total Contract Amount \$1,405,000.00	Total % Complete 99.94%	Total Invoiced to Date \$1,404,115.22	Total Prev Invoiced \$1,361,115.22	

Total Due This Invoice

\$43,000.00

Thank You
Othon, Inc.

Charles A Othon
Project Manager
Sr. Vice President

OK, JH
02/17/15

RANSOM ROAD

WORK AUTHORIZATION #1, #2, #3, #4, #5, #6

JANUARY 2015 PROGRESS REPORT

SERVICES TO BE PROVIDED BY THE ENGINEER

The scope of engineering services to be provided by the Engineer shall consist of completing the project engineering for widening approximately 2.5 miles of Ransom Road in Fort Bend County, Texas. The engineering services for Work Authorization #1 shall be for the PER update and the preparation of a power point presentation to the Fort Bend County Commissioners Court. The engineering services for Work Authorization #2 shall be to evaluate alternative designs for the intersection of Ransom Road at Loop 762 in Richmond, Texas. Work Authorization #3 shall be to prepare a TIA for the proposed courthouse complex to be constructed by Fort Bend County on Ransom Road in Richmond, Texas and prepare a traffic analysis for alternate designs for the intersection of Ransom Road at Loop 762. Work Authorization #4 shall be for the preparation of the construction plans, specifications and estimate for the final design of the roadway widening of Ransom Road from northwest of Wheaton Street to Williams Way Boulevard.

Amendment No. 6 has been approved as of January 6, 2014. As of January 31, 2014, the work associated with Amendment No. 6 is completed and submitted to the County. The engineering services associated with Amendment No. 6 are as follows:

1. Design for relocation of existing 12"waterline from Hillcrest Ave to Legion St and upgrade of 12" WL to 16" Waterline from approximately Legion St to Golfview. Approximate Stations 17+00 to 36+50 (1,950 LF).
2. Hillcrest Intersection Redesign to accommodate TxDOT Bridge at Rabb's Bayou: provide engineering services for modification to Williams Way Intersection at Hillcrest Drive including revision to vertical profile, intersection contouring, redesign of storm sewer elements and coordination of the design with TxDOT and their consultants.

Amendment No. 6 has been approved as of January 6, 2014 providing for engineering services related to the design of 12'/16" waterline from approximately Hillcrest

Engineering Services:

WA #1 THROUGH WA #4 & WA #6 – 100% Complete

WA #5 – 90% Complete (Bidding and Construction Services)

MEETINGS

<u>DATE</u>	<u>PURPOSE</u>	<u>ATTENDEES</u>
Oct-2014 – Jan 2015	Various coordination meetings with TxDOT and consultants regarding Hillcrest Bridge Design	
Oct-2014 – Jan 2015	Various coordination meetings with COR Utility Dept and County regarding Waterline design	