

**CHANGE ORDER**

- Distribution:
- FBC Engineering
  - FBC Judge
  - FBC Purchasing
  - Contractor
  - Consultant

**FORT BEND COUNTY ENGINEERING**

Mailing: 301 Jackson St., Richmond, TX 77469  
 Physical Address: 301 Jackson St.  
 Richmond, Texas 77469  
 Phone: 281-633-7500  
 Fax: 281-342-7366  
 Web site: www.FortBendCountyTx.gov

PROJECT:  
 Construction of Williams Way Phase 2 from  
 Wheaton St. to Pilgrim  
 Bid No 14-041

CHANGE ORDER NUMBER: .....2  
 DATE: ..... April 6, 2015  
 PROJECT NUMBER: ..... 14-041  
 CONTRACT FOR: ..... Construction  
 CONTRACT DATE: ..... 4/03/2014  
 FBC PURCHASE ORDER NO. **112557**

CONTRACTOR:  
 Allgood Construction Company, Inc.  
 1702 Settegast Ranch Road  
 Richmond, Texas 77469

**The contract is changed as follows:** Relocation of existing 16" and 12" waterline with all fittings, valves and connections. An additional 45 calendar days will be required for this additional work.

**Not valid until signed by Fort Bend County and Contractor.**

The Original ( <b>Contract Sum</b> ) .....	\$	3,115,800.00
Net change by previously authorized Change orders .....	\$	0.00
The ( <b>Contract Sum</b> ) Prior to this Change Order was .....	\$	3,115,800.00
The ( <b>Contract Sum</b> ) will be (increased) ( <del>decreased</del> ) ( <del>unchanged</del> ) by this Change Order in the amount of .....	\$	284,203.86
The new (Contract Sum) including this Change Order will be .....	\$	3,400,003.86

The Contract Time will be increased by **45** days


The Date of Substantial Completion as of this Change Order therefore is changed to June 11, 2015.


Authorized:

Fort Bend County Engineering  
 Clay Forister, P.E.  
 301 Jackson  
 Richmond, Texas 77469

CONTRACTOR

Fort Bend County Judge  
 Honorable Robert E. Hebert  
 301 Jackson St., #719  
 Richmond, Texas 77469

By:   
(signature)  
 DATE: 08 APR 15

By:   
(signature)  
 DATE: 4/7/15

By: \_\_\_\_\_  
(signature)  
 DATE: \_\_\_\_\_

FT. BEND CO. PURCHASING 14-041, WILLIAMS WAY PH. 2 - WHEATON ST. TO PILGRIM

DESCRIPTION	UN	QUANTITY	UNIT PRICE	TOTAL AMOUNT BID	Old Unit Price	Cost Difference
<b>WATERLINE RELOCATION</b>						
1 16" C906 DR 18 PVC WATERLINE INCLUDING FITTINGS	LF	820.00	\$98.77	\$80,991.40	95.77	\$2,460.00
2 12" C900 DR 18 PVC WATERLINE INCLUDING FITTINGS	LF	1,267.00	\$81.38	\$103,108.46	78.38	\$3,801.00
3 8" C900 DR 18 PVC PIPE INCLUDING FITTINGS	LF	40.00	\$286.02	\$11,440.80		\$11,440.80
4 4" C900 DR 14 PVC PIPE INCLUDING FITTINGS	LF	40.00	\$98.32	\$3,932.80		\$3,932.80
5 2" SDR 21 CL 200 PVC PIPE INCLUDING FITTINGS	LF	40.00	\$83.52	\$3,340.80		\$3,340.80
6 16" GATE VALVE AND BOX	EA	2.00	\$7,600.00	\$15,200.00		\$2,000.00
7 12" GATE VALVE AND BOX	EA	6.00	\$2,372.00	\$14,232.00		\$3,000.00
8 8" GATE VALVE AND BOX	EA	2.00	\$972.00	\$1,944.00		\$1,944.00
9 6" GATE VALVE AND BOX	EA	7.00	\$635.58	\$4,449.06	delete this line item	
10 4" GATE VALVE AND BOX	EA	1.00	\$507.60	\$507.60		\$507.60
11 2" GATE VALVE AND BOX	EA	1.00	\$306.00	\$306.00		\$306.00
12 FIRE HYDRANTS AND FITTINGS	EA	7.00	\$3,840.00	\$26,880.00		\$26,880.00
13 CUT PLUG AND ABANDON EXISTING LINE, ALL SIZES	LS	1.00	\$12,000.00	\$12,000.00		\$12,000.00
14 CLEAN UP AND RESTORATION	LS	1.00	\$6,000.00	\$6,000.00		\$6,000.00
15 BRACE POWEREER POLES	EA	3.00	\$1,440.00	\$4,320.00		\$4,320.00
<b>TOTAL COST</b>				<b>\$288,652.92</b>		<b>\$11,261.00 Difference</b>
				-\$4,449.06		
			<b>New Total</b>	<b>284,203.86</b>		
Summary: Stacy,						
I spoke with the Contractor Sam Moore today 4-1-15, he has agreed to deduct this valve cost shown in Line item No.9.						
I pointed out that this 6 inch valves are incidental to the fire hydrant assembly already charged in line item No. 12.						
The other charges that increased were items to cover cost for the City of Richmond Standard Construction Details, that were not included. So he increased the price cost on line items 1, 2, 6 and 7 respectively.						
Othon Inc. has reviewed and is Ok with New Cost Estimate of \$284,203.86 as revised and shown above.						