



Houston-Galveston Area Council
 P. O. Box 22777 • 3555 Timmons • Houston, Texas 77227-2777

CHANGE ORDER

PROJECT TITLE Texas Medical Center Commuter Service – Expansion Project

PROJECT NO. TDOT.10.1112 **CONTRACT NO.** TDOT.10.1112-02 **CONTRACT DATE** 5/1/15

CONTRACTOR Fort Bend County

The following changes are hereby made to the Contract Documents:
 Extend period of performance from April 30, 2016 to October 31, 2016.

Justification:
 The initial start date for the service was May 2015 but service did not begin until November 2015. This extension would allow Fort Bend to run the service for a full year and expend the remaining funds in the Contract.

CHANGE TO CONTRACT PRICE

Original Contract Price: \$ N/A

Current contract price, as adjusted by previous change orders: \$ N/A

The Contract Price due to this Change Order will be [increased] [decreased] by \$ N/A

The new Contract Price due to this Change Order will be: \$ N/A


CHANGE TO CONTRACT TIME

The Contract Time will be increased by 184 calendar days


The date for completion of all work under the contract will be October 31, 2016

Approvals Required:

To be effective, this order must be approved by Owner if it changes the scope or objective of the project, or as may otherwise be required under the terms of the Supplementary General Conditions of the Contract.

Requested by  date 3/23/16

Recommended by  date 3/23/16

Approved by  date 3/31/16
 Jack Steele, Executive Director

Accepted by _____ date _____