

PO 116140

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street
 Richmond, Texas 77469
 Phone: 281-633-7500
 Fax: 281-342-7366
 Web site: www.FortBendCountyTx.gov

PROJECT:
 Precint 2 - Mobility Projects
 Brand Lane - From Avenue E to US90A
 Fort Bend Count Project 718-769

CHANGE ORDER NUMBER 5
 DATE 5-31-16
 PROJECT NUMBER 718/769
 Fort Bend County
 CONTRACT FOR
 CONTRACT DATE 10-1-14
 FBC PURCHASE ORDER NO 116140

CONTRACTOR:
 Allgood Construction Co., Inc.
 1702 Settegast Ranch Rd.
 Richmond, TX 77406

The contract is changed as follows:

Please see attached spreadsheet explaining all additions during construction that were added to the project from field conditions or add items. Reason for extenstion is for MBFF Railing for Outfall which was added at the time of the final inspection.

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$ 6,870,000.00
Net change by previously authorized Change Orders	\$ (240,892.32)
The (Contract Sum) Prior to this Change Order was	\$ 6,629,107.68
The (Contract Sum) will be <input checked="" type="checkbox"/> increased <i>or</i> <input type="checkbox"/> decreased <i>or</i> <input type="checkbox"/> unchanged by this Change Order in the amount of	
	\$ 86,226.56
The new (Contract Sum) including this Change Order will be	\$ 6,715,334.24

The Contract Time will be increased *or* decreased *or* unchanged by **77** days.
 The Date of Substantial Completion as of this Change Order therefore is
 changed *or* unchanged to **June 17th, 2016.**

Authorized:

Fort Bend County Engineering
 Rick J. Staigle, PE, PTOE
 301 Jackson
 Richmond, Texas 77469

CONTRACTOR
 Allgood Construction Co., Inc.
 1702 Settegast Ranch Rd.
 Richmond, TX 77406

Fort Bend County Judge
 Honorable Robert E. Hebert
 301 Jackson St., #719
 Richmond, Texas 77469

By: *Rick J. Staigle, PE, PTOE*
(signature)
 DATE: 6/6/16

By: *[Signature]*
(signature)
 DATE: 5-31-16

By: _____
(signature)
 DATE: _____

New Items									
Item No.	Item Description	Unit Measure	Bid Quantity	Bid Price	Bid Total	Actual Quantity	Actual Price	Actual Price	Total Change in Price
208	20% Restocking Fee for MSE Retaining Wall	SF				544.00	\$ 9.00	\$ 4,896.00	\$ 4,896.00
209	20% Restocking Fee For Precast Type C-1 Stage 1 Inlet	LS				1.00	\$ 680.00	\$ 680.00	\$ 680.00
210	20% Restocking Fee For Precast Type C-2 Stage 1 Inlet	LS				1.00	\$ 680.00	\$ 680.00	\$ 680.00
211	Additional Embankment and excavation in lieu of retaining wall 47R & 52L	LS				1.00	\$ 10,132.00	\$ 10,132.00	\$ 10,132.00
212	Electrical Bore for Signal Light - Centerpoint installed transformer on northeast corner rather than northwest corner of intersection. Subcontractor had to bore under Brand Lane to reach power supply	LS				1.00	\$ 2,798.28	\$ 2,798.28	\$ 2,798.28
213	Replace Flush Valve at STA 55+05R, replacement included a 6x2 reducer for existing glvanized waterline	LS				1.00	\$ 4,453.44	\$ 4,453.44	\$ 4,453.44
214	Modified C-2 inlet with dual 18" RCP STA 64+55, due to Existing 16" waterline in conflict with proposed C-2 Inlets	LS				1.00	\$ 6,500.00	\$ 6,500.00	\$ 6,500.00
215	Change C-1 Inlet to B-B Inlet STA 63+45, Due to existing 16" waterline in conflict of proposed C-1 Inlet	LS				1.00	\$ 2,676.00	\$ 2,676.00	\$ 2,676.00
216	Relocate Flush Valve at STA 31+25, due to hydrant being directly in front of property relocated to STA 30+70	LS				1.00	\$ 2,500.00	\$ 2,500.00	\$ 2,500.00
217	Electronic Billboard for Signal Activation, and traffic Switch	Per Week				6.00	\$ 2,000.00	\$ 12,000.00	\$ 12,000.00
218	Install 6" Valve, 12x6 tee, 2 - 6" 90s - For fire sprinkler vault at STA 64+55, Existing vault waterline and relocation of water meters had conflict was directed to move/add	LS				1.00	\$ 3,700.00	\$ 3,700.00	\$ 3,700.00
219	Install Type A-Inlet at STA 64+07 for connection of existing pump and extend existing lines to new type A-Inlet, also added 60 feet of 24" RCP to nearest storm Manhole, per field discussion	LS				1.00	\$ 3,500.00	\$ 3,500.00	\$ 3,500.00
220	Installed 58 ft of 24" RCP to connect existing 18" storm drain from parking lot, also installed A-inlet as junction box at STA 41+85. Existing line was connected to culvert in driveway.	LS				1.00	\$ 5,443.87	\$ 5,443.87	\$ 5,443.87
221	Install Type C Manhole at STA 68+35(Orileys). Price includes Manholes - 25 ft of arch pipe to cross under Brand Lane	LS				1.00	\$ 5,866.97	\$ 5,866.97	\$ 5,866.97
222	Install Commerical Mail Boxes (10 on City Side and 7 on the County Side)	EA				17.00	\$ 300.00	\$ 5,100.00	\$ 5,100.00
223	Install Residential Mail Boxes (4 on City Side)	EA				4.00	\$ 200.00	\$ 800.00	\$ 800.00
224	MBGF Railing at Outfall	LS				1.00	\$ 14,500.00	\$ 14,500.00	\$ 14,500.00

Total for New Items

\$ 86,226.56

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
 Allgood Construction Co., Inc.
 Richmond, TX United States

Certificate Number:
 2016-66465

Date Filed:
 06/07/2016

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
 Fort Bend County

Date Acknowledged:

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.


14-040
 Construction of Brand Lane from Avenue E to U.S. 90A for Fort Bend County – BID 14-040

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 AFFIDAVIT

I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.



[Handwritten Signature]

Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said Staring Moore, this the 7 day of June, 2016, to certify which, witness my hand and seal of office.

[Handwritten Signature]
 Signature of officer administering oath

Kelsie Moore
 Printed name of officer administering oath

Accounting Manager
 Title of officer administering oath