

CHANGE ORDER FORM

CHANGE ORDER NUMBER 03

PROJECT: FM 1093 WESTPARK EXTENSION: CONSTRUCTION CONSISTING OF GRADING, LIME TREATED SUBGRADE, PORTLAND CEMENT TREATED BASE, CONCRETE PAVEMENT, STORM SEWERS, STRUCTURES, RETAINING WALLS, ETC.

CONTRACTOR: WEBBER, LLC.

Contractor is directed to make the following changes to the Contract Documents.

DESCRIPTION OF CHANGES: Additional work item for Armor Curb Slot

ATTACHMENTS: Letter to TxDOT - RE: Change Order 03 Justification; Change Order Cost Breakdown


CHANGE IN CONTRACT PRICE

1. Original Price:	\$ 63,811,753.94
2. Total of Prior Change Orders:	\$ 281,200.00
3. Total Price Prior to Current Change Order:	\$ 64,092,953.94
4. Total of Current Change Order:	\$ 12,585.59
5. New Price Resulting from Current Change Order:	\$ 64,105,539.53

CHANGE IN CONTRACT TIME

Original Time:	720	DAYS
Total of Prior Change Orders:	0	DAYS
Total Time Prior to Current Change Order:	720	DAYS
Total of Current Change Order:	0	DAYS
New Time Resulting from Current Change Order:	720	DAYS

AGREED BY:



Contractor:

[Signature] _____ 5/26/16
(Signature) (Date)

Resident Engineer:

[Signature] _____ 5/26/16
(Signature) (Date)

Project Manager:

[Signature] _____ 5/27/2016
(Signature) (Date)

APPROVED BY:

Texas Department of Transportation:

[Signature] _____ 6/3/16
(Signature) (Date)

Fort Bend County:

(Signature) (Date)

Fort Bend County
301 Jackson St.
Richmond, TX 77469

May 25, 2016

Mr. Grady Mapes, P.E.
Area Engineer
Texas Department of Transportation
4235 TX-36
Rosenberg, TX 77471

RE: FM 1093 Westpark Extension
Limits: From FM 1463/359 to West of Katy-Gaston Road and from West of Katy-Gaston
Road to West of SH 99
For Construction Consisting Of Grading, Lime Treated Subgrade, Portland Cement Treated
Base, Concrete Pavement, Storm Sewers, Structures, Retaining Walls, Etc.
CHANGE ORDER 03 JUSTIFICATION LETTER

Dear Mr. Mapes,

On behalf of Fort Bend County Engineering Department (FBCED), we are submitting for your review and concurrence Change Order 03 for the subject project. This change order is necessary to add an additional work item for the construction of an armor curb slot necessary due to revisions to the profile grade line of the eastbound frontage road.

Armor Curb Slot (INLET (COMPL) (CURB) (10 FT) (SPECIAL))

Due to the revisions to the profile grade line of the eastbound frontage road, the necessity of an additional curb inlet was determined. To adequately drain the roadway to the already designed open ditch located behind the curb, an additional inlet was determined to be needed. This curb inlet was determined to be an armor curb section. The contractor has determined the necessary labor, equipment and materials necessary for performance of the work.

The review of this information found that the pricing provided is fair and reasonable based on the work to be performed. This is further supported by pricing from Average Low Bid Prices from the Statewide Construction Averages. While our pricing is slightly higher than this average, it is within a 10% margin and is based on a single installation.

This letter also serves as notice that the proposed work described above will not affect any of the environmental clearances or commitments for the subject project.

If you have any questions regarding this matter, please contact me at (512) 590-9893.

Sincerely,



Howard Caldwell, P.E.
Resident Engineer
Attachments

cc: Project File



TEXAS CORRUGATORS, INC

Quotation

P.O. Box 938
 Round Rock, TX 78680
 (512)388-0588
 (512)388-0417 Fax
 www.txcorr.com

Grates
 Sign Posts
 Geotextiles
 Bridge Railing
 Metal Fabrication
 Safety Pipe Runners
 Corrugated Steel Pipe
 Cast Iron Rings & Covers
 Metal Beam Guard Fence

WEBBER

PROJECT

WESTPARK TOLLWAY EXTENSION

QUANTITY	DESCRIPTION	UNIT PRICE
	<u>FABRICATED STEEL ONLY</u>	
2 EA	10' GALV ARMOR CURB SLOT	1575.00/EA
1 LOAD	FREIGHT	300.00/LOAD

TERMS OF PAYMENT: NET 30 DAYS
 PRICES VALID FOR 30 DAYS
 SALES TAX NOT INCLUDED

DELIVERY: 4-5 WEEKS
 F.O.B. POINT: TRUCKS - JOBSITE

Subject to being awarded the contract, we accept your proposal to furnish the job requirements at the unit prices quoted above

Company Name _____

Print Name _____

Signature _____ Date _____

Respectfully submitted,
 TEXAS CORRUGATORS-AUSTIN DIVISION, INC

BY PEDRO MURILLO Date: 5/23/16



EquipmentWatch™

www.equipmentwatch.com

All prices shown in US\$

Rental Rate Blue Book®

May 20, 2016

On-Highway Light Duty Trucks Miscellaneous Models

Size Class:
Net Hp 100 - 199 HP

Configuration for On-Highway Light Duty Trucks

Power Mode	Gasoline	Horsepower	165
Cab Type	Conventional	Axle Configuration	4X2
Ton Rating	3/4	Horsepower	165.0

Blue Book Rates

** FHWA Rate is equal to the monthly ownership cost divided by 176 plus the hourly estimated operating cost.

	Ownership Costs				Estimated Operating Costs Hourly	FHWA Rate** Hourly
	Monthly	Weekly	Daily	Hourly		
Published Rates	\$625.00	\$175.00	\$44.00	\$7.00	\$11.60	\$16.05
Adjustments						
Region (Texas: 91.4%)	(\$53.75)	(\$15.05)	(\$3.78)	(\$0.60)		
Model Year (100%)	-	-	-	-		
Ownership (100%)	-	-	-	-		
Operating (100%)	-	-	-	-		
Total:	\$571.25	\$159.95	\$40.22	\$6.40	\$11.50	\$14.75

Rate Element Allocation

Element	Percentage	Value
Depreciation (ownership)	58%	\$350.00 / mo
Overhaul (ownership)	27%	\$188.75 / mo
CFO (ownership)	7%	\$43.75 / mo
Indirect (ownership)	10%	\$62.50 / mo
Fuel (operating) @ \$2.82	77%	\$8.84 / hr

Revised Date: 2nd Half 2015



EquipmentWatch™

www.equipmentwatch.com

All prices shown in US\$

Rental Rate Blue Book®

May 20, 2016

Caterpillar 986K 4-Wd Articulated Wheel Loaders

Size Class:
Net Hp 250 - 274 HP
Weight:
51,927 lbs.



Configuration for 986K

Power Mode	Diesel	Bucket Capacity - Heaped	6.5 cy
Net Horsepower	267.0 hp	Operator Protection	ROPS/FOPS

Equipment Notes: Includes General Purpose bucket and ROPS, unless otherwise noted.

Blue Book Rates

** FHWA Rate is equal to the monthly ownership cost divided by 176 plus the hourly estimated operating cost.

	Ownership Costs				Estimated Operating Costs Hourly	FHWA Rate** Hourly
	Monthly	Weekly	Daily	Hourly		
Published Rates	\$9,020.00	\$2,525.00	\$630.00	\$95.00	\$68.70	\$109.95
Adjustments						
Region (Texas: 88.9%)	(\$1,001.22)	(\$280.28)	(\$69.93)	(\$10.55)		
Model Year (100%)	-	-	-	-		
Ownership (100%)	-	-	-	-		
Operating (100%)						
Total:	\$8,018.78	\$2,244.72	\$560.07	\$84.45	\$68.70	\$104.26


Rate Element Allocation

Element	Percentage	Value
Depreciation (ownership)	41%	\$3,698.20 / mo
Overhaul (ownership)	41%	\$3,698.20 / mo
CFC (ownership)	7%	\$631.40 / mo
Indirect (ownership)	11%	\$992.20 / mo
Fuel (operating) @ \$3.46	50%	\$29.56 / hr

Revised Date: 2nd Half 2015

465 6216	INLET (COMPL) (CURB) (10 FT) (SPECIAL)	EA		7,000	11,431.00000	2
----------	--	----	--	-------	--------------	---

- LEGEND**
- EXIST MANHOLE
 - EXIST INLET
 - EXIST MANHOLE
 - PROP AREA INLET
 - PROP CURB INLET
 - PROP DITCH OR SWALE
 - PROP JUNCTION BOX




- NOTES**
1. STORM SEWER LENGTH SHOWN IS CENTER TO CENTER OF STRUCTURE UNLESS OTHERWISE NOTED IN QUANTITY SHEET.
 2. HORIZONTAL CURVES FOR ALL STRUCTURES ARE SHOWN AS AT CENTER OF STRUCTURE.
 3. SEE STORM SEWER LATERAL SHEETS FOR MORE INFORMATION.



NO.	DATE	BY	DESCRIPTION

THIS DOCUMENT IS RELEASED FOR ANY AND ALL PURPOSES AND IS NOT TO BE REPRODUCED OR TRANSMITTED IN ANY FORM OR BY ANY MEANS, ELECTRONIC OR MECHANICAL, INCLUDING PHOTOCOPYING, RECORDING, OR BY ANY INFORMATION STORAGE AND RETRIEVAL SYSTEM.

STATE OF TEXAS
 DEPARTMENT OF TRANSPORTATION
 DIVISION OF HIGHWAYS
 PROJECT NO. 1391-00
 STA 1380+00 TO STA 1391+00



DESIGNED BY: [Signature]
 CHECKED BY: [Signature]
 COUNTY: [Blank]
 DISTRICT: [Blank]
 SHEET NO.: [Blank]
 TOTAL SHEETS: [Blank]

STATION	DESCRIPTION	VERTICAL CURVE DATA	INLET/OUTLET DATA
1300+00	EXIST GOLF SOUTH PL		
1301+00	EXIST GOLF SOUTH PL		
1302+00	EXIST GOLF SOUTH PL		
1303+00	EXIST GOLF SOUTH PL		
1304+00	EXIST GOLF SOUTH PL		
1305+00	EXIST GOLF SOUTH PL		
1306+00	EXIST GOLF SOUTH PL		
1307+00	EXIST GOLF SOUTH PL		
1308+00	EXIST GOLF SOUTH PL		
1309+00	EXIST GOLF SOUTH PL		
1310+00	EXIST GOLF SOUTH PL		
1311+00	EXIST GOLF SOUTH PL		
1312+00	EXIST GOLF SOUTH PL		
1313+00	EXIST GOLF SOUTH PL		
1314+00	EXIST GOLF SOUTH PL		
1315+00	EXIST GOLF SOUTH PL		
1316+00	EXIST GOLF SOUTH PL		
1317+00	EXIST GOLF SOUTH PL		
1318+00	EXIST GOLF SOUTH PL		
1319+00	EXIST GOLF SOUTH PL		
1320+00	EXIST GOLF SOUTH PL		
1321+00	EXIST GOLF SOUTH PL		
1322+00	EXIST GOLF SOUTH PL		
1323+00	EXIST GOLF SOUTH PL		
1324+00	EXIST GOLF SOUTH PL		
1325+00	EXIST GOLF SOUTH PL		
1326+00	EXIST GOLF SOUTH PL		
1327+00	EXIST GOLF SOUTH PL		
1328+00	EXIST GOLF SOUTH PL		
1329+00	EXIST GOLF SOUTH PL		
1330+00	EXIST GOLF SOUTH PL		

PLAN VIEW OF STORM SEWER EXTENSION FROM STA 1380+00 TO STA 1391+00

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
Webber LLC
richmond , TX United States

Certificate Number:
2016-62650

Date Filed:
05/27/2016

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
Fort Bend County

Date Acknowledged:


3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

BID 16-035
Change Order 3 - FM 1093 Westpark Extension: Slotted Curb

4	Name of Interested Party	City, State, Country (place of business)	Nature of Interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 AFFIDAVIT I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.



Brent Spadling
Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said Brent Spadling, this the 27 day of May, 2016, to certify which, witness my hand and seal of office.

Maisa Gonzalez Maisa Gonzalez Notary
Signature of officer administering oath Printed name of officer administering oath Title of officer administering oath