


PO 137085
 Rec. 363642
 6/22/16



AVILES ENGINEERING CORPORATION

5790 Windfern Road, Houston, Texas 77041 - 713-895-7645 - Fax 713-895-7943

Invoice

Invoice Date: 04/30/16 AEC Invoice No.: 041640C Revision 1
 AEC Project No.: C121-16 Customer ID: FTBCENG

Client: **Fort Bend County**
Fort Bend County Engineering Department

Project: **FM 1093/Westpark Tollway Expansion Project, Phase 1**

P. O. No.: 137085

Bill to: Fort Bend County Engineering Department
 Attn: County Engineer
 301 Jackson Street, 4th Floor
 Richmond, Texas 77469

Mail to: Same

Services Provided:	Net Amount Due
Construction Materials Testing and Inspection Services on the above Referenced Project <i>(See Attached Page/s for Invoice Backup)</i>	\$10,375.95
Subtotal	\$10,375.95
Terms: Net 30	Total Due this Invoice: \$10,375.95

Contract Amount:	\$300,000.00
Amount of this Invoice:	\$10,375.95
Amount of Previous Invoices:	\$1,976.50
Amount Invoiced including this Invoice:	\$12,352.45
Amount Remaining including this Invoice:	\$287,647.55
Percent of Contract Complete:	4.1%

OK
6/20/16

Rec'd 6/22/16

Please Remit to:
 Aviles Engineering Corporation
 5790 Windfern Road
 Houston, Texas 77041

6-20-2016
 OK to Pay
 Mike Stone
MJS

*de [unclear]
6/22/16*

Please Include Invoice Number on all Remittance. Thank You and We Appreciate Your Business.

6-17-15

Project: FM 1093/Westpark Tollway Expansion Project, Phase 1

AEC Project No.:

C121-16

Client: Fort Bend County

Fort Bend County Engineering Department

Invoice Date: 04/30/16

Invoice No.: 041640C Revision 1

Date	Report No.	Description	Quantity	Unit	Unit Rate	Amount
4/5	4	Senior Engineer	4	Hour	\$183.00	\$ 732.00
4/6	4A	Senior Engineer	2	Hour	\$183.00	\$ 366.00
4/8	4B	Senior Engineer	3	Hour	\$183.00	\$ 549.00
4/8	4C	Senior Engineer	2	Hour	\$183.00	\$ 366.00
4/12	5	Senior Engineer	4	Hour	\$183.00	\$ 732.00
4/12	6	Engineering Technician	5	Hour	\$ 51.00	\$ 255.00
		Vehicle Charge	5	Hour	\$ 10.00	\$ 50.00
		Project Engineer	0.3	Hour	\$149.00	\$ 44.70
4/12	6A	Report of Concrete Batch Plant Inspection	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/12	7	Project Manager	5	Hour	\$101.00	\$ 505.00
		Vehicle Charge	5	Hour	\$ 10.00	\$ 50.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/12	8	Specific Gravity & Absorption of Aggregates	2	Each	\$ 99.00	\$ 198.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/12	9	Dry Sieve Analysis of Aggregates	1	Each	\$ 54.00	\$ 54.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/12	10	Material Finer than a #200 Sieve	1	Each	\$ 48.00	\$ 48.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/12	11	Moisture Content of Aggregate	2	Each	\$ 15.00	\$ 30.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/12	12	Sieve Analysis on Washed #200 Material	1	Each	\$ 57.00	\$ 57.00
		Material Finer than a #200 Sieve	1	Each	\$ 48.00	\$ 48.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/14	12A	Senior Engineer	1	Hour	\$183.00	\$ 183.00
4/13	13	Engineering Technician	7	Hour	\$ 51.00	\$ 357.00
		Vehicle Charge	7	Hour	\$ 10.00	\$ 70.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/13	14	Report of Concrete Batch Plant Inspection	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/13	15	Report of Concrete Batch Plant Inspection	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/13	15A	Senior Engineer	1	Hour	\$183.00	\$ 183.00
4/13	16	Specific Gravity & Absorption of Aggregates	1	Each	\$ 99.00	\$ 99.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25

Project: FM 1093/Westpark Tollway Expansion Project, Phase 1

AEC Project No.:

C121-16

Client: Fort Bend County

Fort Bend County Engineering Department

Invoice Date: 04/30/16

Invoice No.: 041640C Revision 1

Date	Report No.	Description	Quantity	Unit	Unit Rate	Amount
4/13	17	Moisture Content of Aggregate	1	Each	\$ 15.00	\$ 15.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/13	18	Material Finer than a #200 Sieve	1	Each	\$ 48.00	\$ 48.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/13	19	Dry Sieve Analysis of Aggregates	1	Each	\$ 54.00	\$ 54.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/22	19A	Engineering Technician	8	Hour	\$ 51.00	\$ 408.00
		Engineering Technician - Overtime	1	Hour	\$ 76.00	\$ 76.00
		Vehicle Charge	8	Hour	\$ 10.00	\$ 80.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/22	19B	Report of Concrete Batch Plant Inspection	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/22	19C	Report of Concrete Batch Plant Inspection	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/27	20	Senior Engineer	2	Hour	\$183.00	\$ 366.00
4/28	20A	Senior Engineer	3	Hour	\$183.00	\$ 549.00
		Vehicle Charge	3	Hour	\$ 10.00	\$ 30.00
4/29	21	Project Manager	8	Hour	\$101.00	\$ 808.00
		Project Manager - Overtime	1	Hour	\$151.50	\$ 151.50
		Vehicle Charge	8	Hour	\$ 10.00	\$ 80.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/29	22	Engineering Technician	8	Hour	\$ 51.00	\$ 408.00
		Engineering Technician - Overtime	2.25	Hour	\$ 76.00	\$ 171.00
		Vehicle Charge	8	Hour	\$ 10.00	\$ 80.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/29	23	Report of Concrete Batch Plant Inspection	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/29	24	Report of Concrete Batch Plant Inspection	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/29	25	Report of Concrete Batch Plant Inspection	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/29	26	Report of Concrete Batch Plant Inspection	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/29	27	Report of Concrete Batch Plant Inspection	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25

Project: FM 1093/Westpark Tollway Expansion Project, Phase 1

AEC Project No.:

C121-16

Client: Fort Bend County

Fort Bend County Engineering Department

Invoice Date: 04/30/16

Invoice No.: 041640C Revision 1

Date	Report No.	Description	Quantity	Unit	Unit Rate	Amount
4/29	28	Report of Concrete Batch Plant Inspection	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/29	29	Report of Concrete Batch Plant Inspection	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/29	30	Material Finer than a #200 Sieve	1	Each	\$ 48.00	\$ 48.00
		Sieve Analysis on Washed #200 Material	1	Each	\$ 57.00	\$ 57.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/29	31	Specific Gravity & Absorption of Aggregates	1	Each	\$ 99.00	\$ 99.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/29	32	Dry Sieve Analysis of Aggregates	1	Each	\$ 54.00	\$ 54.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/29	33	Material Finer than a #200 Sieve	1	Each	\$ 48.00	\$ 48.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/29	34	Moisture Content of Aggregate	4	Each	\$ 15.00	\$ 60.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/29	35	Specific Gravity & Absorption of Aggregates	2	Each	\$ 99.00	\$ 198.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/29	36	Dry Sieve Analysis of Aggregates	1	Each	\$ 54.00	\$ 54.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/29	37	Material Finer than a #200 Sieve	1	Each	\$ 48.00	\$ 48.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/29	38	Report Number Not In Use	1	each	\$ -	\$ -
4/29	39	Report Number Not In Use	1	each	\$ -	\$ -
4/29	40	Material Finer than a #200 Sieve	1	Each	\$ 48.00	\$ 48.00
		Sieve Analysis on Washed #200 Material	1	Each	\$ 57.00	\$ 57.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
4/29	41	Report Number Not In Use	1	each	\$ -	\$ -
					Total =	\$10,375.95