



Houston-Galveston Area Council
 P. O. Box 22777 • 3555 Timmons • Houston, Texas 77227-2777

CHANGE ORDER

PROJECT TITLE Fort Bend County Thoroughfare Plan

PROJECT NO. TDOT.16.0410 **CONTRACT NO.** TDOT.16.0410-02 **CONTRACT DATE** 2/1/16

CONTRACTOR Fort Bend County

The following changes are hereby made to the Contract Documents:
 Extend period of performance from June 30, 2016 to September 30, 2016.

Justification:
 Additional time is needed to finalize deliverables and account for technical delays in the completion of the previous contract's tasks.

CHANGE TO CONTRACT PRICE

Original Contract Price: \$ N/A

Current contract price, as adjusted by previous change orders: \$ N/A

The Contract Price due to this Change Order will be [increased] [decreased] by \$ N/A

The new Contract Price due to this Change Order will be: \$ N/A

CHANGE TO CONTRACT TIME

The Contract Time will be increased by 92 calendar days

The date for completion of all work under the contract will be September 30, 2016

Approvals Required:

To be effective, this order must be approved by Owner if it changes the scope or objective of the project, or as may otherwise be required under the terms of the Supplementary General Conditions of the Contract.

Requested by [Signature] date 6/15/16

Recommended by [Signature] date 6/20/16
 Alan Clark, Director of Transportation

Approved by [Signature] date 6-29-16
 Jack Steele, Executive Director

Accepted by _____ date _____