

PO 134442

[Handwritten initials]

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street
 Richmond, Texas 77469
Phone: 281-633-7500
Fax: 281-342-7366
Web site: www.FortBendCountyTx.gov

PROJECT:
 Bid 16-030: Congestion Mitigation

CHANGE ORDER NUMBER 002
 DATE 11/3/2016
 PROJECT NUMBER Bid 16-030
 CONTRACT FOR Engineering
 CONTRACT DATE 1/8/2016
 FBC PURCHASE ORDER NO 134442

CONTRACTOR:
 ISI Contracting, Inc
 5215 Fidelity ST
 Houston, TX 77029

The contract is changed as follows:
 Add additional inlet for drainage

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$	1,577,170.86
Net change by previously authorized Change Orders	\$	86,758.42
The (Contract Sum) Prior to this Change Order was	\$	1,663,929.28
The (Contract Sum) will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by this Change Order in the amount of	\$	11,206.58
The new (Contract Sum) including this Change Order will be	\$	1,675,135.86

The Contract Time will be increased or decreased or unchanged by **70** days.
 The Date of Substantial Completion as of this Change Order therefore is
 changed or unchanged to **12/28/2016**.

Authorized:

Fort Bend County Engineering
 Rick J. Staigle, PE, PTOE
 301 Jackson
 Richmond, Texas 77469

CONTRACTOR

Fort Bend County Judge
 Honorable Robert E. Hebert
 301 Jackson St., #719
 Richmond, Texas 77469

By: *Rick J. Staigle, PE, PTOE*
(signature)
 DATE: 11/4/16

By: *[Signature]*
(signature)
 DATE: 11-4-16

By: _____
(signature)
 DATE: _____

	A	B	C	D	H	I	J	K	L	M
6						Revised CO#1			Revised CO#2	
7	Item No.	Spec No.	Bid Item Description	Unit	Quantity	Unit Price	Total	Quantity	Unit Price	Total
41	32	479	ADJ MANHS & INLETS	EA	1,000	\$1,200.00	\$1,200.00	1,000	\$1,200.00	\$1,200.00
42	33	479	ADJ MANHS (SANITARY)	EA	1,000	\$325.00	\$325.00	1,000	\$325.00	\$325.00
43	34	496	REMOV STR (INLET)	EA	5,000	\$950.00	\$4,750.00	5,000	\$950.00	\$4,750.00
44	35	496	REMOV STR (PIPE)	LF	108,000	\$57.00	\$6,156.00	108,000	\$57.00	\$6,156.00
45	36	502	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	8,000	\$36,000.00	\$288,000.00	8,000	\$36,000.00	\$288,000.00
46	36B	502	BARRICADES, SIGNS AND TRAFFIC HANDLING (ADDITIONAL MONTH)	MO	1,000	\$10,792.84	\$10,792.84	1,000	\$10,792.84	\$10,792.84
47	37	636	ALUMINUM SIGNS (TY A) (MAST ARM)	EA	13,000	\$390.00	\$5,070.00	13,000	\$390.00	\$5,070.00
48	38	644	INS SM RD SN SUP & AM TY 10BWG	EA	26,000	\$450.00	\$11,700.00	26,000	\$450.00	\$11,700.00
49	39	644	INS SM RD SN SUP&AM TY S80 (1) SA (U)	EA	1,000	\$800.00	\$800.00	1,000	\$800.00	\$800.00
50	40	644	RELOCATE EXISTING GOUND MOUNTED SIGN	EA	9,000	\$600.00	\$5,400.00	9,000	\$600.00	\$5,400.00
51	41	666	REFL PAV MRK TY 1 (W)4" (BRK)(100MIL)	LF	3764,000	\$0.20	\$752.80	3764,000	\$0.20	\$752.80
52	42	666	REFL PAV MRK TY 1 (W)4" (SLD)(100MIL)	LF	360,000	\$0.70	\$252.00	360,000	\$0.70	\$252.00
53	43	666	REFL PAV MRK TY 1 (W)6" (DOT)(100MIL)	LF	412,000	\$1.40	\$576.80	412,000	\$1.40	\$576.80
54	44	666	REFL PAV MRK TY 1 (W)8" (SLD)(100MIL)	LF	3717,000	\$1.20	\$4,460.40	3717,000	\$1.20	\$4,460.40
55	45	666	REFL PAV MRK TY 1 (W)12" (SLD)(100MIL)	LF	1273,000	\$3.00	\$3,819.00	1273,000	\$3.00	\$3,819.00
56	46	666	REFL PAV MRK TY 1 (W)24" (SLD)(100MIL)	LF	1478,000	\$5.80	\$8,572.40	1478,000	\$5.80	\$8,572.40
57	47	666	REFL PAV MRK TY 1 (W)(ARROW)(100MIL)	EA	31,000	\$140.00	\$4,340.00	31,000	\$140.00	\$4,340.00
58	48	666	REFL PAV MRK TY 1 (W)(DBL ARROW)(100MIL)	EA	2,000	\$208.00	\$416.00	2,000	\$208.00	\$416.00
59	49	666	REFL PAV MRK TY 1 (W)(MED NOSE)(100MIL)	EA	2,000	\$150.00	\$300.00	2,000	\$150.00	\$300.00
60	50	666	REFL PAV MRK TY 1 (W)(WORD)(100MIL)	EA	25,000	\$160.00	\$4,000.00	25,000	\$160.00	\$4,000.00
61	51	666	REFL PAV MRK TY 1 (Y)4" (SLD)(100MIL)	LF	40,000	\$0.70	\$28.00	40,000	\$0.70	\$28.00
62	52	666	REFL PAV MRK TY 1 (Y)(MED NOSE)(100MIL)	EA	18,000	\$150.00	\$2,700.00	18,000	\$150.00	\$2,700.00
63	53	672	REFL PAV MRKR TY II-A-A	EA	18,000	\$4.60	\$82.80	18,000	\$4.60	\$82.80
64	54	672	REFL PAV MRKR TY II-C-R	EA	290,000	\$4.60	\$1,334.00	290,000	\$4.60	\$1,334.00
65	55	677	ELIM EXT PAV MRK & MRKS(4")	LF	4255,000	\$0.30	\$1,276.50	4255,000	\$0.30	\$1,276.50
66	56	677	ELIM EXT PAV MRK & MRKS(8")	LF	1095,000	\$0.70	\$766.50	1095,000	\$0.70	\$766.50
67	57	677	ELIM EXT PAV MRK & MRKS(12")	LF	1248,000	\$1.50	\$1,872.00	1248,000	\$1.50	\$1,872.00
68	58	677	ELIM EXT PAV MRK & MRKS(24")	LF	1224,000	\$2.60	\$3,182.40	1224,000	\$2.60	\$3,182.40
69	59	677	ELIM EXT PAV MRK (ARROW)	EA	8,000	\$50.00	\$400.00	8,000	\$50.00	\$400.00
70	60	677	ELIM EXT PAV MRK (WORD)	EA	8,000	\$55.00	\$440.00	8,000	\$55.00	\$440.00
71	61	678	PAV SURF PREP FOR MRK (4")	LF	4536,000	\$0.06	\$272.16	4536,000	\$0.06	\$272.16
72	62	678	PAV SURF PREP FOR MRK (8")	LF	3717,000	\$0.25	\$929.25	3717,000	\$0.25	\$929.25

	A	B	C	D	H	I	J	K	L	M
6						Revised CO#1			Revised CO#2	
7	Item No.	Spec No.	Bid Item Description	Unit	Quantity	Unit Price	Total	Quantity	Unit Price	Total
73	63	678	PAV SURF PREP FOR MRK (12")	LF	1273.000	\$0.90	\$1,145.70	1273.000	\$0.90	\$1,145.70
74	64	678	PAV SURF PREP FOR MRK (24")	LF	1432.000	\$1.80	\$2,577.60	1432.000	\$1.80	\$2,577.60
75	65	678	PAV SURF PREP FOR MRK (ARROW)	EA	31.000	\$24.00	\$744.00	31.000	\$24.00	\$744.00
76	66	678	PAV SURF PREP FOR MRK (DBL ARROW)	EA	2.000	\$36.00	\$72.00	2.000	\$36.00	\$72.00
77	67	678	PAV SURF PREP FOR MRK (WORD)	EA	25.000	\$30.00	\$750.00	25.000	\$30.00	\$750.00
78	68	662	WK ZN PAV MRK REMOVE (REFL) TY II-C-R	EA	147.000	\$4.75	\$698.25	147.000	\$4.75	\$698.25
79	69	662	WK ZN PAV MRK REMOVE (W) 4" (BRK)	LF	5150.000	\$0.60	\$3,090.00	5150.000	\$0.60	\$3,090.00
80	70	662	WK ZN PAV MRK REMOVE (W) 4" (SLD)	LF	642.000	\$0.95	\$609.90	642.000	\$0.95	\$609.90
81	71	662	WK ZN PAV MRK REMOVE (W) 8" (SLD)	LF	1079.000	\$1.90	\$2,050.10	1079.000	\$1.90	\$2,050.10
82	72	662	WK ZN PAV MRK REMOVE (W) (ARROW)	EA	6.000	\$245.00	\$1,470.00	6.000	\$245.00	\$1,470.00
83	73	662	WK ZN PAV MRK REMOVE (W) (WORD)	EA	6.000	\$275.00	\$1,650.00	6.000	\$275.00	\$1,650.00
84	74	618	CONDT (PVC)(SCHD 80)(4")	LF	44.000	\$18.00	\$792.00	44.000	\$18.00	\$792.00
85	75	618	CONDT (PVC)(SCHD 80)(3")	LF	149.000	\$18.00	\$2,682.00	149.000	\$18.00	\$2,682.00
86	76	618	CONDT (PVC)(SCHD 80)(4") (BORE)	LF	300.000	\$37.00	\$11,100.00	300.000	\$37.00	\$11,100.00
87	77	620	ELEC CONDR (NO. 6) BARE	LF	518.000	\$1.60	\$828.80	518.000	\$1.60	\$828.80
88	78	624	GROUND BOX TY A (122311) W/ APRON	EA	5.000	\$700.00	\$3,500.00	5.000	\$700.00	\$3,500.00
89	79	624	GROUND BOX TY C (122311) W/ APRON	EA	1.000	\$1,680.00	\$1,680.00	1.000	\$1,680.00	\$1,680.00
90	80	680	RELOCATE EXIST STREET SIGNS (MAST ARM MOUNTED)	EA	2.000	\$550.00	\$1,100.00	2.000	\$550.00	\$1,100.00
91	81	680	REMOVE TRAFFIC SIGNAL (POLES) & CUT FND 3' BELOW FINISH SURFACE	EA	2.000	\$1,800.00	\$3,600.00	2.000	\$1,800.00	\$3,600.00
92	82	680	RELOCATE EXISTING PEDESTRIAN SIGNAL REPLACE EXISTING EASTBOUND LEFT TURN SIGNAL HEAD WITH NEW SIGNAL HEAD "C" (RED ARROW, STEADY YELLOW ARROW, FLASHING YELLOW ARROW, GREEN ARROW) INCLUDES, MOUNTING BRACKET, CABLES, SOFTWARE ETC. FOR A COMPLETE FLASHING LEFT TURN YELLOW OPERATION FOR EASTBOUND WESTHEIMER PRKW	EA	4.000	\$2,000.00	\$8,000.00	4.000	\$2,000.00	\$8,000.00
93	83	682	APPROACH AT COMMERCIAL CENTER ADJUST INTERSECTION SIGNAL TIMING & PHASING AND PROVIDE VIDEO IMAGING VEHICLE DETECTION SYSTEM (VIDS) ZONES AS REQUIRED BY FORT BEND COUNTY ENGINEERING DEPARTMENT FOR NEW TRAFFIC LANES.	LS	1.000	\$6,100.00	\$6,100.00	1.000	\$6,100.00	\$6,100.00
94	84	680	APPROACH AT COMMERCIAL CENTER ADJUST INTERSECTION SIGNAL TIMING & PHASING AND PROVIDE VIDEO IMAGING VEHICLE DETECTION SYSTEM (VIDS) ZONES AS REQUIRED BY FORT BEND COUNTY ENGINEERING DEPARTMENT FOR NEW TRAFFIC LANES.	LS	5.000	\$6,100.00	\$30,500.00	5.000	\$6,100.00	\$30,500.00
95	85	682	BACK PLATE (12 IN)(3 SEC)	EA	8.000	\$115.00	\$920.00	8.000	\$115.00	\$920.00
96	86	682	BACK PLATE (12 IN)(4 SEC)	EA	2.000	\$140.00	\$280.00	2.000	\$140.00	\$280.00

	A	B	C	D	H	I	J	K	L	M
6						Revised CO#1			Revised CO#2	
7	Item No.	Spec No.	Bid Item Description	Unit	Quantity	Unit Price	Total	Quantity	Unit Price	Total
97	87	682	VEH SEC (12 IN) LED (GRN ARW)	EA	6,000	\$225.00	\$1,350.00	6,000	\$225.00	\$1,350.00
98	88	682	VEH SEC (12 IN) LED (GRN)	EA	4,000	\$225.00	\$900.00	4,000	\$225.00	\$900.00
99	89	682	VEH SEC (12 IN) LED (YEL ARW)	EA	8,000	\$225.00	\$1,800.00	8,000	\$225.00	\$1,800.00
100	90	682	VEH SEC (12 IN) LED (YEL)	EA	4,000	\$225.00	\$900.00	4,000	\$225.00	\$900.00
101	91	682	VEH SEC (12 IN) LED (RED ARW)	EA	6,000	\$225.00	\$1,350.00	6,000	\$225.00	\$1,350.00
102	92	682	VEH SEC (12 IN) LED (RED)	EA	4,000	\$225.00	\$900.00	4,000	\$225.00	\$900.00
103	93	684	TRAF SIG CBL (TY A)(12 AWG)(2 CONDR)	LF	1830.000	\$1.25	\$2,287.50	1830.000	\$1.25	\$2,287.50
104	94	684	TRAF SIG CBL (TY A)(12 AWG)(4 CONDR)	LF	1455.000	\$1.70	\$2,473.50	1455.000	\$1.70	\$2,473.50
105	95	684	TRAF SIG CBL (TY A)(12 AWG)(7 CONDR)	LF	2951.000	\$2.10	\$6,197.10	2951.000	\$2.10	\$6,197.10
106	96	686	INS TRAF SIG PL AM (S) 1 ARM (55')	EA	2,000	\$17,000.00	\$34,000.00	2,000	\$17,000.00	\$34,000.00
107	97	690	REMOVAL OF PED. HEADS, PUSH BUTTON & SIGNS	EA	4,000	\$275.00	\$1,100.00	4,000	\$275.00	\$1,100.00
108	98	690	INSTALL PED. HEADS, PUSH BUTTONS & SIGNS (EXIST)	EA	4,000	\$275.00	\$1,100.00	4,000	\$275.00	\$1,100.00
109	99	690	REMOVE PED POLE ASSM	EA	1,000	\$875.00	\$875.00	1,000	\$875.00	\$875.00
110	100	3062	VVDS CAMERA ASSEMBLY	EA	2,000	\$3,600.00	\$7,200.00	2,000	\$3,600.00	\$7,200.00
111	101	3062	VVDS COMMUNICATION CABLE (COAXIAL)	LF	858.000	\$1.90	\$1,630.20	858.000	\$1.90	\$1,630.20
112	102	3062	VVDS POWER (3 CONDR -#16 AWG)	LF	858.000	\$1.90	\$1,630.20	858.000	\$1.90	\$1,630.20
113	103	1122	BIOGRD EROSN CONT LOGS (12" DIA)INSTAL	LF	84.000	\$4.00	\$336.00	84.000	\$4.00	\$336.00
114	104	1122	BIODEGRADABLE EROSION CONTROL LOGS REMOVE	LF	84.000	\$1.00	\$84.00	84.000	\$1.00	\$84.00
115	105		ALLOWANCE FOR WATERLINE APPUTENANCES BY MUDDS	At Cos	1,000	\$44,165.00	\$44,165.00	1,000	\$44,165.00	\$44,165.00
116	106		ALLOWANCE FOR ADJUST STREET LIGHTS BY CENTERPOINT ENERGY	At Cos	1,000	\$19,290.00	\$19,290.00	1,000	\$19,290.00	\$19,290.00
117						Total with	\$1,663,929.28		Total with	\$1,675,135.86
118						Difference	86,758.42		Difference	11,206.58

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
ISI Contracting, Inc.
Houston, TX United States

Certificate Number:
2016-132826

Date Filed:
11/04/2016

Date Acknowledged:

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
Transportation, Texas Department of


3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
16-030
Congestion Mitigation CO#2 - Providing for additional inlet and pipe for positive drainage

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 AFFIDAVIT

I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.



[Handwritten Signature]

Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said Mark Browne, this the 4th day of November, 2016, to certify which, witness my hand and seal of office.

Arcelia Villarreal Arcelia Villarreal Operations Accountant
Signature of officer administering oath Printed name of officer administering oath Title of officer administering oath