

PO # 134442 BH

CHANGE ORDER

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

FORT BEND COUNTY ENGINEERING

Address: 301 Jackson Street
Richmond, Texas 77469
Phone: 281-633-7500
Fax: 281-342-7366
Web site: www.FortBendCountyTx.gov

PROJECT:
Bid 16-030: Congestion Mitigation

CHANGE ORDER NUMBER 003
DATE 4/10/2017
PROJECT NUMBER Bid 16-030
CONTRACT FOR Engineering
CONTRACT DATE 1/8/2016
FBC PURCHASE ORDER NO 134442

CONTRACTOR:
ISI Contracting, Inc
5215 Fidelity ST
Houston, TX 77029

The contract is changed as follows:
Final Quantity Reconciliation

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum) \$ 1,577,170.86 ✓
Net change by previously authorized Change Orders \$ 97,965.00 ✓
The (Contract Sum) Prior to this Change Order was \$ 1,675,135.86 ✓
The (Contract Sum) will be ☐ increased or ☒ decreased or ☐ unchanged
by this Change Order in the amount of \$ 46,759.53
The new (Contract Sum) including this Change Order will be \$ 1,628,376.33 ✓

The Contract Time will be ☐ increased or ☐ decreased or ☒ unchanged by days.
The Date of Substantial Completion as of this Change Order therefore is
☐ changed or ☒ unchanged to 12/28/2016.

Authorized:

Fort Bend County Engineering
Rick J. Staigle, PE, PTOE
301 Jackson
Richmond, Texas 77469

CONTRACTOR

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: Rick J. Staigle, PE, PTOE
(signature) DATE: 4/17/17

By: [Signature]
(signature) DATE: 4/11/17

By: _____
(signature) DATE: _____

Project: 15-410-035 _ Fort Bend Co - Congestion Mitigation Turnlane

RFCO: Quantity Reconciliation

SUMMARY

Item Code	Description	Qu	UOM	Unit Price	Total Price
4646005	RC PIPE (CL III) (24")	(10.0)	LF	168.00	(1,680.00)
4646025	RC PIPE (CL III) (18")	(14.0)	LF	152.00	(2,128.00)
4796004	ADJ MANHS (SANITARY)	(1.0)	EA	325.00	(325.00)
5316001	CONCRETE SIDEWALK	(24.5)	SY	88.00	(2,155.12)
6446001	INS SM RD SN SUP & AM TY 10BWG	(11.0)	EA	450.00	(4,950.00)
6446007	INS SM RD SN SUP&AM TY S80(1)S	(1.0)	EA	800.00	(800.00)
6446068	RELOCATE EXISTING GROUND MOUNT	(9.0)	EA	600.00	(5,400.00)
6626052	WK ZN PAV MRK REMOV (REFL) TY	(147.0)	EA	4.75	(698.25)
6626060	WK ZN PAV MRK REMOV (W) 4" (BR	(4,830.0)	LF	0.60	(2,898.00)
6626063	WK ZN PAV MRK REMOV (W) 4" (SL	(642.0)	LF	0.95	(609.90)
6626071	WK ZN PAV MRK REMOV (W) 8" (SL	(797.0)	LF	1.90	(1,514.30)
6626080	WK ZN PAV MRK REMOV (W) ARROW	(4.0)	EA	245.00	(980.00)
6626090	WK ZN PAV MRK REMOV (W) WORD	(4.0)	EA	275.00	(1,100.00)
6662081	REFL PAV MRK TY I (W)(MED NOSE	(2.0)	EA	150.00	(300.00)
6666003	REFL PAV MRK TY I (W) 4" (BRK)	(3,614.0)	LF	0.20	(722.80)
6666012	REFL PAV MRK TY I (W) 4" (SLD)	(360.0)	LF	0.70	(252.00)
6666018	REFL PAV MRK TY I (W) 6" (DOT)	(412.0)	LF	1.40	(576.80)
6666036	REFL PAV MRK TY I (W) 8" (SLD)	(2,124.0)	LF	1.20	(2,548.80)
6666041	REFL PAV MRK TY I (W)12" (SLD)	(1,233.0)	LF	3.00	(3,699.00)
6666048	REFL PAV MRK TY I (W) 24" (SLD	(289.0)	LF	5.80	(1,676.20)
6666054	REFL PAV MRK TY I (W) (ARROW)	(10.0)	LF	140.00	(1,400.00)
6666078	REFL PAV MRK TY I (W)(WORD)(10	(9.0)	EA	160.00	(1,440.00)
6666126	REFL PAV MRK TY I (Y) 4" (SLD)	(40.0)	EA	0.70	(28.00)
6726010	REFL PAV MRKR TY II-C-R	(209.0)	EA	4.60	(961.40)
6776001	ELIM EXT PAV MRK & MRKS(4")	(3,200.0)	LF	0.30	(960.00)
6776003	ELIM EXT PAV MRK & MRKS(8")	(642.0)	LF	0.70	(449.40)
6776005	ELIM EXT PAV MRK & MRKS(12")	(1,248.0)	LF	1.50	(1,872.00)
6776007	ELIM EXT PAV MRK & MRKS(24")	(70.0)	LF	2.60	(182.00)
6776008	ELIM EXT PAV MRK (ARROW)	(5.0)	EA	50.00	(250.00)
6776012	ELIM EXT PAV MRK (WORD)	(5.0)	EA	55.00	(275.00)
6786001	PAV SURF PREP FOR MRK (4")	(4,536.0)	LF	0.06	(272.16)
6786004	PAV SURF PREP FOR MRK (8")	(2,642.0)	LF	0.25	(660.50)
6786006	PAV SURF PREP FOR MRK (12")	(1,273.0)	LF	0.90	(1,145.70)
6786008	PAV SURF PREP FOR MRK (24")	(278.0)	LF	1.80	(500.40)
6786009	PAV SURF PREP FOR MRK (ARROW)	(16.0)	EA	24.00	(384.00)
6786010	PAV SURF PREP FOR MRK (DBL ARR	(2.0)	EA	36.00	(72.00)
6786016	PAV SURF PREP (WORD)	(13.0)	EA	30.00	(390.00)
11222048	BIOGRADE EROSION CONTROL LOGS	(84.0)	LF	4.00	(336.00)
11222056	BIODEGRADABLE EROSION CONTROL	(84.0)	LF	1.00	(84.00)
66726009	REFL PAV MRKR TY II-A-A	(18.0)	EA	4.60	(82.80)
				> TOTAL RFCO <	(46,759.53)

ORIGINAL CONTRACT	1,675,135.86
TOTAL CONTRACT CHG	(46,759.53)
REVISED CONTRACT	1,628,376.33

1 of 1

Version V1.0.883