

**SUPPLEMENTAL AGREEMENT NO. 4  
TO  
AGREEMENT OF JULY 16, 2014  
FOR TOLL SYSTEMS IMPLEMENTATION AGREEMENT**

THIS SUPPLEMENTAL AGREEMENT is made and entered into this 19th day of July, 2017, and modifies the TOLL SYSTEM IMPLEMENTATION AGREEMENT effective July 16, 2014 (the “Agreement”), by and between the Fort Bend County Toll Road Authority (the “Authority”), a Texas Local Government Corporation, and TransCore, LP (the “Contractor”), a limited partnership organized under the laws of the State of Delaware.

The Agreement is hereby modified as follows:

1. In accordance with Section 4.02 of the Agreement, the Authority and Contractor approve the addition of services and compensation evidenced by the proposal attached as **Attachment A** to this Supplemental Agreement.
2. The terms of the Agreement apply to the performance of the additional services described in Attachment A


This Supplemental Agreement does not alter, modify, or otherwise change any part of the Agreement, except as specifically stated in this Supplemental Agreement.


**[Remainder of page intentionally left blank.]**

Supplemental Agreement No. 4  
To Agreement of July 16, 2014


IN WITNESS WHEREOF, this Supplemental Agreement is hereby executed as of the date first set forth above.

FORT BEND COUNTY TOLL ROAD  
AUTHORITY, a local government Texas  
corporation

By:   
James D. Condrey  
Chairman, Board of Directors

ATTEST:   
By \_\_\_\_\_  
Secretary, Board of Directors

TRANSCORE, LP

By:   
Name: R. Clint Hollay  
Title: Vice President

**EFFECTIVE DATE**

THIS AGREEMENT IS EFFECTIVE ON THE DATE IT IS APPROVED BY THE FORT BEND COUNTY COMMISSIONERS COURT, AND IF NOT SO APPROVED SHALL BE NULL AND VOID.

DATE OF COMMISSIONERS COURT APPROVAL: \_\_\_\_\_

AGENDA ITEM NO.: \_\_\_\_\_

**ATTACHMENT A**  
**SCOPE OF WORK & COMPENSATION FOR**  
**FIBER OPTIC NETWORK EXTENSION – WESTPARK EXTENSION**

**The reason for Change:**

Fort Bend reported to TransCore that there had been significant damages to fiber Network on the Westpark toll road that took place during the construction enhancements of the roadway. Fort Bend requested TransCore to provide assessment of the damages on a Time and Material and provide scope and pricing for repairs.

**Assessment:** Troubleshoot duct bank and fiber damage

**Item #1 Scope:** Labor Material, Services:

- Troubleshoot duct bank and fiber damage

**Item #2 Scope: Labor, Material, Services to install the following:**

- Install (2) 2" Schedule 40 PVC conduits with tracer wire from SH99 to Katy Gaston Toll Zone
- Install (2) intermittent Type II Concrete Ground boxes with concrete aprons
- Terminate conduit into existing manholes
- Install / splice / test 144SM FOC from SH 99 to Katy Gaston Road
- Install / splice / test 12SM to Katy Gaston Toll Zones
- Provide As built drawings using existing layout provided by FBCTRA

**Exclusions:**

- Fiber markers
- Cable marking from the manufacturer (Fort Bend County markings on the existing cable, lead time for this cable is 20 weeks)
  - Fiber will be tagged in each manhole / ground box
- Permitting
- Traffic Control
- Professional survey services
- Engineered design plans

**Pricing:**

**Note: This price includes work already performed during the assessment and the above scope.**

1	Assessment and Troubleshoot: Materials, Labor and Services Note: This is subject to increase as these charges do not include all of June or any July charges	\$26,559.00
2	Labor, Material, Services for work itemized in the aforementioned scope	\$275,321.00

**Payment Milestones:**

❖ Assessment and Troubleshoot	\$ 26,559.00
Note: Amount could increase as the costs for June/July haven't completed our monthly accounting close. lose.	
❖ Notice to Proceed	\$165,192.60
❖ Verification Testing of Fiber Network	\$110,128.40

**Schedule:**

Upon Notice to Proceed we will work to align critical dates for this scope to support the Westpark Extension Toll system installation project already under contract with TransCore.

**Terms and Conditions:**

This scope and pricing would be added as a Change Order or Addendum to the existing Westpark Extension project TransCore is currently under contract to deliver for Fort Bend.

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

## OFFICE USE ONLY CERTIFICATION OF FILING

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

TransCore, LP  
Houston, TX United States

**Certificate Number:**  
2017-234250

**Date Filed:**  
07/10/2017

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**

Fort Bend Toll Road Authority

**Date Acknowledged:**  
7/20/2017

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**

FM1093  
Design, procure, install, system test, operate and maintain and one year warranty for a new site along the Westpark Tollway Extension

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Roper Technologies, Inc.	Sarasota, FL United States	X	

**5 Check only if there is NO Interested Party.**

☐

### 6 AFFIDAVIT

I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.



*[Signature]*  
Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said R Clint Holley, this the 10 day of July, 2017, to certify which, witness my hand and seal of office.

*[Signature]*

Signature of officer administering oath

Kirsi Thomas

Printed name of officer administering oath

Admin Assistant

Title of officer administering oath