



LJA Engineering

2929 Briarpark Drive
Suite 600
Houston, TX 77042

Phone 713.953.5200
Fax 713.953.5026
www.lja.com

PO# 152413 BH

rec 417342

8/22/17

August 07, 2017

Invoice No: 201709292

For services through 7/28/2017

Remit Payment To:

2929 Briarpark Drive Suite 600
Houston, TX 77042

Bill To:

Fort Bend County
County Auditor
301 Jackson
4th Floor
Richmond, TX 77469

Project No: 1704-1702

Fort Bend County 2017 Mobility Projects Programming


P.O. No. 152413

T&M Phase: 101 - Evaluate and Estimate Costs

Professional Services	Billed Hours	Billed Rate	Current Billed	
Project Manager				
Barnett, Robert	6.00	223.94	\$1,343.64	
<i>Subtotal</i>	6.00		\$1,343.64	
			Subtotal Before Limits	\$1,343.64
Billing Limits	Current	Previous	Total	
Billed To Date	\$1,343.64	\$30,993.59	\$32,337.23	
Contract Limit			\$34,000.00	
Remaining			\$1,662.77	
			Total For Phase: 101	\$1,343.64

T&M Phase: 201 - Prepare Exhibits for Selected Projects

Professional Services	Billed Hours	Billed Rate	Current Billed	
Project Manager				
Barnett, Robert	2.00	223.94	\$447.88	
<i>Subtotal</i>	2.00		\$447.88	
			Subtotal Before Limits	\$447.88
Billing Limits	Current	Previous	Total	
Billed To Date	\$447.88	\$8,946.40	\$9,394.28	
Contract Limit			\$10,000.00	
Remaining			\$605.72	
			Total For Phase: 201	\$447.88



T&M Phase: 301 - Additional Services as Directed

Billing Limits	Current	Previous	Total
Billed To Date	\$0.00	\$0.00	\$0.00
Contract Limit			\$6,000.00
Remaining			\$6,000.00
		Total For Phase: 301	\$0.00

Total Amount Due \$1,791.52

	Current	✓ Previous	✓ Total
BTD for Total Project	\$1,791.52	\$39,939.99	\$41,731.51

Approved By: _____

Robert N. Barnett

Robert Barnett

ok to pay
 WJ
 8/22/17

BILLING BACKUP

Friday, August 11, 2017 7:57:51 AM

T&M Phase: 101 - Evaluate and Estimate Costs

Professional Services		Date	Billed Hours	Billed Rate	Current Billed
Project Manager					
Robert Barnett	T267576	07/24/17	1.0000	\$223.9402	\$223.94
Robert Barnett	T267576	07/25/17	3.0000	\$223.9402	\$671.82
Robert Barnett	T267576	07/27/17	2.0000	\$223.9402	\$447.88
Total For Phase: 101					\$1,343.64

T&M Phase: 201 - Prepare Exhibits for Selected Projects

Professional Services		Date	Billed Hours	Billed Rate	Current Billed
Project Manager					
Robert Barnett	T265675	07/03/17	1.0000	\$223.9402	\$223.94
Robert Barnett	T265675	07/05/17	1.0000	\$223.9402	\$223.94
Total For Phase: 201					\$447.88

Total Time and Material Fees \$1,791.52

Total Amount Due \$1,791.52

LJA Engineering, Inc.



2929 Briarpark Drive
Suite 600
Houston, TX 77042

Phone 713.953.5200
Fax 713.953.5026
www.ljaengineering.com

Fort Bend County
County Auditor
301 Jackson
4th Floor
Richmond, TX 77469
Attention: Jillian Peterson

Invoice Date: 8/7/2017
Invoice No.: 201709292
Project No.: 1704-1702
Bill No.: 4
P.O. NO.: 137088

INVOICE

Description: Fort Bend County 2017 Mobility Projects Programming

For Professional Services Rendered: 7/1/17-7/28/17

Phase Description	Contract Limits	Remaining Balance	Invoiced to Date	Previously Invoiced	Invoice Amount
101 - Evaluate and Estimate Costs	\$34,000.00	\$1,662.77	\$32,337.23	\$30,993.59	\$1,343.64
201 - Prepare Exhibits For Selected Prjts	\$10,000.00	\$605.72	\$9,394.28	\$8,946.40	\$447.88
301 - Additional Service as Directed	\$6,000.00	\$6,000.00	\$0.00	\$0.00	\$0.00
TOTAL	\$50,000.00		\$41,731.51	\$39,939.99	\$1,791.52
TOTAL AMOUNT DUE THIS INVOICE					\$1,791.52

The invoice is true and unpaid.

Approved By:

Robert Barnett

Fort Bend County 2017 Mobility Program
Precinct 4 - Bond Projects
Progress Report
July 2017

1. Revise and Update Cost Estimates for Precinct 4 projects as follow up to comments from the commissioner.
2. Coordinate the Precinct Engineers on revisions and consolidation of revised spreadsheets into master file.
3. Coordination with City of Sugar regarding project limits, extent of joint participation and construction costs.
4. Revise summary sheets and individual sheets to standardize project titles and descriptions.
5. Revise Graphics to reflect changes in scope and project limits.
6. Update project summary spread sheet to incorporate revisions from each engineer after follow-up coordination meetings with their Commissioners.