

PO# 151499 BH

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

rec

- Distribution:
- ☒ FBC Engineering
 - ☒ FBC Judge
 - ☒ FBC Purchasing
 - ☒ Contractor
 - ☒ Consultant

Address: 301 Jackson Street
Richmond, Texas 77469
Phone: 281-633-7500
Fax: 281-342-7366
Web site: www.FortBendCountyTx.gov

PROJECT:
Bellaire Blvd. from FM 1464 to San Pablo Drive
Paving and Drainage Improvements.

CHANGE ORDER NUMBER 02 ✓
DATE 7/25/2017
PROJECT NUMBER 13202
CONTRACT FOR 3,772,635.08 ✓
CONTRACT DATE 3/28/2017
FBC PURCHASE ORDER NO 151499 ✓

CONTRACTOR:
Allgood Construction Co. Inc.
1702 Settegast Ranch Rd.
Richmond, Texas 77406

The contract is changed as follows:
Revise Contract Bid Item Quantities as Necessary to Complete the Work, Add Bid Item for Channel Excavation
Necessary to Complete the Work, and Add 5 Calendar Days to the Project Duration for Time Lost During Hurricane
Harvey.

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$	3,772,635.08 ✓
Net change by previously authorized Change Orders	\$	21,420.00 ✓
The (Contract Sum) Prior to this Change Order was	\$	3,794,055.08 ✓
The (Contract Sum) will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by this Change Order in the amount of		
	\$	2,873.00
The new (Contract Sum) including this Change Order will be	\$	3,796,928.08 ✓


The Contract Time will be ☒ increased or ☐ decreased or ☐ unchanged by 09 days.
The Date of Substantial Completion as of this Change Order therefore is
☒ changed or ☐ unchanged to 2/12/2018.


Authorized:

Fort Bend County Engineering
J Stacy Slawinski, P.E.
301 Jackson
Richmond, Texas 77469

CONTRACTOR
Allgood Construction Co. Inc.
1702 Settegast Ranch Rd
Richmond, TX 77406

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: 
(signature)
DATE: 10/23/17

By: 
(signature)
DATE: 10-12-17

By: _____
(signature)
DATE: _____



CHANGE ORDER REQUEST FORM

PROJECT: Allgood Construction Co. Inc.
Bellaire Blvd -

OWNER: Fort Bend County

CONTRACTOR: Allgood Construction

DATE: 10/16/2017
CHANGE ORDER NO.: 2
JOB NO.: 13202

REQUEST: Revise Contract Bid Item Quantities as Necessary to Complete the Work, Add Bid Item for Channel Excavation Necessary to Complete the Work, and Add 5 Calendar Days to the Project Duration for Time Lost During Hurricane Harvey.

Contract Amount	\$3,772,635.08
Change Order Request Amount	\$2,873.00
New Contract Amount	\$3,775,508.08

Item No.	Item Description	Unit Measure	Bid Quantity	Bid Cost	Bid Total	New Quantity	Item Price	New Item Total	Total Change in Price
50	Elastomeric Bearing (Plain)	EA	60	\$ 105.00	\$ 6,300.00	126	\$ 105.00	\$ 13,230.00	\$ 6,930.00
69	Elastomeric Bearing (Plain)	EA	60	\$ 105.00	\$ 6,300.00	126	\$ 105.00	\$ 13,230.00	\$ 6,930.00
90	Off-Duty Uniformed Police Officer (As Directed	HR	1008	\$ 29.25	\$ 29,484.00	504	\$ 29.25	\$ 14,742.00	\$ (14,742.00)
91	High Early Strength Concrete	SY	610	\$ 55.00	\$ 33,550.00	305	\$ 55.00	\$ 16,775.00	\$ (16,775.00)
92	Extra Placement of Backfill Material	CY	100	\$ 10.00	\$ 1,000.00	50	\$ 10.00	\$ 500.00	\$ (500.00)
93	Extra Machine Excavation	CY	100	\$ 10.00	\$ 1,000.00	50	\$ 10.00	\$ 500.00	\$ (500.00)
96	Dewatering	LF	900	\$ 11.70	\$ 10,530.00	450	\$ 11.70	\$ 5,265.00	\$ (5,265.00)
95	Cement Stabilized Sand	Ton	200	\$ 18.50	\$ 3,700.00	100	\$ 18.50	\$ 1,850.00	\$ (1,850.00)
									\$ (25,772.00)
ADDED ITEMS									
97	Channel Excavation - Excavate, haul, and dispose	CY				1700	16.85	\$28,645.00	\$28,645.00

TOTAL	\$2,873.00
-------	------------



RFI# 14

1702 Settegast Ranch Road
Richmond, TX 77406
Phone: 832-847-4071

Project: Bellaire Blvd
FM 1464 to San Pablo Dr
#13202

Channel Excavation

TO:	Robert Baker Othon, Inc. 11111 Wilcrest Green Dr Houston, TX 77042	FROM:	ALLGOOD CONSTRUCTION Michael Boenig 832-451-0393 1702 Settegast Ranch Rd. Richmond, TX 77406
DATE SUBMITTED: 6-27-17		STATUS: Open	
LOCATION: Channel Excavation		DATE RETURNED:	
PAGE NUMBER:		SPEC SECTION: 120	
REQUEST BY: MICHAEL BOENIG			

Question from Michael Boenig (Allgood Construction Co. Inc.) at 4:19pm on 6-27-17

The plans show channel excavation along the slope paving under each bridge. I understand that spoils from the slope paving is an incidental cost to placing the slope paving, which would be the 5 inches in order to place forms and concrete. But the plans are showing to excavate the embankments on each of the bridge. In order to achieve the elevation called out on the plans we have calculated about 1700CY of dirt that needs to be removed. It seems as if there is not a bid item to for channel excavation but item 120 of the specifications seems the fit the parameters.

Should the channel excavation be a bid item that was missed since no other item relates this material and plans show excavation? Below are surveying quantities that show the amounts for each bridge. From Existing Ground to top of slope paving

All Replies:

We concur that the contractor should be compensated for the excavation along the concrete slope paving under each bridge.

Mark D. Taylor, P.E.

NBG CONSTRUCTORS, INC.
9702 SYNOTT RD.
HOUSTON, TEXAS 77083
281-495-0842
FAX 281-495-0960

REQUEST FOR INFORMATION

1. NBG PROJECT NO. 17-13 2. RFI NO: 14
3. PROJECT NAME: Bellaire Bridges
4. CONTRACTOR: NBG Constructors, Inc.
5. CONTRACT NO: B17-057
6. SPECIFICATION NOS: N/A
7. DRAWING NOS: _____
8. RESPONSE CODE: ☒ CRITICAL ☐ ROUTINE 9. DATE RESPONSE
REQUIRED: 6/30/17

10. INFORMATION REQUIRED:

NBG's surveyor has come up with around 1,700 CY of channel excavation required under the bridges for the slope paving (see attached volume reports); how is this excavation measured and paid?

- Item 491 "Reinforced Concrete Slope Paving" does not indicate that excavation is incidental to the Slope Paving
- Item 120 "Excavation for Channels and Other Drainage Facilities" is listed as a specification applicable to the project
- Item 120 "Excavation for Channels and Other Drainage Facilities" indicates that excavation for channels is measured and paid by the CY

CONTRACTOR'S RECOMMENDATION:

11. _____ TITLE _____ DATE _____
CONTRACTOR [Signature]

Tyler Emmerson
PRINT NAME

NBG CONSTRUCTORS, INC.
9702 SYNOTT RD.
HOUSTON, TEXAS 77083
281-495-0842
FAX 281-495-0960

REQUEST FOR INFORMATION

12. ENGINEER'S RESPONSE:

13. _____
CONSTRUCTION MANAGER / PROJECT ENGINEER [Signature] TITLE _____ DATE _____

PRINT NAME

Project File Data		Coordinate System	
Name:	C:\Users\Dan\Documents\Spectra Precision Survey Office\Bellaire.vce	Name:	Default
Size:	303 KB	Datum:	WGS 1984
Modified:	6/26/2017 3:33:16 PM (UTC:-5)	Zone:	Default
Time zone:	Central Standard Time	Geoid:	
Reference number:		Vertical datum:	
Description:			
Comment 1:			
Comment 2:			
Comment 3:			

Earthwork Volume Report

Chickory Woods Bridge

Original surface compared to As-built surface

Surfaces	
Exist Oaks	Classification: Original
Final Oaks	Classification: As-built

Volumes from Surface Geometry	
Material excavated	1,082.9 yd ³
Material placed	44.5 yd ³
Difference:	1,038.5 yd ³

Note: The above volumes are calculated solely from the geometries of the selected surfaces. No material properties are applied to the above numbers.

Date: 6/26/2017 4:15:19 PM	Project: C:\Users\Dan\Documents\Spectra Precision Survey Office\Bellaire.vce	Spectra Precision Survey Office
----------------------------	---	---------------------------------

Project File Data		Coordinate System	
Name:	C:\Users\Dan\Documents\Spectra Precision Survey Office\Bellaire.vce	Name:	Default
Size:	303 KB	Datum:	WGS 1984
Modified:	6/26/2017 3:33:16 PM (UTC:-5)	Zone:	Default
Time zone:	Central Standard Time	Geoid:	
Reference number:		Vertical datum:	
Description:			
Comment 1:			
Comment 2:			
Comment 3:			

Earthwork Volume Report

San Pablo Bridge

Original surface compared to As-built surface

Surfaces	
Exist D100	Classification: Original
Prop D100	Classification: As-built

Volumes from Surface Geometry	
Material excavated	703.6 yd ³
Material placed	87.9 yd ³
Difference:	615.7 yd ³

Note: The above volumes are calculated solely from the geometries of the selected surfaces. No material properties are applied to the above numbers.

Date: 6/26/2017 3:55:00 PM	Project: C:\Users\Dan\Documents\Spectra Precision Survey Office\Bellaire.vce	Spectra Precision Survey Office
----------------------------	---	---------------------------------

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Allgood Construction Company, Inc.
Richmond, TX United States

Certificate Number:
2017-271717

Date Filed:
10/12/2017

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County Purchasing Department

Date Acknowledged:

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.


16-090
Construction and Widening of Bellaire Boulevard from East Parkway Lakes Lane to Lakehead Lane for Fort Bend County (Change order 2)

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.



6 AFFIDAVIT



I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.

[Signature]

Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said Sterling Moore, this the 12 day of October, 2017, to certify which, witness my hand and seal of office.

Kelsie Moore

Signature of officer administering oath

Kelsie Moore

Printed name of officer administering oath

Accounting Manager

Title of officer administering oath