

PO# 151956 BH

# CHANGE ORDER

Distribution:  
☒ FBC Engineering  
☒ FBC Judge  
☒ FBC Purchasing  
☒ Contractor  
☒ Consultant

## FORT BEND COUNTY ENGINEERING

Address: 301 Jackson Street  
Richmond, Texas 77469  
Phone: 281-633-7500  
Fax: 281-342-7366  
Web site: www.FortBendCountyTx.gov

PROJECT:  
Chimney Rock Road Extension  
From Cambridge Falls Dr to Acorn Glen Trl

CHANGE ORDER NUMBER ..... 01  
DATE ..... 10/06/2017  
PROJECT NUMBER ..... X20  
CONTRACT FOR ..... \$1,123,489.26  
CONTRACT DATE ..... 6/12/2017  
FBC PURCHASE ORDER NO ..... 151956

CONTRACTOR:  
Allgood Construction Co. Inc.  
1702 Settegast Ranch Rd.  
Richmond, Texas 77406

The contract is changed as follows:  
Replaced filter fabric fence with grass sod behind back of curb and sidewalk, and Add 9 Calendar Days to the Project  
Duration for Time Lost During Hurricane Harvey.

**Not valid until signed by Fort Bend County and Contractor.**

The Original (Contract Sum) ..... \$ 1,123,489.26 ✓  
Net change by previously authorized Change Orders ..... \$ 0.00  
The (Contract Sum) Prior to this Change Order was ..... \$ 1,123,489.26  
The (Contract Sum) will be ☐ increased or ☐ decreased or ☒ unchanged  
by this Change Order in the amount of ..... \$ 0.00  
The new (Contract Sum) including this Change Order will be ..... \$ 1,123,489.26

The Contract Time will be ☒ increased or ☐ decreased or ☐ unchanged by 09 days.  
The Date of Substantial Completion as of this Change Order therefore is  
☒ changed or ☐ unchanged to 10/18/2018.

Authorized:

Fort Bend County Engineering  
J Stacy Slawinski, P.E.  
301 Jackson  
Richmond, Texas 77469

By: \_\_\_\_\_

(signature)

DATE: 10/23/17

CONTRACTOR  
Allgood Construction Co. Inc.  
1702 Settegast Ranch Rd  
Richmond, TX 77406

By: \_\_\_\_\_

(signature)

DATE: 10-12-17

Fort Bend County Judge  
Honorable Robert E. Hebert  
301 Jackson St., #719  
Richmond, Texas 77469

By: \_\_\_\_\_

(signature)

DATE: \_\_\_\_\_



## Chimney Rock Road Extension From Cambridge Fall to Alcorn Glen

LJA Engineering

**REQUEST:** Replaced filter Fabric with grass sod behind back of curb and sidewalk

DATE: 10/06/2017  
CHANGE ORDER NO. 1  
JOB NO. B17-060

Contract Amount	\$1,123,489.26
Change Order Request Amount	\$0.00
New Contract Amount	\$1,123,489.26

Item No.	Item Description	Unit Measure	Bid Quantity	Bid Cost	Bid Total	New Quantity	Item Price	New Item Total	Total Change in Price
Change Order 1									
31	Reinforced Filter Fabric Fence	LF	9,900.00	\$1.44	\$14,256.00	0.00	\$0.00	\$0.00	(\$14,256.00)
55	Grass Sod - Back of curb and sidewalk	LF	-	\$0.00	\$0.00	9,900.00	\$1.44	\$14,256.00	\$14,256.00
Change Order 1 - Subtotal									
							SUBTOTAL		\$0.00

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

## OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Allgood Construction Company, Inc.  
Richmond, TX United States

Certificate Number:  
2017-271723

Date Filed:  
10/12/2017

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County Purchasing Department

Date Acknowledged:

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

17-060

Construction of Chimney Rock Road Extension from Cambridge Falls Drive to Acorn Glen Trail (Change order 1)


4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.



### 6 AFFIDAVIT

I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.



*[Signature]*

Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said Sterling Moore, this the 12 day of October, 2017, to certify which, witness my hand and seal of office.

*[Signature]*

Signature of officer administering oath

Kelsie Moore

Printed name of officer administering oath

Accounting Manager

Title of officer administering oath