

**SUPPLEMENTAL AGREEMENT NO. 5
TO
AGREEMENT OF JULY 16, 2014
FOR TOLL SYSTEMS IMPLEMENTATION AGREEMENT**

THIS SUPPLEMENTAL AGREEMENT is made and entered into this 15th day of November, 2017, and modifies the TOLL SYSTEM IMPLEMENTATION AGREEMENT effective July 16, 2014 (the “Agreement”), by and between the Fort Bend County Toll Road Authority (the “Authority”), a Texas Local Government Corporation, and TransCore, LP (the “Contractor”), a limited partnership organized under the laws of the State of Delaware.

The Agreement is hereby modified as follows:


1. The first sentence of Section 2.02 is replaced with the following sentence:
“The Maximum Compensation for the Scope of Work under this Agreement is \$5,556,282.00; the lump sum compensation shall be increased by \$43,750.00.”
2. In accordance with Section 4.02 of the Agreement, the Authority and Contractor approve the addition of services and compensation evidenced by the proposal attached as **Attachment E** to this Supplemental Agreement.
3. The terms of the Agreement apply to the performance of the additional services described in **Attachment E**.

This Supplemental Agreement does not alter, modify, or otherwise change any part of the Agreement, except as specifically stated in this Supplemental Agreement.

[Remainder of page intentionally left blank.]


IN WITNESS WHEREOF, this Supplemental Agreement is hereby executed as of the date first set forth above.

FORT BEND COUNTY TOLL ROAD
AUTHORITY, a local government Texas
corporation

By: 
James D. Condrey
Chairman, Board of Directors

ATTEST: 
By _____
Secretary, Board of Directors

TRANSCORE, LP

By: 
Name: R. Clint Holley
Title: Vice President

EFFECTIVE DATE

THIS AGREEMENT IS EFFECTIVE ON THE DATE IT IS APPROVED BY THE FORT BEND COUNTY COMMISSIONERS COURT, AND IF NOT SO APPROVED SHALL BE NULL AND VOID.

DATE OF COMMISSIONERS COURT APPROVAL: _____

AGENDA ITEM NO.: _____

ATTACHMENT E
SCOPE OF WORK & COMPENSATION FOR
FIBER OPTIC NETWORK EXTENSION – WESTPARK EXTENSION

The reason for Change:

As you will recall Fort Bend reported to TransCore that there had been significant damages to fiber Network on the Westpark toll road that took place during the construction enhancements of the roadway. Fort Bend requested TransCore to provide assessment of the damages. An initial change order was approved to get the work started. We discovered during the project that additional duct bank work, ground boxes and repairs were required. An amendment is needed to cover the costs of the additional work.

We provided additional duct bank work, installed an additional (3) Type II ground boxes with concrete aprons and 2088 LF of 2" conduit due to routing along the right of way from SH99 to Katy Gaston Toll Zone.

Pricing:

The pricing for materials, labor and services is **\$ 43,750.00**

Terms and Conditions:

This scope and pricing would be added as a Change Order or Addendum to the existing Westpark Extension project TransCore is currently under contract to deliver for Fort Bend.

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

Certificate Number:
2017-282303

Date Filed:
11/10/2017

Date Acknowledged:
11/10/2017

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

TransCore, LP
Houston, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend Toll Road Authority

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

FBTRA
Labor and Material for Fiber Optic Network extension - Westpark extension

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Roper Technologies, Inc.	Sarasota, FL United States	X	

5 Check only if there is NO Interested Party. ☐

6 AFFIDAVIT

I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.



[Signature]
Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said R Clint Holley, this the 10th day of November, 2017, to certify which, witness my hand and seal of office.

[Signature]

Signature of officer administering oath

Kirsi Thomas

Printed name of officer administering oath

Project Coordinator

Title of officer administering oath