

PO# 159751 BH

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street
 Richmond, Texas 77469
Phone: 281-633-7500
Fax: 281-342-7366
Web site: www.FortBendCountyTx.gov

PROJECT:
 Williams Way Blvd From F.M. 762 to U.S. 59/H NB
 Frontage Road

CHANGE ORDER NUMBER 01
 DATE 11/27/2017
 PROJECT NUMBER 13114
 CONTRACT FOR \$4,645,912.45
 CONTRACT DATE 11/13/2017
 FBC PURCHASE ORDER NO 159751

CONTRACTOR:
 Allgood Construction Co. Inc.
 1702 Settegast Ranch Rd.
 Richmond, Texas 77406


The contract is changed as follows:
 There has been revised quantities and also several items from the original bid that have either been added or deleted since the start of the project.

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$ 4,645,912.45 ✓
Net change by previously authorized Change Orders	\$ 0.00
The (Contract Sum) Prior to this Change Order was	\$ 4,645,912.45
The (Contract Sum) will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by this Change Order in the amount of	\$ 128,392.31 ✓
The new (Contract Sum) including this Change Order will be	\$ 4,774,304.76 ✓

The Contract Time will be increased **or** decreased **or** unchanged by 0 days.
 The Date of Substantial Completion as of this Change Order therefore is
 changed **or** unchanged to 0.

Authorized:

Fort Bend County Engineering
 J Stacy Slawinski, P.E.
 301 Jackson
 Richmond, Texas 77469
 By: 
(signature)
 DATE: 12/1/17

CONTRACTOR
 Allgood Construction Co. Inc.
 1702 Settegast Ranch Rd
 Richmond, TX 77406
 By: 
(signature)
 DATE: 12-1-17

Fort Bend County Judge
 Honorable Robert E. Hebert
 301 Jackson St., #719
 Richmond, Texas 77469
 By: _____
(signature)
 DATE: _____



PROJECT: WILLIAMS WAY BLVD
 ENGINEER: ISANI
 CONTRACTOR: Allgood Construction
 REQUEST:

CHANGE ORDER REQUEST FORM

DATE: 11/8/2017
 CHANGE ORDER NO. 1
 JOB NO. 1706

Contract Amount \$4,645,912.45
 Change Order Request Amount \$128,392.31
 New Contract Amount \$4,774,304.76

Item No.	Item Description	Unit Measure	Bid Quantity	Bid Cost	Bid Total	Added Qty	Item Cost	New Quantity Total	New Item Total	Total Change in Price
Change Order 1										
5	Roadway Excavation (Including 3" Striping)	CY	15987.00	\$7.48	\$119,662.76	513.00	\$7.48	16500.00	\$123,420.00	\$3,657.24
20	Hot Mix Asphaltic Concrete Base Course (Black Base), 8" Depth	TON	274.00	\$109.25	\$29,934.50	122.00	\$109.25	396.00	\$43,263.00	\$13,328.50
21	Prime Coat for Base Course (0.30 gal/SY)	GAL	189.00	\$5.75	\$1,086.75	171.00	\$5.75	360.00	\$2,070.00	\$983.25
22	HMAC - Tack Coat (0.15 gal/SY)	TON	95.00	\$5.75	\$546.25	75.00	\$5.75	170.00	\$977.50	\$431.25
23	HMAC Type 'D' Surface Course - 2" Thick	SY	69.00	\$112.70	\$7,776.30	24.00	\$112.70	93.00	\$10,481.10	\$2,704.80
24	Reinforced Concrete Pavement - 8" Depth	SY	26549.00	\$43.10	\$1,144,261.90	-1619.00	\$43.10	24930.00	\$1,074,483.00	(\$69,778.90)
25	Reinforced Concrete Pavement, High Early Strength - 8" Depth	SY	4450	\$46.00	\$204,700.00	2542	\$46.00	6992.00	\$321,632.00	\$116,932.00
26	Reinforced Concrete Pavement, High Early Strength - 8" Depth for Driveways	SY	710.00	\$80.50	\$57,155.00	284.00	\$80.50	994.00	\$80,017.00	\$22,862.00
27	Cement Stabilized Sand, Complete in Place 8" Thick	SY	5620.00	\$9.27	\$52,097.40	3069.00	\$9.27	8689.00	\$80,547.03	\$28,449.63
28	Furnish and Install Flex Beam Guard Rail, 12 Gauge with Mowing Strip	LF	534.00	\$43.13	\$23,031.42	21.00	\$43.13	555.00	\$23,937.15	\$905.73
30	8" Concrete Curbs	LF	21695.00	\$2.53	\$54,888.35	-2555.00	\$2.53	19140.00	\$48,424.20	(\$6,464.15)
31	Esplanades, Medians, and Directional Islands	SY	264.00	\$69.00	\$18,216.00	-178.00	\$69.00	86.00	\$5,934.00	(\$12,282.00)
32	Colored Concrete Medians (Black)	SY	264.00	\$5.75	\$1,518.00	-178.00	\$5.75	86.00	\$494.50	(\$1,023.50)
35	Trench Safety Systems, 5 to 10" Depth	LF	6256.00	\$0.12	\$750.72	46.00	\$0.12	6302.00	\$756.24	\$5.52

38	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (24")	LF	3130.00	\$40.12	\$125,575.60	264.00	\$40.12	3394.00	\$136,167.28	\$10,581.68
51	Type "A" Inlet with Additional Depth greater than 6'	EA	4.00	\$1,568.75	\$6,279.00	1.00	\$1,568.75	5.00	\$7,848.75	\$1,568.75
54	Type "B-B" Inlet with Additional Depth greater than 6'	EA	6.00	\$2,179.25	\$13,075.50	1.00	\$2,179.25	7.00	\$15,254.75	\$2,179.25
55	Type "B-B" (Modified) Inlet with Additional Depth greater than 6'	EA	6.00	\$2,380.50	\$14,283.00	-1.00	\$2,380.50	5.00	\$11,902.50	(\$2,380.50)
59	Riprap - Gradaton No. 1 (18" thick)	SY	110.00	\$86.25	\$9,487.50	140.00	\$86.25	250.00	\$21,562.50	\$12,075.00
60	Work Zone Pavement Markings 4" White/Solid (Removable) Furnished-Applied & Removed	LF	934.00	\$0.69	\$644.46	720.00	\$0.69	1654.00	\$1,141.26	\$466.80
62	Work Zone Pavement Markings 24" White/Solid (Removable) Furnished-Applied & Removed	LF	57.00	\$4.03	\$229.71	2.00	\$4.03	59.00	\$237.77	\$8.06
63	Work Zone Pavement Markings 4" Yellow/Solid (Removeable) Furnished-Applied & Removed	LF	8716.00	\$0.59	\$5,142.44	708.00	\$0.59	9424.00	\$5,550.16	\$417.72
75	Solid Cast Aluminum Bridge Plaque	EA	1.00	\$2,300.00	\$2,300.00	1.00	\$2,300.00	2.00	\$4,600.00	\$2,300.00
76	Aluminum Signs (Ground Mounted)- Furnish & Install	EA	58.00	\$253.00	\$14,674.00	-13.00	\$253.00	45.00	\$11,385.00	(\$3,289.00)
78	ReflectORIZED Pavement Markings Type I (Thermoplastic) 4" White/Solid - Furnish & Applied	LF	397.00	\$0.67	\$266.99	-357.00	\$0.67	40.00	\$26.80	(\$239.19)
78A	ReflectORIZED Pavement Markings Type 1 (Thermoplastic) 4" Yellow/Solid - Furnish & Applied	LF	0.00	\$0.00	\$0.00	1310.00	\$0.85	1310.00	\$1,113.50	\$1,113.50
79	ReflectORIZED Pavement Markings Type 1 (Thermoplastic) 8" White/Solid - Furnish & Applied	LF	922.00	\$1.21	\$1,115.62	-98.00	\$1.21	824.00	\$997.04	(\$118.58)
80	ReflectORIZED Pavement Markings Type 1 (Thermoplastic) 12" White/Solid - Furnish & Applied	LF	584.00	\$2.47	\$1,442.48	-188.00	\$2.47	416.00	\$1,027.52	(\$414.96)
81	ReflectORIZED Pavement Markings Type 1 (Thermoplastic) 24" White/Solid - Furnish & Applied	LF	292.00	\$5.18	\$1,512.56	344.00	\$5.18	636.00	\$3,294.48	\$1,781.92
81A	ReflectORIZED Pavement Markings Type 1 (Thermoplastic) 24" Yellow/Solid - Furnish & Applied	LF	0.00	\$0.00	\$0.00	115.00	\$6.00	115.00	\$692.00	\$692.00
82	ReflectORIZED Pavement Markings Type 1 (Thermoplastic) 24" White Dashed - Furnish & Applied (15' over 40')	LF	8395.00	\$0.71	\$5,960.45	1333.00	\$0.71	9728.00	\$6,906.68	\$846.43

83	ReflectORIZED Pavement Markings Type 1 (Thermoplastic) Single Arrow-LEFT - Furnish & Applied	EA	8.00	\$132.25	\$1,058.00	2.00	\$132.25		10.00	\$1,322.50	\$264.50
85	ReflectORIZED Pavement Markings Type I (Thermoplastic) Word "ONLY" - Furnished and Applied	EA	5.00	\$126.50	\$632.50	3.00	\$126.50		8.00	\$1,012.00	\$378.50
86	ReflectORIZED Pavement Markings Type II, 12" Yellow/Solid, for 6" curb per Detail "D", Furnish & Applied	LF	2830.00	\$0.92	\$2,603.80	180.00	\$0.92		3020.00	\$2,778.40	\$174.60
87	ReflectORIZED Pavement Markers Type I-C - Furnish & Install	EA	296.00	\$3.16	\$935.36	0.00	\$0.00		0.00	\$0.00	(\$935.36)
88	ReflectORIZED Pavement Markers Type II-C-R - Furnish & Install	EA	195.00	\$3.16	\$616.20	190.00	\$3.16		385.00	\$1,216.60	\$600.40
88A	ReflectORIZED Pavement Markers Type II-A-A - Furnish & Install	EA	0.00	\$0.00	\$0.00	90.00	\$5.50		90.00	\$440.00	\$440.00
89	Non-ReflectORIZED Ceramic Traffic Buttons (White) - Furnish & Install	EA	201.00	\$2.59	\$520.59	21.00	\$2.59		222.00	\$574.98	\$54.39
127	Reinforced Filter Fabric Barrier (60% of unit cost for furnish and installation and 40% of unit cost for removal)	LF	5520.00	\$1.44	\$7,948.80	90.00	\$1.44		5610.00	\$8,078.40	\$128.60
128	Inlet Protection Barrier (Stage 1, with Fiber Rolls, 60% of unit cost for furnish and installation, 40% of unit cost for removal)	EA	31.00	\$51.75	\$1,604.25	4.00	\$51.75		35.00	\$1,811.25	\$207.00
138	5-Strand Barbed Wire Fence	LF	1500.00	\$6.49	\$9,735.00	-273.00	\$6.49		1227.00	\$7,963.23	(\$1,771.77)
Change Order 1 - Subtotal											\$128,392.31