

CHANGE ORDER REQUEST FORM

Date: 6/22/18
P.O. #: 164679
Account #: _____

Change Order #: 1
Department: _____
Project #: 18-053

Requested By: David Boehm
Contractor: NBG Constructors, Inc.

Phone Ext: (281) 495-0842
Contract Date/Time: _____

Change Order Description:

Add 80 lf of railing along section of larger pier

Price Impact:

A. Original Contract Amount: \$87,900.00
B. Current Change Order Amount: \$2,500.00
C. Previous Change Orders: \$0.00
D. Cumulative Change Order Amount (B + C): \$2,500.00
E. Percent of Original Contract ((D x 100)/A): 2.84
F. Revised Contract Amount (A+D): \$90,400.00

Schedule Impact:

Original Contract Time (Days): 30 Original Completion Date: _____
Current Change Order (Days): 0
Previous Change Order (Days): 0
Revised Contract Time (Days): 30 Revised Completion Date: _____

Vendor Acknowledgement:

David Boehm

Date:

6/22/2018