

RPSPO # 13703
oms

Mr. Richard Stolleis, PE
Fort Bend County Engineer
Fort Bend County
Engineering Department
301 Jackson St.
Richmond, TX 77469

December 8, 2017

Project No: 003062

Invoice No: 1117027

Legacy Project No: 0262.014.000

On-Call Engineering Services
Fort Bend County PO #13703

For Professional Services rendered from October 28, 2017 to December 1, 2017:

FBC On-Call

Professional Personnel

	Hours	Rate	Amount
Department Manager			
Durgin, Donald	2.00	235.00	470.00
Senior Project Manager			
Talje, Bassem	53.00	190.00	10,070.00
Associate Engineer			
Carrillo, Francisco	35.00	125.00	4,375.00
Designer			
Bathe, Cody	23.00	100.00	2,300.00
Clerical			
Neumann, Karen	2.50	75.00	187.50
Totals	115.50		17,402.50
Total Labor			17,402.50
			\$17,402.50
			0.00

Reimbursable Expenses

Reim Exp-Mileage		98.44	
Total Reimbursables	1.0 times	98.44	98.44
			\$98.44

Recap:

	Current	Previous	To-Date
Total Billings	17,500.94	2,421,269.64	2,438,770.58
Contract Amount			2,468,269.36
Balance			29,498.78

Total Due This Invoice: \$17,500.94OK, JAS
01/08/18**Remit Payment:**

1160 N Dairy Ashford, Suite 500, Houston, Texas, 77079
T: (281) 589-7257 F: (281) 589-7309

Billing Backup

Monday, December 4, 2017

RPS Klotz Associates, Inc. (Live)

Invoice 1117027 Dated 12/8/2017

10:38:26 AM

Professional Personnel

			Hours	Rate	Amount
Department Manager					
000640	4 - Durgin, Donald	11/27/2017	1.00	235.00	235.00
	invoice review and recording				
000640	4 - Durgin, Donald	11/29/2017	1.00	235.00	235.00
	Atkins invoice review and download past three invoices from CC Online				
Senior Project Manager					
000653	6 - Talje, Bassem	10/30/2017	1.00	190.00	190.00
	Crabb River Rd coordination with all team members				
000653	6 - Talje, Bassem	10/30/2017	1.00	190.00	190.00
	Pending Items with TXDOT submittal - TF/Hurricane Lane intersection - Right turn Lane Utility conflict, additional pavement with SER limits added to our limits				
000653	6 - Talje, Bassem	11/1/2017	1.00	190.00	190.00
	Pending Items with TXDOT submittal - TF/Hurricane Lane intersection - Right turn Lane Utility conflict, additional pavement with SER limits added to our limits				
000653	6 - Talje, Bassem	11/1/2017	1.00	190.00	190.00
	Crabb River Rd coordination with all team members				
000653	6 - Talje, Bassem	11/2/2017	2.00	190.00	380.00
	Crabb River Rd coordination with all team members				
000653	6 - Talje, Bassem	11/3/2017	2.00	190.00	380.00
	Meeting with TxDOT Area office to discuss pending item with the contractor				
000653	6 - Talje, Bassem	11/6/2017	1.00	190.00	190.00
	Crabb River Rd coordination with all team members				
000653	6 - Talje, Bassem	11/8/2017	1.00	190.00	190.00
	Crabb River Rd coordination with all team members				
000653	6 - Talje, Bassem	11/8/2017	2.00	190.00	380.00
	Pending Items with TXDOT submittal - TF/Hurricane Lane intersection - Right turn Lane Utility conflict, additional pavement with SER limits added to our limits				
000653	6 - Talje, Bassem	11/9/2017	2.00	190.00	380.00
	Pending Items with TXDOT submittal - TF/Hurricane Lane intersection - Right turn Lane Utility conflict, additional pavement with SER limits added to our limits				
000653	6 - Talje, Bassem	11/9/2017	2.00	190.00	380.00
	Crabb River Rd coordination with all team members				
000653	6 - Talje, Bassem	11/10/2017	2.00	190.00	380.00
	Crabb River Rd coordination with all team members				
000653	6 - Talje, Bassem	11/10/2017	2.00	190.00	380.00
	Pending Items with TXDOT submittal - TF/Hurricane Lane intersection - Right turn Lane Utility conflict, additional pavement with SER limits added to our limits				
000653	6 - Talje, Bassem	11/13/2017	4.00	190.00	760.00
	Crabb River Rd coordination with all team members				
000653	6 - Talje, Bassem	11/13/2017	1.00	190.00	190.00
	Pending Items with TXDOT submittal - TF/Hurricane Lane intersection -				
000653	6 - Talje, Bassem	11/14/2017	3.00	190.00	570.00
	Pending Items with TXDOT submittal - TF/Hurricane Lane intersection - Right turn Lane Utility conflict, additional pavement with SER limits added to our limits				
000653	6 - Talje, Bassem	11/14/2017	2.00	190.00	380.00
	Crabb River Rd coordination with all team members				
000653	6 - Talje, Bassem	11/15/2017	2.00	190.00	380.00
	Pending Items with TXDOT submittal - TF/Hurricane Lane intersection - Right turn Lane Utility conflict, additional pavement with SER limits added to our limits				
000653	6 - Talje, Bassem	11/17/2017	2.00	190.00	380.00

Remit Payment:

1160 N Dairy Ashford, Suite 500, Houston, Texas, 77079

T: (281) 589-7257 F: (281) 589-7309

Project	003062	Fort Bend County On-Call Eng Services	Invoice	1117027
000653	6 - Talje, Bassem	11/20/2017	3.00	190.00
	Crabb River Rd coordination with all team members			570.00
000653	6 - Talje, Bassem	11/20/2017	1.00	190.00
	Pending Items with TXDOT submittal - TF/Hurricane Lane intersection -			190.00
000653	6 - Talje, Bassem	11/21/2017	1.00	190.00
	Crabb River Rd coordination with all team members			190.00
000653	6 - Talje, Bassem	11/22/2017	1.00	190.00
	Crabb River Rd coordination with all team members			190.00
000653	6 - Talje, Bassem	11/22/2017	1.00	190.00
	Pending Items with TXDOT submittal - TF/Hurricane Lane intersection -			190.00
000653	6 - Talje, Bassem	11/27/2017	4.00	190.00
	Status meeting at FBC office			760.00
000653	6 - Talje, Bassem	11/27/2017	1.00	190.00
	Pending Items with TXDOT submittal - TF/Hurricane Lane intersection -			190.00
000653	6 - Talje, Bassem	11/28/2017	2.00	190.00
	Crabb River Rd coordination with all team members			380.00
000653	6 - Talje, Bassem	11/29/2017	1.00	190.00
	Crabb River Rd coordination with all team members			190.00
000653	6 - Talje, Bassem	11/29/2017	1.00	190.00
	Pending Items with TXDOT submittal - TF/Hurricane Lane intersection -			190.00
000653	6 - Talje, Bassem	11/30/2017	1.00	190.00
	Pending Items with TXDOT submittal - TF/Hurricane Lane intersection -			190.00
000653	6 - Talje, Bassem	11/30/2017	2.00	190.00
	Crabb River Rd coordination with all team members			380.00
Associate Engineer				
000624	20 - Carrillo, Francisco	10/30/2017	4.00	125.00
	Ramp Alternatives, Hurricane Lane Intersection			500.00
000624	20 - Carrillo, Francisco	10/31/2017	2.00	125.00
	Ramp Alternatives			250.00
000624	20 - Carrillo, Francisco	11/1/2017	6.00	125.00
	Ramp Alternatives			750.00
000624	20 - Carrillo, Francisco	11/2/2017	1.00	125.00
	Ramp Alternatives			125.00
000624	20 - Carrillo, Francisco	11/3/2017	6.00	125.00
	Ramp Alternatives Meeting with TxDOT			750.00
000624	20 - Carrillo, Francisco	11/9/2017	8.00	125.00
	Drainage Tie-In			1,000.00
000624	20 - Carrillo, Francisco	11/13/2017	4.00	125.00
	Drainage Tie-in			500.00
000624	20 - Carrillo, Francisco	11/14/2017	4.00	125.00
	Drainage Tie-in			500.00
Designer				
000620	15 - Bathe, Cody	10/30/2017	4.00	100.00
	Reviewed pipeline information for meeting with county and reviewed information with Stacy			400.00
000620	15 - Bathe, Cody	10/30/2017	2.00	100.00
	Site visit to meet fiber company			200.00
000620	15 - Bathe, Cody	11/8/2017	3.00	100.00
	Site visit to meet with communication company at there request			300.00
000620	15 - Bathe, Cody	11/9/2017	5.00	100.00
	Coordinate with Atkins to get information requested by center point electric. Also download files from txdot			500.00
000620	15 - Bathe, Cody	11/20/2017	2.00	100.00
	Followed up with Atkins on center point agreement to county			200.00
000620	15 - Bathe, Cody	11/20/2017	2.00	100.00
	Meet with fiber company			200.00

Remit Payment:

1160 N Dairy Ashford, Suite 500, Houston, Texas, 77079

T: (281) 589-7257 F: (281) 589-7309

Project	003062	Fort Bend County On-Call Eng Services	Invoice	1117027
000620	15 - Bathe, Cody	11/27/2017	5.00	100.00
	Contact Atkins and went over pipeline agreements also had a meeting with the county			500.00
Clerical				
001040	23 - Neumann, Karen	11/15/2017	2.00	75.00
	Printed and Bound complete plan set; printed all Drop Box documents for meeting			150.00
001040	23 - Neumann, Karen	11/28/2017	.50	75.00
	Emailed Amendment 7 to S. Slawinski & DD; also verified it was LSO'ed to them in October			37.50
	Totals		115.50	17,402.50
	Total Labor			17,402.50
				\$17,402.50

Reimbursable Expenses

Reim Exp-Mileage

EX	000000020788	10/30/2017	Talje, Bassem / Trip to FBC progress meeting / trip to FBC for Progress meeting on Crabb river Rd / 74.00 miles @ 0.535	39.59	
EX	000000020788	11/3/2017	Talje, Bassem / Trip to TXDOT area office / trip to Brazoria county for TXDOT area office in regard Trammel Fresno / 110.00 miles @ 0.535	58.85	
	Total Reimbursables		1.0 times	98.44	98.44
					\$98.44
					\$17,500.94
			Total this Report		\$17,500.94

Remit Payment:

1160 N Dairy Ashford, Suite 500, Houston, Texas, 77079
T: (281) 589-7257 F: (281) 589-7309