

PO # 159751

oms

**FORT BEND COUNTY  
ENGINEERING**

**CHANGE  
ORDER**

**Distribution:**

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

**Address:** 301 Jackson Street  
Richmond, Texas 77469

**Phone:** 281-633-7500

**Fax:** 281-342-7366

**Web site:** www.FortBendCountyTx.gov

**PROJECT:**  
Williams Way Blvd From F.M. 762 to U.S. 59/IH NB  
Frontage Road

CHANGE ORDER NUMBER ..... 4  
DATE ..... 2/7/2018  
PROJECT NUMBER ..... 13114  
CONTRACT FOR ..... \$4,645,912.45  
CONTRACT DATE ..... 11/13/2017  
FBC PURCHASE ORDER NO ..... 159751

**CONTRACTOR:**  
Allgood Construction Co. Inc.  
1702 Settegast Ranch Rd.  
Richmond, Texas 77406

The contract is changed as follows:  
There has been added rebar added to this job to meet FBC spacing requirements.

**Not valid until signed by Fort Bend County and Contractor.**

The Original ( <b>Contract Sum</b> ) .....	\$	4,645,912.45 ✓
Net change by previously authorized Change Orders .....	\$	288,544.06 ✓
The ( <b>Contract Sum</b> ) Prior to this Change Order was .....	\$	4,934,466.51 ✓
The ( <b>Contract Sum</b> ) will be <input checked="" type="checkbox"/> increased <b>or</b> <input type="checkbox"/> decreased <b>or</b> <input type="checkbox"/> unchanged by this Change Order in the amount of .....	\$	32,989.20
The new ( <b>Contract Sum</b> ) including this Change Order will be .....	\$	4,967,455.71 ✓


The Contract Time will be  increased **or**  decreased **or**  unchanged by **0** days.  
The Date of Substantial Completion as of this Change Order therefore is  
 changed **or**  unchanged to **0**.


Authorized:

Fort Bend County Engineering  
J Stacy Slawinski, P.E.  
301 Jackson  
Richmond, Texas 77469

**CONTRACTOR**  
Allgood Construction Co. Inc.  
1702 Settegast Ranch Rd  
Richmond, TX 77406

Fort Bend County Judge  
Honorable Robert E. Hebert  
301 Jackson St., #719  
Richmond, Texas 77469

By:   
(signature)  
DATE: 02/09/18

By:   
(signature)  
DATE: 2-7-18

By: \_\_\_\_\_  
(signature)  
DATE: \_\_\_\_\_



PROJECT: WILLIAMS WAY BLVD

ENGINEER: ISANI

CONTRACTOR: Allgood Construction

REQUEST:

## CHANGE ORDER REQUEST FORM

DATE: 2/7/2018  
 CHANGE ORDER NO. 4  
 JOB NO. 1706

Contract Amount \$4,934,466.51  
 Change Order Request Amount \$32,989.20  
 New Contract Amount \$4,967,455.71

Item No.	Item Description	Unit Measure	Bid Quantity	Bid Cost	Bid Total	Added Qty	Item Cost	New Quantity Total	New Item Total	Total Change in Price
	Change order 4 (Additional Rebar Required)									
	MAIN ITEMS									
1	EXTRA NO. 4 REBAR TO MEET FBC STANDARD OF 18"X18" SPACING (LONGITUDINAL/ TRANSVERSE)	LB	0.00	\$0.00	\$0.00	89160.00	\$0.37	89160.00	\$32,989.20	\$32,989.20
	Change Order 4 (Additional Rebar Required) - Subtotal									\$32,989.20