

# CHANGE ORDER FORM

CHANGE ORDER NUMBER 01

**PROJECT:** CONSTRUCTION OF FM 359/FM 1093 WESTPARK EXTENSION FROM WEST OF CROSS CREEK RANCH BLVD TO EAST OF FM 1463/FM 359 CONSISTING OF GRADING, LIME TREATED SUBGRADE, PORTLAND CEMENT TREATED BASE, CONCRETE PAVEMENT, STORM SEWERS, STRUCTURES, RETAINING WALLS, ETC.

**CONTRACTOR:** WEBBER, LLC.

Contractor is directed to make the following changes to the Contract Documents.

**DESCRIPTION OF CHANGES:** Temporary Fencing along ROW

**ATTACHMENTS:** CO 01 Justification Letter, PCO 01

## CHANGE IN CONTRACT PRICE

1. Original Price:	\$ 20,881,997.72
2. Total of Prior Change Orders:	\$ -
3. Total Price Prior to Current Change Order:	\$ 20,881,997.72
4. Total of Current Change Order:	\$ 27,600.00
5. New Price Resulting from Current Change Order:	\$ 20,909,597.72

## CHANGE IN CONTRACT TIME

Original Time:	420	DAYS
Total of Prior Change Orders:	0	DAYS
Total Time Prior to Current Change Order:	420	DAYS
Total of Current Change Order:	0	DAYS
New Time Resulting from Current Change Order:	420	DAYS

**AGREED BY:**

Engineer's Seal



**Contractor:**

Matthew B. [Signature] 2/19/2018  
(Signature) (Date)

**Resident Engineer:**

Rich H. Kronmayer P.E. 2/19/2018  
(Signature) (Date)

**Project Manager:**

[Signature] 3/15/2018  
(Signature) (Date)

**APPROVED BY:**

**Texas Department of Transportation:**

Oraly B. Mayer P.E. 03/19/2018  
(Signature) (Date)

**Fort Bend County**

\_\_\_\_\_  
(Signature) (Date)

## COST REPORT

[illegible]

Fort Bend County  
301 Jackson St.  
Richmond, TX 77469

January 31, 2018

Mr. Grady Mapes, P.E.  
Area Engineer – Fort Bend County Area Office  
Texas Department of Transportation  
4235 TX-36  
Rosenberg, Texas 77471

RE: FM 359/FM 1093 Westpark Extension  
Limits: From West of Cross Creek Ranch Blvd to East of FM 1463/359  
For Construction Consisting Of Grading, Lime Treated Subgrade, Portland Cement  
Treated Base, Concrete Pavement, Storm Sewers, Structures, Retaining Walls, Etc.  
**CHANGE ORDER 01 JUSTIFICATION**

Dear Mr. Mapes:

Fort Bend County Engineering Department (FBCED), is submitting for your review and concurrence Change Order 01 for the subject project. This change order is necessary to add an item for Temporary Fencing. This item is being utilized to provide a barrier along the ROW adjacent to the ranch property.

This letter serves as notice that the proposed work described above will not affect any of the environmental clearances or commitments for the subject project.

If you have any questions regarding this matter, please contact me at (832) 217-6014.

Sincerely,



Richard "Rick" Kronenberger, P.E.  
Resident Engineer  
Attachments

cc: Project File



# REQUEST FOR CHANGE

Fort Bend County Toll Road Authority  
FM 359/1093 Westpark Extension Phase 2

## Temp Fence

ADDITIONAL WWW LABOR ITEMS:	CREW	HOURS	LABOR COST	LABOR COST
			\$	-
			\$	-
SUBTOTAL WWW LABOR:			\$	-
BURDEN @ 55%:			\$	-
25% OF LABOR			\$	-
TOTAL WEBBER LABOR:			\$	-

ADDITIONAL WWW MATERIAL ITEMS:	MATERIAL COST	MATERIAL UNIT	MATERIAL COST
			\$ -
			\$ -
SUBTOTAL WWW MATERIAL:			\$ -
MATERIAL @ 25% MARK-UP:			\$ -
TOTAL WEBBER MATERIAL:			\$ -

ADDITIONAL WWW EQUIPMENT ITEMS:	EQUIPMENT COST	EQUIPMENT UNIT	EQUIPMENT QTY	EQUIPMENT COST
				\$ -
				\$ -
SUBTOTAL WWW EQUIPMENT:				\$ -
EQUIPMENT @ 15% MARK-UP:				\$ -
TOTAL WEBBER EQUIP:				\$ -

ADDITIONAL SUBCONTRACTOR ITEMS:	QUANTITIES	UNIT PRICE	BID TOTALS
MSC Earthwork, LLC.			
Temporary Fence	10,000.00 LF	\$ 2.600 /LF	\$ 26,000.00
			\$ -
SUBTOTAL SUBS:			26,000.00
SUBS @ 5% MARK-UP:			1,300.00
TOTAL SUBCONTRACTOR ITEMS:			\$ 27,300.00

Existing Line Items to Underrun	
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -
	\$ -

TOTAL ADDITIONAL DAYS TO PERFORM WORK:

0

## SUMMARY

SUBTOTAL ALL ITEMS:	\$ 27,300.00
1.0% BOND:	\$ 273.00
ADDITIONAL WORK TOTAL:	\$ 27,573.00

Temporary Fence \$ 2.767 LF \$ 27,573.00

\$ -

TOTAL CHANGE ORDER \$ 27,573.00



**MSC EarthWork, LLC.**

**Date:** January 11, 2018

**To:** Webber

**Attn:** Matthew Brangan

**Subject:** FM 1093 Temp Barbed Wire Fence

**Scope Included:**

- Install 3 strand barbed wire fence approximately (10,000 LF)
- Install 6.5' metal T-post spaced at 10' (1000)
- Install 8X8 wood H-bracing with metal cross pipe (9)
- Install 8X8 wood corners with metal cross pipe (6)
- Install 16' tube gate (2)

**TOTAL ADD**

**\$ 26,000**

**\$2.60 Per LF**

**Submitted By:**

**Craig Carroll**

**832-344-7211**