

PO # 154483
oms

CHANGE ORDER

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

FORT BEND COUNTY ENGINEERING

Address: 301 Jackson Street
Richmond, Texas 77469
Phone: 281-633-7500
Fax: 281-342-7366
Web site: www.FortBendCountyTx.gov

PROJECT:

Willie Melton Blvd. - West of FM 2919
Paving and Drainage

CHANGE ORDER NUMBER 3
DATE 4/20/18
PROJECT NUMBER 13115
CONTRACT FOR \$828,014.00
CONTRACT DATE 7/11/2017
FBC PURCHASE ORDER NO 154483

CONTRACTOR:

Conrad Construction Co., Ltd.
P.O. Box 841134
Houston, Texas 77284

The contract is changed as follows:
Adjustment to final quantities constructed. See attachment.


Not valid until signed by Fort Bend County and Contractor.

The Original (**Contract Sum**) \$ 828,014.00 ✓
Net change by previously authorized Change Orders \$ 33,745.91 ✓
The (**Contract Sum**) Prior to this Change Order was \$ 861,759.91 ✓
The (**Contract Sum**) will be ☐ increased or ☒ decreased or ☐ unchanged
by this Change Order in the amount of \$ -767.43
The new (**Contract Sum**) including this Change Order will be \$ 860,992.48 ✓


The Contract Time will be ☐ increased or ☐ decreased or ☒ unchanged by 0 days.
The Date of Substantial Completion as of this Change Order therefore is
☐ changed or ☒ unchanged to 2/13/18.

Authorized:

Fort Bend County Engineering
J Stacy Slawinski, P.E.
301 Jackson
Richmond, Texas 77469

By: 
(signature)
DATE: 04/24/18

CONTRACTOR

By: 
(signature)
DATE: 4/20/18

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: _____
(signature)
DATE: _____

**Willie Melton Blvd. - Paving and Drainage Improvements
FBC Mobility Project No. 13115**

Change Order No. 03 - Work Sheet

Item #	Description	Unit of Measure	Quantity	Unit Price (\$)	Total Price (\$)
	Add:				
6	Remove & Dispose of Concrete Pavement	Sy	608.05	\$ 20.00	\$ 12,161.00
7	Remove & Dispose of Concrete Curb & Gutter	Sy	56.11	\$ 20.00	\$ 1,122.20
15	Type "C" Storm Sewer Manhole	Ea	1.00	\$ 3,250.00	\$ 3,250.00
19	Subgrade Stabilized w/ 8% Lime By Dry Weight To 6" Depth (Slurry Method)	Sy	185.56	\$ 30.00	\$ 5,566.80
36	Inlet Protection Barrier (Stg.1) W/ Fiber Rolls, (60% of Unit Cost For Furnish & Installation & 40% of Unit Cost For Removal)	Ea.	4.00	\$ 125.00	\$ 500.00
37	SWPPP Inspect & Maintenance	Mo	1.50	\$ 6,000.00	\$ 9,000.00
46	Sodding For Erosion Control & Stabilization	Sy	100.00	\$ 5.00	\$ 500.00
			Total Add:		\$ 32,100.00
	Deduct:				
5	Sawcut Existing Pavement	Lf	496.00	\$ 1.00	\$ (496.00)
8	Removal & Disposal of Existing Storm Sewer Manhole	Ea	1.00	\$ 1,000.00	\$ (1,000.00)
9	Removal & Disposal of Existing Storm Sewer Pipe	Lf	18.00	\$ 15.00	\$ (270.00)
12	Reinforced Concrete Pipe, C-76, Class III, RG - (24")	Lf	25.00	\$ 110.00	\$ (2,750.00)
20	6" Thick Concrete Pavement	Sy	88.22	\$ 67.50	\$ (5,954.85)
24	Sawcut Existing Pavement	Lf	814.00	\$ 1.00	\$ (814.00)
25	Temporary 6" Thick Flexible Base	Sy	2915.12	\$ 1.00	\$ (2,915.12)
26	Concrete Curb Ramps	Ea	22.00	\$ 100.00	\$ (2,200.00)
29	30"x 30" Stop Sign With Street Name Sign	Ea	1.00	\$ 550.00	\$ (550.00)
30	W-1-10 Warning Sign	Ea	1.00	\$ 550.00	\$ (550.00)
31	Miscellaneous Signage	Ea	10.00	\$ 550.00	\$ (5,500.00)
34	Construction Safety Fence	Lf	500.00	\$ 2.00	\$ (1,000.00)

**Willie Melton Blvd. - Paving and Drainage Improvements
FBC Mobility Project No. 13115**

Change Order No. 03 - Work Sheet

Item #	Description	Unit of Measure	Quantity	Unit Price (\$)	Total Price (\$)
	Deduct: - Cont'd.				
35	TPDES General Permit No. TXR 150000 Notice of Intent (NOI) Application Fees (Contractor's NOI & Fort Bend Co. NOI Fee Each Fee Shall Be Set Price of \$325.00)	Ls	1.00	\$ 325.00	\$ (325.00)
39	Uniformed Peace Officer (Min. \$25/Hr.)	Hr	150.00	\$ 25.00	\$ (3,750.00)
41	Water Service Connections - Long Side	Ea	1.00	\$ 1,837.46	\$ (1,837.46)
43	6" Concrete Curbs	Lf	485.00	\$ 3.00	\$ (1,455.00)
44	6" Concrete Curb & Gutter	Lf	60.00	\$ 25.00	\$ (1,500.00)
		Total Deduct:			\$ (32,867.43)
		Net Deduct:			\$ (767.43)