

STATE OF TEXAS §
 §
COUNTY OF FORT BEND §

**AMENDMENT TO AGREEMENT FOR
PROFESSIONAL SERVICES**

THIS AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and Paradigm Consultants, Inc., (hereinafter "Contractor"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on June 13, 2017, (hereinafter "Agreement") pursuant to SOQ 14-025; and

WHEREAS, the parties desire to amend the Agreement for additional services to be provided, increase the total Maximum Compensation, and extend the Time of Performance under the Agreement for the completion of such additional services.

NOW, THEREFORE, the parties do mutually agree as follows:

1. County shall pay Contractor an additional twenty-four thousand four dollars and 35/100 (\$24,004.35), to continue the construction materials testing services as described in Contractor's Change Order Request dated September 18, 2018 attached hereto as Exhibit "A" and incorporated herein for all purposes.
2. The Maximum Compensation payable to Contractor for Services rendered is hereby increased to an amount not to exceed one hundred thirty thousand fifty-nine dollars and 35/100 (\$130,059.35), authorized as follows:
 \$106,055.00 under the Agreement; and
 \$24,004.35 under this Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and this Amendment exceed the Maximum Compensation without written agreement executed by both parties.
4. The parties hereby agree that the terms and conditions of the Agreement have remained in effect to date, and the Time of Performance under the Agreement shall hereby be extended to end no later than December 31, 2018.

5. Certain State Law Requirements for Contracts


- a. Agreement to Not Boycott Israel Chapter 2270 Texas Government Code: By signature below, Contractor verifies Contractor does not boycott Israel and will not boycott Israel during the term of this Agreement.
- b. Texas Government Code Section 2251.152 Acknowledgment: By signature below, Contractor represents pursuant to Section 2252.152 of the Texas Government Code, that Contractor is not listed on the website of the Comptroller of the State of Texas concerning the listing of companies that are identified under Section 806.051, Section 807.051 or Section 2253.153.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

FORT BEND COUNTY

PARADIGM CONSULTANTS, INC

Robert E. Hebert, County Judge



J. Ray Meyer, P.E., Vice President

Date


10/4/18

Date

ATTEST:

Laura Richard, County Clerk

APPROVED:



Richard W. Stolleis, P.E., County Engineer

APPROVED AS TO LEGAL FORM:

Marcus D. Spencer, First Assistant County Attorney

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$ _____ to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant, County Auditor

EXHIBIT A

DESCRIPTION AND ESTIMATED COST OF SERVICES
Fort Bend County Precinct 2 Sugarland – Howell Road
Page 1 of 2

September 18, 2018
Proposal No.: P17-121 (Rev. 1.1)



Mr. Donald M. Durgin, P.E.
RPS Infrastructure
1160 N Dairy Ashford Rd, Suite 500
Houston, Texas 77079

9980 W. Sam Houston Pkwy S.
Suite 500
Houston, Texas 77099

Tel: 713-686-6771
Fax: 713-686-6795
paradigmconsultants.com
TBPE Reg. No. F-001478

Construction Materials Testing Change Order Request
Fort Bend County Engineering Department Precinct 2
Sugarland – Howell Road from Old Richmond to Bissonnet
Fort Bend County, Texas

Mr. Durgin:

Paradigm Consultants, Inc., is extending this request for additional funds for the Fort Bend County, Engineering Department Precinct 2, Sugarland – Howell Road from Old Richmond to Bissonnet project. This request is being made to collect funds for services that have been completed and detailed in current and previous invoices, as well as work that remains to be completed, and is based on a previously negotiated fee schedule.

Change Order Total

The total amount for this change order to cover the amounts over the original contract is:

\$24,004.35

Cost of Services

The remaining amount of the original budget is **\$465.03**. The fees for work performed in August to date that are greater than the current contract amount is **\$4,554.35** as shown on the following cost summary.

August to Date

08/01/18 through 08/16/18	\$5,019.38
---------------------------	-------------------

Estimated Cost of Services

We estimate that the remaining work to be performed is **\$19,450.00** as shown on the following cost summary and the enclosed Description and Estimated Cost of Services. **The actual cost of services is dependent on the contractor's actual schedule and efficiency.** We will only invoice for actual services provided.

DESCRIPTION AND ESTIMATED COST OF SERVICES
Fort Bend County Precinct 2 Sugarland – Howell Road
Page 2 of 2

We will invoice one hour of project management for every ten hours of field technician and/or inspector services.

Change Order Acceptance

If this change order request meets with your approval, please issue the standard change order and return to us to be signed.

Sincerely,
Paradigm Consultants, Inc.



Joshua Olson, CET
 Project Manager

Enc. Description of Services
 Estimated Cost of Services

Description	Est. Quan.	Unit	Rate	Amount	
Earthwork Monitoring and Testing					
Senior Field Technician, RT	68	Hour	\$75.00	\$5,100.00	
Nuclear Density Device	17	Hour	\$70.00	\$1,190.00	
Vehicle Charge	17	Trip	\$60.00	\$1,020.00	
Earthwork Subtotal					\$7,310.00
Concrete Monitoring and Testing					
Senior Field Technician, RT	84	Hour	\$75.00	\$6,300.00	
Compressive Strength Cylinders	124	Each	\$20.00	\$2,480.00	
Vehicle Charge	21	Trip	\$60.00	\$1,260.00	
Concrete Subtotal					\$10,040.00
Project Management					
Project Engineer, P.E.	20	Hour	\$105.00	\$2,100.00	
Project Management Subtotal					\$2,100.00
TOTAL ESTIMATED TESTING COST					\$19,450.00

Total Change Order Amount: \$24,004.35