

STATE OF TEXAS §
 §
COUNTY OF FORT BEND §

**AMENDMENT TO AGREEMENT FOR
PROFESSIONAL ENGINEERING SERVICES**

THIS AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and Edminster, Hinshaw, Russ & Associates, Inc. d/b/a EHRA, (hereinafter "Contractor"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on May 22, 2018, (hereinafter "Agreement") pursuant to SOQ 14-025; and

WHEREAS, the parties desire to amend the Agreement for additional engineering services to be provided and increase the total Maximum Compensation for such additional services.

NOW, THEREFORE, the parties do mutually agree as follows:


1. County shall pay Contractor an additional eighty-four thousand eighty dollars and no/100 (\$84,080.00) for the additional engineering services as described in Contractor's Change Order No. 1 dated September 19, 2018 attached hereto as Exhibit "A" and incorporated herein for all purposes.
2. The Maximum Compensation payable to Contractor for Services rendered is hereby increased to an amount not to exceed four hundred ninety-five thousand nine hundred seventy-eight dollars and no/100 (\$495,978.00), authorized as follows:
 \$411,898.00 under the Agreement; and
 \$84,080.00 under this Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and this Amendment exceed the Maximum Compensation without further written agreement executed by the parties.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

FORT BEND COUNTY

EDMINSTER, HINSHAW, RUSS & ASSOCIATES, INC,
D/B/A EHRA

Robert E. Hebert, County Judge



A. Hasan Syed, Senior Vice President

Date


10/18/2018

Date

ATTEST:

Laura Richard, County Clerk

APPROVED:



Richard W. Stolleis, P.E., County Engineer

APPROVED AS TO LEGAL FORM:

Marcus D. Spencer, First Assistant County Attorney

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$_____ to
accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant, County Auditor

EXHIBIT A



September 19, 2018

Mr. Stacy Slawinski
Assistant County Engineer – Projects
Fort Bend County
301 Jackson Street
Richmond, Texas 77469

Re: Change Order No. 1 for the Design of Cane Island Parkway – Phase II
from the Intersection of FM 1463 to the North Bank of Willow Fork Bayou
Fort Bend County, Texas
EHRA No. 121-019-52
County P.O. 166464

Dear Mr. Slawinski:

Edminster, Hinshaw, Russ & Associates, Inc. d/b/a EHRA (Engineer) is pleased to submit this supplemental proposal for professional engineering services, as requested by Fort Bend County (Client), for the design of Cane Island Parkway Phase II, from the Intersection of FM 1463 to the North Bank of Willow Fork Bayou (Project), Fort Bend County, Texas.

This proposal is subject to the terms and conditions of the Agreement for Professional Engineering Services, between Fort Bend County and EHRA, dated May 22nd, 2018.

SCOPE OF SERVICES

Professional engineering services to be provided are as follows:

- | | |
|---|--------------------|
| 1. Task A (Cane Island Parkway at Kingsland Boulevard)
Traffic Signal Warrant Study design fee (by TEDSI) | \$5,980.00 |
| 2. Task B (Cane Island Parkway at Kingsland Boulevard)
Proposed Permanent Traffic Signal design fee (by TEDSI) | \$28,200.00 |
| 3. Task C (Cane Island Parkway at IH-10 Eastbound Frontage Road)
Traffic Signal Warrant Study design fee (by TEDSI) | \$6,700.00 |
| 4. Task D (Cane Island Parkway at IH-10 Eastbound Frontage Road)
Proposed Permanent Traffic Signal design fee (by TEDSI) | \$36,200.00 |
| 5. EHRA coordination with sub-consultant to provide aforementioned services | \$7,000.00 |

Mr. Stacy Slawinski
September 19, 2018
Page 2

Compensation for the above-described Scope of Services will be provided to Client on a **fixed-fee basis in the amount of \$84,080.00**. Any work not specified above that may arise will be considered an Additional Service and as such, Engineer will not proceed with any Additional Services without prior written authorization by Client.

**EDMINSTER, HINSHAW, RUSS
& ASSOCIATES, INC. d/b/a EHRA**

By: Sivaji Senapathi
Sivaji Senapathi, P.E.
Associate | Department Manager
Transportation and Infrastructure

Date: 9/19/18

By: A. Hasan Syed
A. Hasan Syed, P.E.
Executive Vice President

Date: 9/19/2018

SS/lm

