

PO#153863 BH

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street
 Richmond, Texas 77469
Phone: 281-633-7500
Fax: 281-342-7366
Web site: www.FortBendCountyTx.gov

PROJECT:
 Sycamore Road
 (Eaglewood Trail to Rabb Road)

CHANGE ORDER NUMBER 1
 DATE 12/10/18
 PROJECT NUMBER 13113
 CONTRACT FOR \$649,700.80
 CONTRACT DATE 6/20/2017
 FBC PURCHASE ORDER NO 153863

CONTRACTOR:
 Durwood Greene Construction Co.
 P.O. Box 1338
 Stafford, Texas 77497

The contract is changed as follows:
 Adjustment to final quantities constructed & Demobilization/Remobilization.
 See attachment.


Not valid until signed by Fort Bend County and Contractor.

The Original (**Contract Sum**) \$ 649,700.80 ✓
 Net change by previously authorized Change Orders \$ 0.00
 The (**Contract Sum**) Prior to this Change Order was \$ 649,700.80
 The (**Contract Sum**) will be increased **or** decreased **or** unchanged
 by this Change Order in the amount of \$ 23,041.09
 The new (**Contract Sum**) including this Change Order will be \$ 672,741.89 ✓


The Contract Time will be increased **or** decreased **or** unchanged by **43** days.
 The Date of Substantial Completion as of this Change Order therefore is
 changed **or** unchanged to **4/13/18**.

Authorized:

Fort Bend County Engineering
 J Stacy Slawinski, P.E.
 301 Jackson
 Richmond, Texas 77469

By: 
(signature)
 DATE: 12/18/18

CONTRACTOR
 Durwood Greene Construction Co.
 Stephen W. Maynard
 Vice President

By: 
(signature)
 DATE: 12-14-18

Fort Bend County Judge
 Honorable KP George
 301 Jackson St., #719
 Richmond, Texas 77469

By: _____
(signature)
 DATE: _____

**Sycamore Road Paving and Drainage
FBC Mobility Project No.13113**

Change Order No. 1 - Work Sheet

Item #	Description	Unit of Measure	Quantity	Unit Price (\$)	Total Price (\$)
	Add:				
10	HOT MIX - HOT LAID ASPHALTIC CONCRETE (3")	TON	19.45	\$105.00	\$2,042.25
13	REINFORCED CONCRETE CURB AND GUTTER (6")	LF	90.00	\$30.00	\$2,700.00
22	REFL PAV MRK TY I (Y) 24" (SLD) (100 MIL)	LF	74	\$10.00	\$740.00
27	REFL PAV MRK TY II-A-A	EA	43	\$6.00	\$258.00
29	TRAFFIC BUTTON TY W	EA	16	\$6.00	\$96.00
30	TRAFFIC BUTTON TY Y	EA	28	\$6.00	\$168.00
31	TRAFFIC CONTROL	MO	3.93	\$2,700.00	\$10,611.00
36	SWPPP INSPECTION AND MAINTENANCE (MIN. BID \$3,000.00/MO)	MO	3.93	\$3,000.00	\$11,790.00
37	RESET DETOUR	LS	1	\$2,000.00	\$2,000.00
38	DEMobilIZATION & REMobilIZATION	LS	1	\$7,025.00	\$7,025.00
39	ADDITIONAL CREW TIME	LS	1	\$7,000.00	\$7,000.00
40	RE-STAKING	LS	1	\$2,700.00	\$2,700.00
41	ADDED RCP & SET 6:1	LS	1	\$3,160.00	\$3,160.00
42	TYPE III BARRICADE	LS	1	\$1,500.00	\$1,500.00
			Total Add:		\$51,790.25
	Deduct:				
8	HYDRATED LIME (TY A) (DRY)	TON	26.71	\$170.00	(\$4,540.70)
9	HOT MIX ASPHALTIC CONC. BASE COURSE (BLACK BASE) (8" THICK)	TON	267.48	\$82.00	(\$21,933.36)
17	REFL PAV MRK TY I (W) 4" (BRK) (100 MIL)	LF	15.00	\$1.00	(\$15.00)
18	REFL PAV MRK TY I (W) 4" (SLD) (100 MIL)	LF	272.00	\$0.75	(\$204.00)
20	REFL PAV MRK TY I (W) 24" (SLD) (100 MIL)	LF	2.00	\$8.00	(\$16.00)
21	REFL PAV MRK TY I (Y) 4" (SLD) (100 MIL)	LF	422.00	\$0.75	(\$316.50)
26	REFL PAV MRK TY I-C	EA	2.00	\$6.00	(\$12.00)
34	STABILIZED CONSTRUCTION ACCESS (TYPE 1 - ROCK)	SY	77.80	\$22.00	(\$1,711.60)
			Total Deduct:		(\$28,749.16)
			Net Add:		\$23,041.09

Harris, Britten

From: Vincent Jacob <vjacob@isaniconsultants.com>
Sent: Friday, December 14, 2018 12:47 PM
To: Slawinski, Stacy
Cc: Crawford, Wesley; MobilityConstruction; Harris, Britten; Svatek, Donna; Conrad Beinstingel; Steve Maynard; Bill Babbington
Subject: Sycamore Road Paving and Drainage Improvements; FBC Mobility Project No. 13113 - Change Order No.1
Attachments: Chnage Order No.1 - Signed.pdf; Form 1295 - Signed.pdf

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Stacy,

Please find attached Change Order No.1 signed by the Contractor along with Form 1295 for further processing.

This will pave the way for Final Estimate releasing retainage after the Punch List Items are completed and verified by FBC.

Thanks,

VINCENT N. JACOB, PE / Construction Manager
Isani Consultants L.P

m / 832 477 6617 e / vjacob@isaniconsultants.com
o / 713 747 2399 f / 713 748 3748
a / 3143 Yellowstone Blvd., Houston, TX 77054

ISANICONSULTANTS.COM