

PO #161267
oms

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street
Richmond, Texas 77469
Phone: 281-633-7500
Fax: 281-342-7366
Web site: www.FortBendCountyTx.gov

PROJECT: Powerline Road	CHANGE ORDER NUMBER	2
	DATE.....	1/18/2019
	PROJECT NUMBER	13110
CONTRACTOR: Durwood Greene Construction Co. P.O. Box 1338 Stafford, Texas 77497	CONTRACT FOR	767,785.90
	CONTRACT DATE	3/19/2018
	FBC PURCHASE ORDER NO	161267

The contract is changed as follows:
Additions and subtractions to move overruns and unused quantities

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$	767,785.90 ✓
Net change by previously authorized Change Orders	\$	89,327.62 ✓
The (Contract Sum) Prior to this Change Order was	\$	857,113.52 ✓
The (Contract Sum) will be <input type="checkbox"/> increased or <input checked="" type="checkbox"/> decreased or <input type="checkbox"/> unchanged by this Change Order in the amount of		
	\$	-0.13
The new (Contract Sum) including this Change Order will be	\$	857,113.39 ✓


The Contract Time will be increased **or** decreased **or** unchanged by 0 days.
The Date of Substantial Completion as of this Change Order therefore is
 changed **or** unchanged to **8/15/2018**.


Authorized:

Fort Bend County Engineering
J Stacy Slawinski, P.E.
301 Jackson
Richmond, Texas 77469

CONTRACTOR
Durwood Greene Construction Co.
Stephen W. Maynard
Vice President

Fort Bend County Judge
Honorable KP George
301 Jackson St., #719
Richmond, Texas 77469

By: 
(signature)
DATE: 01/22/19

By: 
(signature)
DATE: 01-21-19

By: _____
(signature)
DATE: _____

