

PO # 129594
 oms
 Rec 483866



INVOICE NO. FBC2019-LUDWIG-8

MARCH 6, 2019

INVOICE TO:
 STACY SLAWINSKI, P.E.
 INTERIM COUNTY ENGINEER
 FORT BEND COUNTY
 301 JACKSON STREET
 RICHMOND, TEXAS 77469

REFERENCE PROJECT:
 FORT BEND COUNTY 2013 MOBILITY BOND PROGRAM
 LUDWIG ROAD
 LIMITS: DULLES AVENUE TO BRAND LANE
 PROJECT NUMBER 13208
 P.O. NUMBER 129594

SERVICE PERIOD: MAY 14, 2018 TO MARCH 6, 2019

DESCRIPTION: PROFESSIONAL ENGINEERING SERVICES

SCOPE OF WORK	CONTRACT MAXIMUM FEE TOTAL	AMOUNT AUTHORIZED TO DATE	PERCENT COMPLETE TO DATE	AMOUNT INVOICED TO DATE	AMOUNT PREVIOUSLY INVOICED	AMOUNT PAID TO DATE	AMOUNT DUE THIS INVOICE
PRELIMINARY DESIGN	\$50,715.79	\$50,715.79	100.00%	\$50,715.79	\$50,715.79	\$50,715.79	\$0.00
FINAL DESIGN	\$126,468.00	\$126,468.00	100.00%	\$126,468.00	\$126,468.00	\$126,468.00	\$0.00
BID AND CONSTRUCTION PHASE SERVICES	\$39,712.00	\$39,712.00	79.92%	\$31,736.00	\$15,416.00	\$15,416.00	\$16,320.00
SUBTOTAL	\$216,895.79	\$216,895.79		\$208,919.79	\$192,599.79	\$192,599.79	\$16,320.00
SUBTOTAL AMOUNT DUE THESE INVOICE							\$16,320.00
TOTAL AMOUNT DUE THESE INVOICE							\$16,320.00

I CERTIFY THIS INVOICE TO BE TRUE AND CORRECT:

E. E. Salazar, Jr., P.E.

EPIFANIO E. SALAZAR, JR., P.E.
 PRINCIPAL

*OK, JSS
 03/08/19*



**PROGRESS REPORT NUMBER 8
PROJECT STATUS**

Reference Project:

Fort Bend County

Precinct 2 – Mobility Projects

Ludwig Lane – From Dulles To Brand

Fort Bend County Project No. 13208

P.O. Number: 129594

For Bid And Construction Phase Services

Project Status From May 14, 2018 To March 6, 2019:

- A. Conrad Construction Co., Ltd. (CONRAD), initiated construction of this project on May 14, 2018 (Start Date).
- B. SES Consulting Engineers, Inc. (SES) has prepared the agenda for and attended the pre-construction meeting, all field meetings and monthly construction progress meetings for this project. Meetings have been conducted with FBC and FBCWCID#2.
- C. SES has reviewed and approved all contractor submittals to date for this project.
- D. SES has assisted CONRAD, with all existing private utility coordination (Comcast/CPE/Verizon), Jones And Carter and FBCWCID#2 water/sanitary utilities (existing and proposed).
- E. SES has assisted FBC and CONRAD, with the coordination of material testing and scheduling with PSIUSA.
- F. SES has assisted FBC and CONRAD, with request for information (RFI's) and any required design changes.
- G. SES has provided construction inspection services for FBC for this project.
- H. SES has assisted FBCWCID#2 with construction inspection services for this project.

Planned Activities For Next 30 Days:

- 1. SES will continue to perform items B. thru H. above for this project, as required by FBC.

Action Items from FBC Next 30 Days:

- 2. None.



FORT BEND COUNTY

LUDWIG LANE

LIMITS: DULLES AVENUE TO BRAND LANE

FORT BEND COUNTY PROJECT NUMBER 13208

SES HORIZON PURCHASE ORDER 129594

DAILY CONSTRUCTION PHASE SERVICES ACTIVITY LOG

MARCH 5, 2019

SERVICE PERIOD: MAY 14, 2018 TO MARCH 6, 2019

DATE	EMPLOYEE NAME	CONSTRUCTION PHASE SERVICES TASK	HOURS BILLED ON TASK	RATE PER HOUR	AMOUNT DUE
Monday, May 14, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Tuesday, May 15, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Wednesday, May 16, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	2.00	120.00	\$240.00
Thursday, May 17, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, May 18, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Saturday, May 19, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, May 20, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, May 21, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Tuesday, May 22, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Wednesday, May 23, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Thursday, May 24, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, May 25, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Saturday, May 26, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, May 27, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, May 28, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Tuesday, May 29, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Wednesday, May 30, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Thursday, May 31, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, June 01, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Saturday, June 02, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, June 03, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00



FORT BEND COUNTY
 LUDWIG LANE
 LIMITS: DULLES AVENUE TO BRAND LANE
 FORT BEND COUNTY PROJECT NUMBER 13208
 SES HORIZON PURCHASE ORDER 129594
 DAILY CONSTRUCTION PHASE SERVICES ACTIVITY LOG
 MARCH 5, 2019
 SERVICE PERIOD: MAY 14, 2018 TO MARCH 6, 2019

DATE	EMPLOYEE NAME	CONSTRUCTION PHASE SERVICES TASK	HOURS BILLED ON TASK	RATE PER HOUR	AMOUNT DUE
Monday, June 04, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Tuesday, June 05, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Wednesday, June 06, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Thursday, June 07, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Friday, June 08, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Saturday, June 09, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, June 10, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, June 11, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Tuesday, June 12, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Wednesday, June 13, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Thursday, June 14, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, June 15, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Saturday, June 16, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, June 17, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, June 18, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Tuesday, June 19, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Wednesday, June 20, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Thursday, June 21, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, June 22, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Saturday, June 23, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, June 24, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00



FORT BEND COUNTY
 LUDWIG LANE
 LIMITS: DULLES AVENUE TO BRAND LANE
 FORT BEND COUNTY PROJECT NUMBER 13208
 SES HORIZON PURCHASE ORDER 129594
 DAILY CONSTRUCTION PHASE SERVICES ACTIVITY LOG
 MARCH 5, 2019
 SERVICE PERIOD: MAY 14, 2018 TO MARCH 6, 2019

DATE	EMPLOYEE NAME	CONSTRUCTION PHASE SERVICES TASK	HOURS BILLED ON TASK	RATE PER HOUR	AMOUNT DUE
Monday, June 25, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Tuesday, June 26, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Wednesday, June 27, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Thursday, June 28, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, June 29, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Saturday, June 30, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, July 01, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, July 02, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Tuesday, July 03, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Wednesday, July 04, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Thursday, July 05, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, July 06, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Saturday, July 07, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, July 08, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, July 09, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Tuesday, July 10, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Wednesday, July 11, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Thursday, July 12, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, July 13, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Saturday, July 14, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, July 15, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFIS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00



FORT BEND COUNTY
 LUDWIG LANE
 LIMITS: DULLES AVENUE TO BRAND LANE
 FORT BEND COUNTY PROJECT NUMBER 13208
 SES HORIZON PURCHASE ORDER 129594
 DAILY CONSTRUCTION PHASE SERVICES ACTIVITY LOG
 MARCH 5, 2019
 SERVICE PERIOD: MAY 14, 2018 TO MARCH 6, 2019

DATE	EMPLOYEE NAME	CONSTRUCTION PHASE SERVICES TASK	HOURS BILLED ON TASK	RATE PER HOUR	AMOUNT DUE
Monday, July 16, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Tuesday, July 17, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Wednesday, July 18, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Thursday, July 19, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, July 20, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Saturday, July 21, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, July 22, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, July 23, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Tuesday, July 24, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Wednesday, July 25, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Thursday, July 26, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, July 27, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Saturday, July 28, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, July 29, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, July 30, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Tuesday, July 31, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Wednesday, August 01, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Thursday, August 02, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Friday, August 03, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Saturday, August 04, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, August 05, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00



FORT BEND COUNTY
 LUDWIG LANE
 LIMITS: DULLES AVENUE TO BRAND LANE
 FORT BEND COUNTY PROJECT NUMBER 13208
 SES HORIZON PURCHASE ORDER 129594
 DAILY CONSTRUCTION PHASE SERVICES ACTIVITY LOG
 MARCH 5, 2019
 SERVICE PERIOD: MAY 14, 2018 TO MARCH 6, 2019

DATE	EMPLOYEE NAME	CONSTRUCTION PHASE SERVICES TASK	HOURS BILLED ON TASK	RATE PER HOUR	AMOUNT DUE
Monday, August 06, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Tuesday, August 07, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Wednesday, August 08, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Thursday, August 09, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Friday, August 10, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Saturday, August 11, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, August 12, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, August 13, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Tuesday, August 14, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Wednesday, August 15, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Thursday, August 16, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, August 17, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Saturday, August 18, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, August 19, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, August 20, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Tuesday, August 21, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Wednesday, August 22, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Thursday, August 23, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, August 24, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Saturday, August 25, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, August 26, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00



FORT BEND COUNTY
 LUDWIG LANE
 LIMITS: DULLES AVENUE TO BRAND LANE
 FORT BEND COUNTY PROJECT NUMBER 13208
 SES HORIZON PURCHASE ORDER 129594
 DAILY CONSTRUCTION PHASE SERVICES ACTIVITY LOG
 MARCH 5, 2019
 SERVICE PERIOD: MAY 14, 2018 TO MARCH 6, 2019

DATE	EMPLOYEE NAME	CONSTRUCTION PHASE SERVICES TASK	HOURS BILLED ON TASK	RATE PER HOUR	AMOUNT DUE
Monday, August 27, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Tuesday, August 28, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Wednesday, August 29, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Thursday, August 30, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, August 31, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Saturday, September 01, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, September 02, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, September 03, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Tuesday, September 04, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Wednesday, September 05, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Thursday, September 06, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, September 07, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Saturday, September 08, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, September 09, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, September 10, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Tuesday, September 11, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Wednesday, September 12, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Thursday, September 13, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, September 14, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Saturday, September 15, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, September 16, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00



FORT BEND COUNTY
 LUDWIG LANE
 LIMITS: DULLES AVENUE TO BRAND LANE
 FORT BEND COUNTY PROJECT NUMBER 13208
 SES HORIZON PURCHASE ORDER 129594
 DAILY CONSTRUCTION PHASE SERVICES ACTIVITY LOG
 MARCH 5, 2019
 SERVICE PERIOD: MAY 14, 2018 TO MARCH 6, 2019

DATE	EMPLOYEE NAME	CONSTRUCTION PHASE SERVICES TASK	HOURS BILLED ON TASK	RATE PER HOUR	AMOUNT DUE
Monday, September 17, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Tuesday, September 18, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Wednesday, September 19, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Thursday, September 20, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, September 21, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Saturday, September 22, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, September 23, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, September 24, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Tuesday, September 25, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Wednesday, September 26, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Thursday, September 27, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Friday, September 28, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Saturday, September 29, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, September 30, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, October 01, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Tuesday, October 02, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Wednesday, October 03, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Thursday, October 04, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Friday, October 05, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Saturday, October 06, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, October 07, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00



FORT BEND COUNTY
 LUDWIG LANE
 LIMITS: DULLES AVENUE TO BRAND LANE
 FORT BEND COUNTY PROJECT NUMBER 13208
 SES HORIZON PURCHASE ORDER 129594
 DAILY CONSTRUCTION PHASE SERVICES ACTIVITY LOG
 MARCH 5, 2019
 SERVICE PERIOD: MAY 14, 2018 TO MARCH 6, 2019

DATE	EMPLOYEE NAME	CONSTRUCTION PHASE SERVICES TASK	HOURS BILLED ON TASK	RATE PER HOUR	AMOUNT DUE
Monday, October 08, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Tuesday, October 09, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Wednesday, October 10, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Thursday, October 11, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, October 12, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Saturday, October 13, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, October 14, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, October 15, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Tuesday, October 16, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Wednesday, October 17, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Thursday, October 18, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Friday, October 19, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Saturday, October 20, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, October 21, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, October 22, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Tuesday, October 23, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Wednesday, October 24, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Thursday, October 25, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Friday, October 26, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Saturday, October 27, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, October 28, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00



FORT BEND COUNTY
 LUDWIG LANE
 LIMITS: DULLES AVENUE TO BRAND LANE
 FORT BEND COUNTY PROJECT NUMBER 13208
 SES HORIZON PURCHASE ORDER 129594
 DAILY CONSTRUCTION PHASE SERVICES ACTIVITY LOG
 MARCH 5, 2019
 SERVICE PERIOD: MAY 14, 2018 TO MARCH 6, 2019

DATE	EMPLOYEE NAME	CONSTRUCTION PHASE SERVICES TASK	HOURS BILLED ON TASK	RATE PER HOUR	AMOUNT DUE
Monday, October 29, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Tuesday, October 30, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Wednesday, October 31, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Thursday, November 01, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Friday, November 02, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Saturday, November 03, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, November 04, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, November 05, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Tuesday, November 06, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Wednesday, November 07, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Thursday, November 08, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, November 09, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Saturday, November 10, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, November 11, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, November 12, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Tuesday, November 13, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Wednesday, November 14, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Thursday, November 15, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Friday, November 16, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Saturday, November 17, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, November 18, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00



FORT BEND COUNTY
 LUDWIG LANE
 LIMITS: DULLES AVENUE TO BRAND LANE
 FORT BEND COUNTY PROJECT NUMBER 13208
 SES HORIZON PURCHASE ORDER 129594
 DAILY CONSTRUCTION PHASE SERVICES ACTIVITY LOG
 MARCH 5, 2019
 SERVICE PERIOD: MAY 14, 2018 TO MARCH 6, 2019

DATE	EMPLOYEE NAME	CONSTRUCTION PHASE SERVICES TASK	HOURS BILLED ON TASK	RATE PER HOUR	AMOUNT DUE
Monday, November 19, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Tuesday, November 20, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Wednesday, November 21, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Thursday, November 22, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Friday, November 23, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Saturday, November 24, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, November 25, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, November 26, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Tuesday, November 27, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Wednesday, November 28, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Thursday, November 29, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Friday, November 30, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Saturday, December 01, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, December 02, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, December 03, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Tuesday, December 04, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Wednesday, December 05, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Thursday, December 06, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, December 07, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Saturday, December 08, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, December 09, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00



FORT BEND COUNTY
 LUDWIG LANE
 LIMITS: DULLES AVENUE TO BRAND LANE
 FORT BEND COUNTY PROJECT NUMBER 13208
 SES HORIZON PURCHASE ORDER 129594
 DAILY CONSTRUCTION PHASE SERVICES ACTIVITY LOG
 MARCH 5, 2019
 SERVICE PERIOD: MAY 14, 2018 TO MARCH 6, 2019

DATE	EMPLOYEE NAME	CONSTRUCTION PHASE SERVICES TASK	HOURS BILLED ON TASK	RATE PER HOUR	AMOUNT DUE
Monday, December 10, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Tuesday, December 11, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Wednesday, December 12, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Thursday, December 13, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, December 14, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Saturday, December 15, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, December 16, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, December 17, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Tuesday, December 18, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Wednesday, December 19, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Thursday, December 20, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Friday, December 21, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Saturday, December 22, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, December 23, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, December 24, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Tuesday, December 25, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Wednesday, December 26, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Thursday, December 27, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, December 28, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Saturday, December 29, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, December 30, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00



FORT BEND COUNTY
 LUDWIG LANE
 LIMITS: DULLES AVENUE TO BRAND LANE
 FORT BEND COUNTY PROJECT NUMBER 13208
 SES HORIZON PURCHASE ORDER 129594
 DAILY CONSTRUCTION PHASE SERVICES ACTIVITY LOG
 MARCH 5, 2019
 SERVICE PERIOD: MAY 14, 2018 TO MARCH 6, 2019

DATE	EMPLOYEE NAME	CONSTRUCTION PHASE SERVICES TASK	HOURS BILLED ON TASK	RATE PER HOUR	AMOUNT DUE
Monday, December 31, 2018	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFTS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Tuesday, January 01, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFTS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Wednesday, January 02, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFTS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Thursday, January 03, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFTS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Friday, January 04, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFTS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Saturday, January 05, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFTS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, January 06, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFTS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, January 07, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFTS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Tuesday, January 08, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFTS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Wednesday, January 09, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFTS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Thursday, January 10, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFTS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, January 11, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFTS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Saturday, January 12, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFTS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, January 13, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFTS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, January 14, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFTS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Tuesday, January 15, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFTS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Wednesday, January 16, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFTS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Thursday, January 17, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFTS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, January 18, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFTS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Saturday, January 19, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFTS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, January 20, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFTS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00



FORT BEND COUNTY
 LUDWIG LANE
 LIMITS: DULLES AVENUE TO BRAND LANE
 FORT BEND COUNTY PROJECT NUMBER 13208
 SES HORIZON PURCHASE ORDER 129594
 DAILY CONSTRUCTION PHASE SERVICES ACTIVITY LOG
 MARCH 5, 2019
 SERVICE PERIOD: MAY 14, 2018 TO MARCH 6, 2019

DATE	EMPLOYEE NAME	CONSTRUCTION PHASE SERVICES TASK	HOURS BILLED ON TASK	RATE PER HOUR	AMOUNT DUE
Monday, January 21, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	2.00	120.00	\$240.00
Tuesday, January 22, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	2.00	120.00	\$240.00
Wednesday, January 23, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	2.00	120.00	\$240.00
Thursday, January 24, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, January 25, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Saturday, January 26, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, January 27, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, January 28, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Tuesday, January 29, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Wednesday, January 30, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Thursday, January 31, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, February 01, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Saturday, February 02, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, February 03, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, February 04, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Tuesday, February 05, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Wednesday, February 06, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Thursday, February 07, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, February 08, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Saturday, February 09, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, February 10, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00



FORT BEND COUNTY
 LUDWIG LANE
 LIMITS: DULLES AVENUE TO BRAND LANE
 FORT BEND COUNTY PROJECT NUMBER 13208
 SES HORIZON PURCHASE ORDER 129594
 DAILY CONSTRUCTION PHASE SERVICES ACTIVITY LOG
 MARCH 5, 2019
 SERVICE PERIOD: MAY 14, 2018 TO MARCH 6, 2019

DATE	EMPLOYEE NAME	CONSTRUCTION PHASE SERVICES TASK	HOURS BILLED ON TASK	RATE PER HOUR	AMOUNT DUE
Monday, February 11, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	2.00	120.00	\$240.00
Tuesday, February 12, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	2.00	120.00	\$240.00
Wednesday, February 13, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	2.00	120.00	\$240.00
Thursday, February 14, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, February 15, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Saturday, February 16, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, February 17, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, February 18, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Tuesday, February 19, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Wednesday, February 20, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Thursday, February 21, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Friday, February 22, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
Saturday, February 23, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, February 24, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Monday, February 25, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	2.00	120.00	\$240.00
Tuesday, February 26, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	2.00	120.00	\$240.00
Wednesday, February 27, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	2.00	120.00	\$240.00
Thursday, February 28, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	2.00	120.00	\$240.00
Friday, March 01, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	2.00	120.00	\$240.00
Saturday, March 02, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00
Sunday, March 03, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFFS, STAKEHOLDER COORDINATION, DESIGN CHANGES	0.00	120.00	\$0.00



FORT BEND COUNTY

LUDWIG LANE

LIMITS: DULLES AVENUE TO BRAND LANE

FORT BEND COUNTY PROJECT NUMBER 13208

SES HORIZON PURCHASE ORDER 129594

DAILY CONSTRUCTION PHASE SERVICES ACTIVITY LOG

MARCH 5, 2019

SERVICE PERIOD: MAY 14, 2018 TO MARCH 6, 2019

DATE	EMPLOYEE NAME	CONSTRUCTION PHASE SERVICES TASK	HOURS BILLED ON TASK	RATE PER HOUR	AMOUNT DUE
Monday, March 04, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFI'S, STACKHOLDER COORDINATION, DESIGN CHANGES	2.00	120.00	\$240.00
Tuesday, March 05, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFI'S, STACKHOLDER COORDINATION, DESIGN CHANGES	2.00	120.00	\$240.00
Wednesday, March 06, 2019	EPIFANIO (EPI) SALAZAR, P.E.	ENGINEERING SERVICES, REVIEW OF SUBMITTALS, RESPONSE TO RFI'S, STACKHOLDER COORDINATION, DESIGN CHANGES	1.00	120.00	\$120.00
			138.00		\$16,320.00

Svatek, Donna

From: Don Durgin <Don.Durgin@rpsgroup.com>
Sent: Friday, March 08, 2019 11:00 AM
To: Svatek, Donna
Cc: ENGINvoices
Subject: RE: FBC Ludwig
Attachments: 19-0306 SES Horizon Invoice FBC2019 LUDWIG-8.pdf

Donna,

We recommend approval. Please process for payment. Thanks.

Don Durgin

Department Manager
T +1 281 589 7257
E don.durgin@rpsgroup.com

From: Svatek, Donna <Donna.Svatek@fortbendcountytexas.gov>
Sent: Thursday, March 7, 2019 9:18 AM
To: Don Durgin <Don.Durgin@rpsgroup.com>
Cc: ENGINvoices <ENGINvoices@fortbendcountytexas.gov>
Subject: FW: FBC Ludwig

CAUTION: This email originated from outside of RPS.

Please review and advise.

Thank you
Donna Svatek
Fort Bend County Engineering
281-633-7504

From: Epi Salazar <epi.salazar@seshorizon.com>
Sent: Thursday, March 07, 2019 8:56 AM
To: Svatek, Donna <Donna.Svatek@fortbendcountytexas.gov>; ENGINvoices <ENGINvoices@fortbendcountytexas.gov>
Cc: MobilityConstruction <MobilityConstruction@fortbendcountytexas.gov>; Crawford, Wesley <Wesley.Crawford@fortbendcountytexas.gov>
Subject: RE: FBC Ludwig

Revised one more time – see attached.

Epifanio (Epi) Salazar, Jr., P.E.
SES Horizon Consulting Engineers, Inc.
10101 Southwest Freeway
Suite 400
Houston, Texas 77074

(713) 988-5504 (Office)
(713) 988-1441 (Facsimile)
(281) 635-1881 (Mobile)