

STATE OF TEXAS §
 §
COUNTY OF FORT BEND §

**AMENDMENT TO AGREEMENT FOR
PROFESSIONAL ENGINEERING SERVICES**

THIS AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and Associated Testing Laboratories, Inc., (hereinafter "Contractor"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on July 24, 2018, (hereinafter "Agreement") pursuant to SOQ 14-025; and

WHEREAS, the parties desire to amend the Agreement for additional services to be provided and increase the total Maximum Compensation under the Agreement for the completion of such additional services.

NOW, THEREFORE, the parties do mutually agree as follows:


1. County shall pay Contractor an additional thirty thousand three hundred seventy-eight dollars and 88/100 (\$30,378.88), for the services as described in Contractor's Request for Budget Increase dated March 6, 2019, attached hereto as Exhibit "A" and incorporated herein for all purposes.
2. The Maximum Compensation payable to Contractor for Services rendered is hereby increased to an amount not to exceed one hundred seven thousand three hundred seventy-eight dollars and 88/100 (\$107,378.88), authorized as follows:
 \$77,000.00 under the Agreement; and
 \$30,378.88 under this Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and this Amendment exceed the Maximum Compensation without written agreement executed by both parties.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

FORT BEND COUNTY

ASSOCIATED TESTING LABORATORIES

KP George, County Judge



Jasbir Singh, President

Date


3-18-19

Date

ATTEST:

Laura Richard, County Clerk

APPROVED:



Richard W. Stolleis, P.E., County Engineer

APPROVED AS TO LEGAL FORM:

Marcus D. Spencer, First Assistant County Attorney

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$ _____ to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant, County Auditor

EXHIBIT A



3143 Yellowstone Blvd., Houston, Texas 77054
Tel: (713) 748-3717 Fax: (713) 748-3748

March 06, 2019

Isani Consultants
3143 Yellowstone Blvd.
Houston, TX. 77054
conrad@isaniconsultants.com

Attention: Conrad Beinstingel

Reference: Request for Budget Increase for the A Myers Road Project

Dear Mr. Beinstingel,

After reviewing the testing to date and future testing needed please see below for Associated Testing Laboratories reasons for increase:

- 1- As of 03/06/2019 on the above-mentioned project there have been 13 cancellations while our technician was onsite (Reports # 21, 22, 58, 73, 83, 84, 109, 124, 159, 169, 170, 185 and 191, copies of cancellation reports are attached) and the additional cost is \$ 4,295.00.
- 2- ATL has been informed that there was a change order for the addition of protection at the Dry Creek outfall, (Please refer to Geo- technical Engineer Letter # CMT 18-175) which resulted in Riprap observation and concrete monitoring this cost also includes the preparation of the "Recommendation Letter". The additional proposal cost is as follows:

Item Description	Quantity	Rate	Units	Amount
Senior Project Engineer charge for Site visit and Engineering Consultation	10	183	hour	1,830.00
Senior Field Technician	120	75	hour	9000.00
Vehicle Charge	96	10	hour	960.00
Project Engineer P.E.	12	149	hour	1490.00
Total				12,914.00

- 3- ATL has been made aware that there is additional slope paving at the confluence of cross culverts and the 2 ditches on the south side of A Myers Rd at Station 10+00, work that was not on the original contract, (Please refer to RFP #1) the additional proposal cost is as follows:



ESTABLISHED 1959

3143 Yellowstone Blvd., Houston, Texas 77054
Tel: (713) 748-3717 Fax: (713) 748-3748

Item Description	Quantity	Rate	Units	Amount
Senior Field Technician	40	75	hour	3000.00
Vehicle Charge	40	10	hour	400.00
Nuclear Gauge	40	10.5	hour	420.00
Concrete Cylinders	12	17	Cylinder	204.00
Project Engineer P.E.	5	149	hour	745.00
Total				4,769.00

- 4- The depth of the lime stabilization changed from 6 inches to 8 inches after the project started (Please refer to Ext #3), because the industrial standard rate for 6 inches deep area lime stabilizing is 10,000 SY/ 3 Days, and it is about 7,000 SY/ 3 Days for 8 inches deep, which means 30 % additional time cost.

Total billing for all days which have lime activities, while excluding the cost for any other activities	Additional time cost for lime stabilization activities	Additional budget requested
\$ 26882.50	30%	\$ 8064.75

(Lime Stabilizing, Field Graduation and Lime Series reports are attached*).

* please note that the billing reports numbering may vary.


- 5- There were additional 24 inches storm sewer pipes added at various locations as per RFP #13 (Field Density Testing is attached) which is additional \$ 336.13.

ATL respectfully asks that you consider the above additional work, as well as cancellations in your decision to increase ATL's testing budget by \$ 30,378.88 which will include the Senior Geo-Technician observation for Riprap work.

Estimated Approved Budget = \$77,000.00
 Requested Increased Amount = \$3,0378.88
 Total to complete the project = \$107,378.88

Sincerely,

Associated Testing Laboratories, Inc.


 Ahmad Akl, P.E.
 Project Manager