

PO# 137086
 oms Rec 495485



LJA ENGINEERING

2929 Briarpark Drive Phone 713.953.5200
 Suite 600 Fax 713.953.5026
 Houston, TX 77042 www.lja.com

June 12, 2019

Invoice No: 201909396

For services through 5/31/2019

Bill To:

County Auditor
 Fort Bend County
 301 Jackson
 4th Floor
 Richmond, TX 77469

Remit Payment To:

LJA Engineering, Inc.
 2929 Briarpark Drive, Suite 600
 Houston, TX 77042

Project No: 1704-1802 FM 1093/Westpark Extension Phase 2A

PO No.: P293476
 County PO No.: 137086
 Project No. 748

email: ENGINvoices@fortbendcountytexas.org
 cc: MikeStone@MikeStoneAssociates.com

T&M Phase: 310 - Project Engineering

Professional Services	Billed Hours	Billed Rate	Current Billed
Resident Engineer			
Kronenberger, Rick	18.00	208.00	\$3,744.00
<i>Subtotal</i>	18.00		\$3,744.00
Total For Phase: 310			\$3,744.00

T&M Phase: Z99 - Direct Expenses

Reimbursable Expenses	Current Billed	
Truck - Engineer	\$700.00	
<i>Subtotal</i>	\$700.00	
Total For Phase: Z99		\$700.00

Total Amount Due \$4,444.00

BTD for Total Project	Current	Previous	Total
	\$4,444.00	\$587,776.36	\$592,220.36

Contract Amount: \$608,560.25 ✓
 Previously Billed: \$587,776.36 ✓
 Current Billing: \$4,444.00 ✓
 Remaining Contract Amount: \$16,339.89 ✓

OK. AIA
 6/17/2019

Approved By: 
Richard Kronenberger

BILLING BACKUP

Wednesday, June 12, 2019 10:56:29 AM

T&M Phase: 310 - Project Engineering

Professional Services		Date	Billed Hours	Billed Rate	Current Billed
Resident Engineer					
Rick Kronenberger	T335899	05/01/19	2.0000	\$208.0000	\$416.00
Rick Kronenberger	T336777	05/07/19	2.0000	\$208.0000	\$416.00
Rick Kronenberger	T337665	05/16/19	2.0000	\$208.0000	\$416.00
Rick Kronenberger	T338559	05/21/19	2.0000	\$208.0000	\$416.00
Rick Kronenberger	T338559	05/22/19	4.0000	\$208.0000	\$832.00
Rick Kronenberger	T338559	05/24/19	2.0000	\$208.0000	\$416.00
Rick Kronenberger	T339469	05/31/19	4.0000	\$208.0000	\$832.00
Total For Phase: 310					\$3,744.00

T&M Phase: Z99 - Direct Expenses

Reimbursable Expenses		Invoice Number	Date	Quantity	Unit Rate	Current Billed
Truck - Engineer						
Inspector Mileage	P135028	053119_2	05/31/19	1.0000	\$700.0000	\$700.00
05/31/19						
Total For Phase: Z99						\$700.00

Total Time and Material Fees \$4,444.00

Total Amount Due \$4,444.00

TIMESHEET

Rick Kronenberger (1090)

Submitted By: Rick Kronenberger Date: 5/6/2019 7:11:26 AM

From: 4/27/2019 To: 5/3/2019

Approved By: John Shackett Date: 5/6/2019

Project	Job Title	Sat 27	Sun 28	Mon 29	Tue 30	Wed 01	Thu 02	Fri 03	Total
1704-1802.310	Resident Engineer FM 1093/Westpark Extension Phase 2A.Project Engineering					2			2
Total:						2			2

Comments

TIMESHEET

Rick Kronenberger (1090)

Submitted By: Rick Kronenberger Date: 5/13/2019 7:04:56 AM

From: 5/4/2019 To: 5/10/2019

Approved By: John Shackett Date: 5/13/2019

Project	Job Title	Sat 04	Sun 05	Mon 06	Tue 07	Wed 08	Thu 09	Fri 10	Total
1704-1802.310	Resident Engineer				2				2
	FM 1093/Westpark Extension Phase 2A.Project Engineering								
	Total:				2				2

Comments

TIMESHEET

Rick Kronenberger (1090)

Submitted By: Rick Kronenberger

Date: 5/20/2019 6:59:22 AM

From: 5/11/2019 To: 5/17/2019

Approved By: John Shackett

Date: 5/20/2019

Project	Job Title	Sat 11	Sun 12	Mon 13	Tue 14	Wed 15	Thu 16	Fri 17	Total
1704-1802.310	Resident Engineer						2		2
	FM 1093/Westpark Extension Phase 2A.Project Engineering								
	Total:						2		2

Comments

TIMESHEET

Rick Kronenberger (1090)

Submitted By: Rick Kronenberger

Date: 5/24/2019 8:59:34 AM

From: 5/18/2019 To: 5/24/2019

Approved By: John Shackett

Date: 5/24/2019

Project	Job Title	Sat 18	Sun 19	Mon 20	Tue 21	Wed 22	Thu 23	Fri 24	Total
1704-1802.310	Resident Engineer				2	4		2	8
	FM 1093/Westpark Extension Phase 2A,Project Engineering								
	Total:				2	4		2	8

Comments

TIMESHEET

Rick Kronenberger (1090)

Submitted By: Rick Kronenberger

Date: 6/2/2019 3:20:41 PM

From: 5/25/2019 To: 5/31/2019

Approved By: John Shackett

Date: 6/3/2019

Project	Job Title	Sat 25	Sun 26	Mon 27	Tue 28	Wed 29	Thu 30	Fri 31	Total
1704-1802.310	Resident Engineer							4	4
	FM 1093/Westpark Extension Phase 2A.Project Engineering								
	Total:							4	4

Comments

FM 1093/Westpark Tollway Project, Phase 2

Progress Report 15
4/27/2019 – 5/31/2019

Work Performed This Period

Engineering

- Reviewed project for remaining items to perform and punchlist items
- Reviewed project with TxDOT for Final Punchlist
- Reviewed Potential Change Orders submitted by Contractor
- Reviewed Contractor's Monthly Pay Estimate

Field Inspection - None

Project Status

- LJA Earned to Date: \$592,220.36 out of \$608,560.25 (97.31%)

Outstanding Issues - None