

STATE OF TEXAS                    §  
  §  
COUNTY OF FORT BEND         §

**AMENDMENT TO PROFESSIONAL ENGINEERING SERVICES AGREEMENT  
PROJECT NO. 13114 – WILLIAMS WAY**

**THIS AMENDMENT**, is made and entered into by and between Fort Bend County (hereinafter “County”), a body corporate and politic under the laws of the State of Texas, and Professional Service Industries, Inc., (hereinafter “Engineer”), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Professional Engineering Services Agreement on August 1, 2017, (hereinafter “Agreement”) for the construction of Williams Way pavement, storm sewer and bridge construction, under the Fort Bend County 2013 Mobility Bond Program – Williams Way from FM 762 to US 59 – Project No. 13114 (hereinafter “Services”) pursuant to SOQ 14-025 and related to construction bid No. 17-038; and

WHEREAS, the parties desire to amend the agreement to include additional engineering services for construction material testing, as described in Exhibit A, attached hereto and incorporated herein for all purposes.

**NOW, THEREFORE**, the parties do mutually agree as follows:

1. Engineer shall provide additional engineering services as described in Exhibit A for an amount not to exceed fifteen thousand nine hundred thirty-two dollars and no/100 (\$15,932.00).
2. The Maximum Compensation shall be increased to an amount not exceed one hundred forty-five thousand seven hundred sixty-eight dollars and no/100 (\$145,768.00) under the Agreement and this Amendment.
3. In no case shall the amount paid by County to Engineer under the Agreement or this Amendment exceed the Maximum Compensation without an approved change order.
4. The parties agree, the Agreement remained in full force and effect from August 1, 2017 to date, has not been modified or amended and, shall continue from Engineer’s receipt of the Notice to Proceed from County and end no later than twenty-four (24) months thereafter.
5. If there is a conflict between this Amendment and the Agreement, the provisions of this Amendment shall prevail.

**FORT BEND COUNTY**

**PROFESSIONAL SERVICE INDUSTRIES,  
INC.**

\_\_\_\_\_  
KP George, County Judge

  
Glen Cebrun, Department Manager

\_\_\_\_\_  
Date

6-20-19  
Date

ATTEST:

\_\_\_\_\_  
Laura Richard, County Clerk

APPROVED:

  
J. Stacy Slawinski, P.E.,  
Fort Bend County Engineer

**AUDITOR'S CERTIFICATE**

I hereby certify that funds are available in the amount of \$ \_\_\_\_\_ to  
accomplish and pay the obligation of Fort Bend County under this contract.

\_\_\_\_\_  
Robert Edward Sturdivant, County Auditor

# EXHIBIT A



April 8, 2019

Attn: Conrad Beinstingel  
Isani Consultants, L.P  
3143 Yellowstone Blvd.  
Houston, Texas 77054

Phone: 713.747.2399  
[conrad@isaniconsultants.com](mailto:conrad@isaniconsultants.com)

Re: Request of Additional Services for Construction Materials Testing and Observation Services  
Fort Bend County Williams Way Blvd.  
From 762 to US 59 NB Frontage Road

Dear Mr. Beinstingel;

Professional Service Industries, Inc. (PSI) is submitting the following change order request for completion of services of the Construction Materials Testing and Observation Services on the above referenced project.

This change order is based on billing to date and the estimated material testing quantities required to complete the project.

PSI respectfully requests additional monies in the amount of \$15,932.00 to bring total contract amount to \$145,768.00 in order to account for the billing to date and necessary amount to complete.

**Summary of Total Project Fees**

Original Estimated Fee	\$129,836.00
To Complete Slope Paving	\$15,932.00(see attached cost estimate)
<b>TOTAL</b>	<b>\$145,768.00</b>

If you should have any questions or require addition information, please contact us at your convenience.

Respectfully submitted,  
*Professional Service Industries, Inc.*

Glenn Cebrun  
Dept. Manager, Construction Services

**CONSTRUCTION MATERIALS COST ESTIMATE**  
**Fort Bend County - Engineering Department**  
*Williams Way Blvd., from FM 762 to US 59 NB Frontage Road*  
*Remaining work*

<b>Description of Services</b>	<b>Quantity</b>	<b>Unit Fee</b>	<b>Unit</b>	<b>Total</b>
<b>Soils Testing</b>				
Sr. Engineering Technician	132	\$42.00	hour	\$5,544.00
Sr. Engineering Technician (OT)	0	\$63.00	hour	\$0.00
Use of Nuclear Gauge	132	\$7.50	hour	\$990.00
Vehicle Charge	132	\$8.00	hour	\$1,056.00
OMD Standard Compaction, ASTM D698	1	\$140.00	each	\$140.00
OMD Lime- Flyash or Cement treated Soils	0	\$193.00	each	\$0.00
Atterberg Limits	0	\$55.00	each	\$0.00
Percent Passing #200 Sieve	0	\$55.00	each	\$0.00
Treated Sub-grade gradation (Field testing)	0	\$14.00	each	\$0.00
Percent Solids in Lime Slurry (Field testing)	0	\$21.00	each	\$0.00
Compressive Strength of Cement Stabilized Sand	0	\$62.00	each	\$0.00
<b>Subtotal:</b>				<b>\$7,730.00</b>
<b>Concrete Inspection (Road Lanes Pavement, Intersectionns, Driveways, Curbs, Slope paving, etc.)</b>				
Engineering Technician	96	\$40.00	hour	\$3,840.00
Engineering Technician (OT)	0	\$60.00	hour	\$0.00
Cylinder Pick Up	24	\$40.00	hour	\$960.00
Vehicle Charge	96	\$8.00	hour	\$768.00
Compressive Strength Test (6x12 Cylinders)	48	\$14.50	each	\$696.00
Concrete Mix Design Review	0	\$176.00	each	\$0.00
Concrete Coring (4" depth, 4" dia.)	2	\$76.00	each	\$152.00
Coring additional Thickness	0	\$6.00	inch	\$0.00
Concrete Cores Thickness measurement	0	\$11.00	each	\$0.00
<b>Subtotal:</b>				<b>\$6,416.00</b>
<b>Engineering</b>				
Project Manager (Project Set Up & Report Review)	16	\$95.00	hour	\$1,520.00
Professional Engineer (meetings & site visits)	2	\$125.00	hour	\$250.00
Vehicle Charge	2	\$8.00	hour	\$16.00
<b>Subtotal:</b>				<b>\$1,786.00</b>
<b>TOTAL ESTIMATED COST:</b>				<b>\$15,932.00</b>

