

STATE OF TEXAS §
 §
COUNTY OF FORT BEND §

**AMENDMENT TO AGREEMENT FOR
PROFESSIONAL ENGINEERING SERVICES**

THIS AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter “County”), a body corporate and politic under the laws of the State of Texas, and Geotech Engineering and Testing., (hereinafter “Contractor”), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on August 7, 2018, (hereinafter “Agreement”); and

WHEREAS, the parties desire to amend the Agreement for additional services to be provided and increase the total Maximum Compensation for the completion of such additional services.

NOW, THEREFORE, the parties do mutually agree as follows:


1. County shall pay Contractor an additional seven thousand two hundred twenty-two dollars and 22/100 (\$7,222.65) for additional material testing visits called for by contractor due to additional work and improvement of Clodine and Beechnut Streets intersection as described in Proposal No. 18-147 dated May 6, 2019, attached hereto as Exhibit “A” and incorporated herein for all purposes.
2. The Maximum Compensation payable to Contractor for Services rendered is hereby increased to an amount not to exceed seventy-five thousand, seven hundred seventy-seven and 65/100 (\$75,777.65), authorized as follows:
 \$68,555.000 under the Agreement; and
 \$7,222.65 under this Amendment.
3. In no case shall the amount paid by the County for all Services under the Agreement and this Amendment exceed the Maximum Compensation without further written agreement.

Except as provided herein, the parties agree that all terms and conditions of the Agreement dated August 7, 2018 shall remain in full force and effect as of that date and shall remain unchanged.

FORT BEND COUNTY

GEOTECH ENGINEERING AND TESTING

KP George, County Judge



David Eastwood, President

Date


Date

8-5-19

ATTEST:

Laura Richard, County Clerk

APPROVED:



Stacy Slawinski, P.E., County Engineer

APPROVED AS TO LEGAL FORM:

LaNetra S. Lary, First Assistant County Attorney

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$_____ to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant, County Auditor

I:\AGREEMENTS\2019 Agreements\Engineering\Geotech\Amendment 1 - Beechnut.CMT.GET.docx

EXHIBIT A



GEOTECH ENGINEERING and TESTING

Geotechnical • Environmental • Construction Materials • Forensic Engineering

17407 US Highway 59 • Houston, Texas • Tel.: 713-699-4000 • Fax: 713-699-9200 • Website: www.geotecheng.com



ACCREDITED
CERTIFICATE #0075-01
#0075-02

By Email Only

Othon Inc.,
Consulting Engineers
11111 Wilcrest Green Drive, Suite 128
Houston, Texas 77042

May 6, 2019
rbaker@othon.com
Phone: 512-330-9366

Mr. Robert E. Baker
Sr. Vice President

Subject: Request for Amendment to Budget
Beechnut Street Improvement, Fort Bend County, Texas

Sir:

This letter is a request for amendment to the construction materials testing budget for street improvement at the above subject project. Our record shows that we exceeded the construction materials testing budget. The increase in costing is due to additional material testing visits called for by the contractor due to additional work and improvement of Clodine and Beechnut Streets intersection. The extra testing work included concrete testing for sidewalks, paving, pickup of samples, and density testing of subgrade soils.

Our original budget was estimated at \$68,555.00 which covered laboratory testing of soil samples, proofrolling of subgrade soils, subgrade stabilization evaluation, field and laboratory testing of concrete, and density testing of compacted soils. The additional visits amounted to \$7,222.65. We request that the budget be revised to \$75,777.65. At this point, all the reports had been sent and based on the information from the contractor, no more testing work is required. Included in this letter is the detailed estimate of the budget increase request.

Accepted by: _____
Print Name: _____
Company: _____
Date: _____

We appreciate the opportunity to be of service to you in this project and looking forward to your consideration of this request. If you have any questions, please call us at 713-699-4000.

Very truly yours,

GEOTECH ENGINEERING AND TESTING

TBPE firm No.: F-1183

Andrie Fruel, P.E.
CME Dept. Manager

Distribution: Job File

CONSTRUCTION MATERIALS ENGINEERING
REQUEST FOR BUDGET INCREASE
FOR BEECHNUT STREET IMPROVEMENT
FORT BEND COUNTY, TEXAS

<u>Service Description</u>	<u>Unit Rate</u>	<u>Unit Measure</u>	<u>Quantity</u>	<u>Amount</u>
In-Place Density Tests:				
Technician	\$55.00	hour	14.0	\$770.00
Nuclear Gauge	\$45.00	trip	2.0	\$90.00
Transportation	\$55.00	trip	2.0	\$110.00
			Subtotal	<u>\$970.00</u>
Concrete:				
Technician	\$55.00	hour	60	\$3,300.00
Transportation	\$55.00	hour	10	\$550.00
Compressive Strength	\$17.00	each	32	\$544.00
			Subtotal	<u>\$4,394.00</u>
Project Management/Administrative:				
Project Engineer	\$149.00	hour	9.0	\$1,341.00
Engineering Asst, Clerical	\$58.00	hour	8.9	\$517.65
			Subtotal	<u>\$1,858.65</u>
			Requested Budget Increase Total	\$7,222.65
			Original Budget	\$68,555.00
			Total Contract Amount	\$75,777.65