



Houston-Galveston Area Council
P.O. Box 22777 3555 Timmons Houston, Texas 77227-2777

CHANGE ORDER

PROJECT TITLE Used Electronics Collection, Transportation, and Recycling Services
PROJECT NO. TCEQ.18.0301 **CONTRACT NO.** CE15-043 **DATE** March 6, 2019

CONTRACTOR CompuCycle, Inc.

The following changes are hereby made to the Contract Documents: The contract period is being extended through the end of March 2020.

Justification: Favorable review from end-users.

CHANGE TO CONTRACT PRICE

Original Contract Price: N/A

Current contract price, as adjusted by previous change orders: N/A

The Contract Price due to this Change Order will be [increased] [decreased] by: N/A

The new Contract Price due to this Change Order will be: N/A


CHANGE TO CONTRACT TIME


The Contract Time will be increased by 366 calendar days.

The date for completion of all work under the contract will be 03/31/2020.

Approvals Required:

To be effective, this order must be approved by Owner if it changes the scope or objective of the project, or as may otherwise be required under the terms of the Supplementary General Conditions of the Contract.

Approved by		date <u>3/21/2019</u>
	_____ Chuck Wemple, Executive Director	

Accepted by		date <u>3/26/2019</u>
	_____ Clive Hess Executive Vice President	