

STATE OF TEXAS §
 §
COUNTY OF FORT BEND §

**AMENDMENT TO AGREEMENT FOR
PROFESSIONAL SERVICES**

THIS AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and Othon, Inc., (hereinafter "Contractor"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on July 10, 2018, (hereinafter "Agreement") pursuant to SOQ 14-025; and

WHEREAS, the parties desire to amend the Agreement for additional services to be provided and increase the total Maximum Compensation for the completion of such additional services.

NOW, THEREFORE, the parties do mutually agree as follows:

1. County shall pay Contractor an additional five thousand dollars and 00/100 (\$5,000.00) to perform additional engineering services as described in Contractor's proposal dated June 21, 2019 attached hereto as Exhibit "A" and incorporated herein for all purposes.
2. The Maximum Compensation payable to Contractor for Services rendered is hereby increased to an amount not to exceed four hundred twenty-eight thousand one hundred forty-three dollars and 33/100 (\$428,143.33), authorized as follows:
 \$423,143.33 under the Agreement; and
 \$5,000.00 under this Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and this Amendment exceed the Maximum Compensation without written agreement executed by both parties.

[THE REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK.]

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

FORT BEND COUNTY

KP George, County Judge

Date

ATTEST:

Laura Richard, County Clerk

APPROVED:



J. Stacy Slawinski, P.E., County Engineer

APPROVED AS TO LEGAL FORM:

Marcus D. Spencer, First Assistant County Attorney

OTHON, INC



Charles A. Othon, President

Date

8/22/2019

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$_____ to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant, County Auditor

F:\Marcus\Agreements\Engineering\Road Construction\Madden\17416\Amend 1 - Pro Eng Svcs.Madden.Othon.docx.8/15/2019

EXHIBIT A



OTHON, INC.
11111 Wilcrest Green Drive, Suite 128
Houston, TX 77042

CONSULTING ENGINEERS
Civil, Transportation, Environmental,
Construction Management

713 975 8555 TEL
713 975 9068 FAX
www.othon.com WEBSITE

June 21, 2019

Mr. Robert W. Barnett, P.E.
Vice President/Transportation
LJA Engineering
2929 Briarpark Drive, Suite 600
Houston, Texas 77042

**RE: Madden Road
Fort Bend County Precinct 4
Project No. 4-16**

Dear Mr. Barnett,

Othon has been requested to submit an amendment for the additional engineering services for Madden Road from north of West Bellfort Avenue to Clodine Road in Fort Bend County Precinct 4. The additional services include the following items:

1. ROW Parcel Layout Mapping (Andrew M. Clopper Survey, Abstract 152)
2. Remapping of ROW Parcel Layout per updated Deed (Andrew M. Clopper Survey, Abstract 152)

Amendment fee is:	\$5,000.00
Original Total Basic Services fee is:	\$423,143.33
Total Adjusted Contract fee is:	<u>\$428,143.33</u>

Should you have any questions, feel free to contact me.

Sincerely yours,

A handwritten signature in blue ink, consisting of a horizontal line with two loops underneath, representing the name Daniel A. Davila.

Daniel A. Davila, P.E.
Senior Project Manager
OTHON, Inc. Consulting Engineers