



**LJA ENGINEERING**

2929 Briarpark Drive Phone 713.953.5200  
Suite 600 Fax 713.953.5026  
Houston, TX 77042 www.lja.com

October 11, 2019

Invoice No: 201919073

For services through 9/27/2019

**Bill To:**

County Auditor  
Fort Bend County Engineering  
301 Jackson  
Richmond, TX 77469

**Remit Payment To:**

LJA Engineering, Inc.  
2929 Briarpark Drive, Suite 600  
Houston, TX 77042

**Project No: 1704-1605 Westpark Tollway Phase I**

RE: P.O. Number: 137086

---

**T&M Phase: 801 - Engineering**

Professional Services	Billed Hours	Billed Rate	Current Billed
Field / Office Engineer			
Kronenberger, Rick	9.00	184.17	\$1,657.53
<i>Subtotal</i>	<i>9.00</i>		<i>\$1,657.53</i>
		<b>Total For Phase: 801</b>	<b>\$1,657.53</b>

---

**Total Amount Due \$1,657.53**

	<i>Current</i>	<i>Previous</i>	<i>Total</i>
<i>BTD for Total Project</i>	\$1,657.53	\$1,132,593.34	\$1,134,250.87

**Contract Amount: \$1,253,718.90**  
**Previously Billed: \$1,132,593.54**  
**Current Billing: \$1,657.53**  
**Remaining Contract Amount: \$119,467.83**

Approved By:   
Richard Kronenberger

**BILLING BACKUP**

Friday, October 11, 2019 10:53:38 AM

**T&M Phase: 801 - Engineering**

<b>Professional Services</b>		<b>Date</b>	<b>Billed Hours</b>	<b>Billed Rate</b>	<b>Current Billed</b>
Field / Office Engineer					
Rick Kronenberger	T353054	09/03/19	1.0000	\$184.1700	\$184.17
Rick Kronenberger	T353054	09/06/19	2.0000	\$184.1700	\$368.34
Rick Kronenberger	T354026	09/12/19	2.0000	\$184.1700	\$368.34
Final item review with Webber					
Rick Kronenberger	T354026	09/13/19	2.0000	\$184.1700	\$368.34
Rick Kronenberger	T355989	09/26/19	2.0000	\$184.1700	\$368.34
<b>Total For Phase: 801</b>					<b>\$1,657.53</b>

Total Time and Material Fees \$1,657.53

**Total Amount Due \$1,657.53**

**TIMESHEET**

**Rick Kronenberger (1090)**

Submitted By: Rick Kronenberger Date: 9/8/2019 8:24:53 PM

From: **8/31/2019** To: **9/6/2019**

Approved By: John Shackett Date: 9/9/2019

Project	Job Title	Sat 31	Sun 01	Mon 02	Tue 03	Wed 04	Thu 05	Fri 06	Total
1704-1605.801	Field / Office Engineer				1			2	3
Westpark Tollway Phase I.Engineering									
<b>Total:</b>					1			2	3

**Comments**

**TIMESHEET**

**Rick Kronenberger (1090)**

Submitted By: Rick Kronenberger

Date: 9/16/2019 6:39:45 AM

From: 9/7/2019 To: 9/13/2019

Approved By: John Shackett

Date: 9/16/2019

Project	Job Title	Sat 07	Sun 08	Mon 09	Tue 10	Wed 11	Thu 12	Fri 13	Total
1704-1605.801	Field / Office Engineer						2	2	4
Westpark Tollway Phase I.Engineering									
<b>Total:</b>							2	2	4

**Comments**

1704-1605.801 - Westpark Tollway Phase I.Engineering  
 9/12/2019 Final item review with Webber

**TIMESHEET**

**Rick Kronenberger (1090)**

Submitted By: Rick Kronenberger

Date: 9/30/2019 6:31:29 AM

From: 9/21/2019 To: 9/27/2019

Approved By: John Shackett

Date: 9/30/2019

Project	Job Title	Sat 21	Sun 22	Mon 23	Tue 24	Wed 25	Thu 26	Fri 27	Total
1704-1605.801	Field / Office Engineer						2		2
Westpark Tollway Phase I.Engineering									
<b>Total:</b>							2		2

**Comments**

# FM 1093/Westpark Tollway Project, Phase 1

## Progress Report 33

8/31/2019 – 9/27/2019

### Work Performed This Period

#### *Engineering*

- Monitored detention pond vegetation establishment
- Reviewed final change order with contractor

#### *Field Inspection*

- None

### Project Status

- LJA Earned to Date: \$1,134,250.87 out of \$1,253,718.90 (90.47%)

**Outstanding Issues - None**