

Modification/Change Order No.1

PO Number: 184792

Fort Bend County, Texas

EWP – Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase II

Fort Bend County, Texas

March 2, 2020

CHANGE ORDER/MODIFICATION NO. 1		Effective Date:	Page 1 of 2
Contract: P.O.# 1184792	Dated: 12/16/2019	Project: EWP – Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase II	
Issued By (Contracting Local Organization): Fort Bend County		Issued To (Contractor): Shirley & Sons Construction Company Inc.	
TYPE OF MODIFICATION <i>(check appropriate box below)</i>			
<input checked="" type="checkbox"/> CHANGE ORDER: Issued pursuant to Article 14.4 the changes set forth below are made by this modification.			
Contract Price	\$ 2,454,317.76	PERFORMANCE TIME: No Change	
Net Increase in Contract Price:	\$ 26,650.00		
REVISED Contract Price:	\$ 2,480,967.76		
ATTACHMENTS <i>(If none, so state.):</i>			
This modification is hereby made a part of the contract. Except as provided herein, all terms and conditions of the original contract (as revised) remain unchanged and in full force and effect.			
CONTRACTOR'S RELEASE OF CLAIMS			
In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 2-27-20, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.			
Recommended By: (print or type name/title of signer)			
Thomas P. Beach, PE M&E Consultants <i>Thomas P. Beach</i>			
Important Note: Contractor IS required to sign this document and return two (2) copies to the issuing office.			
CONTRACTOR (print or type name/title of signer)		Sponsors/Contracting Local Organization	
<i>Rand Shirley II President</i>		Adam Wright Fort Bend County Drainage District	
SIGNATURE (person authorized to sign)	DATE	SIGNATURE (Project Manager)	DATE
<i>[Signature]</i>	3-2-20	<i>Adam Wright</i>	3/3/20

Modification/Change Order No. 1
PO Number: 178925
Fort Bend County, Texas
EWP - Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase II
Fort Bend County, Texas
March 2, 2020

DESCRIPTION OF MODIFICATION/CHANGE ORDER

Pursuant to General Condition, Article 14.4, the contract shall be modified as following;

Drawing Sheet 3; shall be modified as attached to include extending Sheet Pile Wall to the concrete apron beyond PI Station P86. The Contractor shall furnish and install R-300 rock riprap above the wall to protect the concrete apron from undermining.

Changes to the Bid Schedule:

<u>Add Item No.</u>	<u>Work or Material</u>	<u>Spec.</u>	<u>Estimated Quantity</u>	<u>Unit</u>	<u>Unit Price</u>	<u>Amount</u>
18	Added Sheet Pile Wall And Rock Riprap	13	1	LS	\$ XXX	\$26,650.00

Contract price increase - \$26,650.00

CONTRACTOR'S STATEMENT OF RELEASE

In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 2-27-2020, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.