

Modification/Change Order No. 3 Final

PO Number: 184792

Fort Bend County, Texas

EWP – Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase II

Fort Bend County, Texas

May 4, 2020

CHANGE ORDER/MODIFICATION NO. 3		Effective Date:	Page 1 of 2
Contract: P.O.#184792	Dated: 12/16/2019	Project: EWP – Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase II	
Issued By (Contracting Local Organization): Fort Bend County		Issued To (Contractor): Shirley & Sons Construction Company Inc.	
TYPE OF MODIFICATION (check appropriate box below)			
<input checked="" type="checkbox"/> CHANGE ORDER: Issued pursuant to Article 14.4 the changes set forth below are made by this modification.			
Contract Price	\$ 2,489,217.76	PERFORMANCE TIME: No Change	
Net Increase in Contract Price:	\$ 4567.50		
REVISED Contract Price:	\$ 2,493,785.26		
ATTACHMENTS (If none, so state.):			
This modification is hereby made a part of the contract. Except as provided herein, all terms and conditions of the original contract (as revised) remain unchanged and in full force and effect.			
CONTRACTOR'S RELEASE OF CLAIMS			
In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 5-4-2020, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.			
Recommended By: (print or type name/title of signer) <i>Thomas P. Beach</i> Thomas P. Beach, PE M&E Consultants			
Important Note: Contractor IS required to sign this document and return two (2) copies to the issuing office.			
CONTRACTOR (print or type name/title of signer) <i>Frank Shirley II President</i>		Sponsors/Contracting Local Organization Adam Wright Fort Bend County Drainage District	
SIGNATURE (person authorized to sign) <i>[Signature]</i>	DATE 5-4-20	SIGNATURE (Project Manager) <i>Adam Wright</i>	DATE 5-4-20
Fort Bend County Judge KP George			DATE

Modification/Change Order No.3 - Final
PO Number: 184792
Fort Bend County, Texas
EWP - Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase II
Fort Bend County, Texas
May 2, 2020

DESCRIPTION OF MODIFICATION/CHANGE ORDER

Pursuant to General Requirement, Article 32.23 Quantity Variations, the contract shall be modified as following;

Changes to the Bid Schedule:

Item No.	Work or Material	Spec.	Final Quantity	Unit	Unit Price	Amount
4	Sediment Filters (decrease in quantity from 1700 LF to 1597 LF, decrease in contract amount by (\$257.50)	5	1597	LF	\$2.50	\$ 3,992.50
10	Chain Link Fence (increase in quantity from 210 LF to 403 LF, increase in contract amount by \$4,825.00	92	403	LF	\$25.00	\$10,075.00

Contract price increase - \$4,567.50

CONTRACTOR'S STATEMENT OF RELEASE

In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 5-4-2020, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.