

**Modification/Change Order No.2**

Bid Number: 20-063

Fort Bend County, Texas

EWP – Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase VI

Fort Bend County, Texas

Nov. 2, 2020

<b>CHANGE ORDER/MODIFICATION NO. 2</b>		Effective Date:	Page 1 of 2
Contract: # 20-063	Dated: 12/16/2019	Project: EWP – Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase VI	
Issued By (Contracting Local Organization): Fort Bend County		Issued To (Contractor): TLC Construction Contract Services	
TYPE OF MODIFICATION <i>(check appropriate box below)</i>			
<input checked="" type="checkbox"/> CHANGE ORDER: Issued pursuant to Article 14.4 the changes set forth below are made by this modification.			
Contract Price	\$11,610,622.28	PERFORMANCE TIME: none	
Net Increase in Contract Price:	\$ 15,000.00		
REVISED Contract Price:	\$11,625,622.28		
ATTACHMENTS <i>(If none, so state.):</i>			
This modification is hereby made a part of the contract. Except as provided herein, all terms and conditions of the original contract (as revised) remain unchanged and in full force and effect.			
<b>CONTRACTOR'S RELEASE OF CLAIMS</b>			
In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 11-2-2020, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.			
Recommended By:(print or type name/title of signer)			
Thomas P. Beach, PE M&E Consultants <i>Thomas P. Beach</i>			
<b>Important Note:</b> Contractor IS required to sign this document and return two (2) copies to the issuing office.			
CONTRACTOR (print or type name/title of signer)		Sponsors/Contracting Local Organization	
Chris Gwyn TLC Construction Contract Services, Inc.		Adam Wright, FBCDD Signature <i>Adam Wright</i> Date: <i>11/2/20</i>	
SIGNATURE (person authorized to sign)	DATE	SIGNATURE (County Judge)	DATE
<i>[Signature]</i>	<i>11-2-2020</i>		

Modification/Change Order No.2  
Fort Bend County, Texas  
EWP - Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase 6  
Fort Bend County, Texas  
November 2, 2020

**DESCRIPTION OF MODIFICATION/CHANGE ORDER**

Pursuant to General Condition, Article 14.4, the contract shall be modified as following;

Sites 317, The Contractor shall remove the broken concrete upstream of the steel sheet pile wall and e replace with 4000 psi concrete, with steel reinforcement No. 4. dowel into the remaining concrete and spaced on 12" centers each way. The subgrade ~~and voids~~ shall be filled with flowable fill and No. 57 coarse aggregate, placement and curing of concrete shall be in accordance with Construction Specification 31.

Compensation shall be in accordance with the applicable added items below. Contractor Quality Control shall be accomplished in accordance with Construction Specification 94 for the added work.

Changes to the bid schedule:

Add						
Item				Unit		
No.	Work or Material	Spec.	Quantity	Units	Price	Amount
27	Concrete Repair at Site 317	31	1	LS	\$15,000.00	\$15,000.00

Contract price increase - \$ 15,000.00  
Contract Performance time: - no change

**CONTRACTOR'S STATEMENT OF RELEASE**

In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 11-2-2020, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.

# Request for Change Order



TLC  
 CONSTRUCTION CONTRACT SERVICES  
 TLC Construction Contract Service  
 Houston, TX 77041  
 Phon (281) 357-4069  
 Fa (713) 849-2734

Project **50801**  
 Project **Willow Fork of Buffalo Bayou Ph 6**

Date Issued **10/26/20**  
 RCO#: **2**  
 FO/WO Ref: **0**

**Fort Bend County Drainage District**  
 1124 Blume Road  
 Rosenberg, TX 77471  
 Phone (281) 342-2863 Fax (000) 000-0000  
 Contact Adam Wright

Return By:  
 Date Expires  
 Our Job#: **50801**  
 Submitted B **John Boatman**

**Change Order Description:**

RCO #002r1 - Remove & Replace Slope Paving & Subgrade. Sawcut & Remove Existing Concrete Slope Paving (Approximately 30' Long by 9' Wide). Remove concrete panel with Crane. Install 4" of No. 57 Stone or C Sand (100 PSI). Dowel into existing concrete slope paving every 12" OC. Install 6" thick reinforced (#4 @ 12" OCEW) concrete slope paving (4,000 PSI @ 28 Days). Flowable Fill is excluded.

Line#	Description	Qty	UOM	Unit Cost	Net Price
001	RCO #002r1	1	LS	\$15,000.00	\$15,000.00

Total Request **\$15,000.00**

**Acceptance - The above prices, specifications, and conditions are satisfactory and are accepted. You are authorized to do the work as specified. Payment will be made as described above.**

\_\_\_\_\_  
Date of Acceptance

\_\_\_\_\_  
Authorized Signature