

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street
Richmond, Texas 77469
Phone: 281-633-7500
Fax: 281-342-7366
Web site: www.FortBendCountyTx.gov

PROJECT:
Ladonia Street Paving and Drainage Improvements

CHANGE ORDER NUMBER 04
DATE 04/27/2020
PROJECT NUMBER 13107
CONTRACT FOR 1,584,982.81
CONTRACT DATE 8/21/2017
FBC PURCHASE ORDER NO 154500

CONTRACTOR:
Mar-Con Services, LLC
1410 Preston Road, Bldg H
Pasadena, Texas 77503

The contract is changed as follows:
This is the consolidation change order to address overrun items and items that were not used. It also includes additional quantities for RFI #21 for the additional slope paving and some additional C-Sand (Pay Item #19) based on updated calculations added to the project. Liquidated damages are also included.

Not valid until signed by Fort Bend County and Contractor.

| | | |
|--|----|--------------|
| The Original (Contract Sum) | \$ | 1,584,982.81 |
| Net change by previously authorized Change Orders | \$ | 73,179.84 |
| The (Contract Sum) Prior to this Change Order was | \$ | 1,658,162.65 |
| The (Contract Sum) will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by this Change Order in the amount of | | |
| | \$ | 12,619.34 |
| The new (Contract Sum) including this Change Order will be | \$ | 1,670,781.99 |


The Contract Time will be increased or decreased or unchanged by **16** days.
The Date of Substantial Completion as of this Change Order therefore is
 changed or unchanged to **07/02/2018**.


Authorized:

Fort Bend County Engineering
J. Stacy Slawinski, P.E.
301 Jackson
Richmond, Texas 77469

CONTRACTOR

Fort Bend County Judge
Honorable KP George
301 Jackson St., #719
Richmond, Texas 77469

By: 
(signature)
DATE: 5/1/2020

By: 
(signature)
DATE: 4-28-20

By: _____
(signature)
DATE: _____

