

STATE OF TEXAS §
 §
COUNTY OF FORT BEND §

**AMENDMENT TO AGREEMENT FOR
CONSTRUCTION MATERIALS TESTING**

THIS AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and Geotech Engineering and Testing, (hereinafter "Contractor"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Construction Materials Testing on November 26, 2019 pursuant to SOQ 14-025, (hereinafter "Agreement"); and

WHEREAS, the parties desire to amend the Agreement to allow Contractor to provide additional Services under the Agreement.

NOW, THEREFORE, the parties do mutually agree as follows:

1. County shall pay Contractor an additional amount not to exceed twenty-nine thousand nine hundred sixty-eight dollars and no/100 (\$29,968.00) to perform the additional Services, as described in Contractor's proposal dated May 8, 2020, attached hereto as Exhibit "A" and incorporated herein for all purposes.
2. The Maximum Compensation payable to Contractor for all Services rendered is hereby increased to an amount not to exceed seventy-one thousand six hundred seven dollars and 00/100 (\$71,607.00), authorized as follows:
 \$41,639.00 under the Agreement; and
 \$29,968.00 under this Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and this Amendment exceed the Maximum Compensation without an agreement executed by the parties.
4. BY ACCEPTANCE OF AGREEMENT, CONTRACTOR ACKNOWLEDGES THAT THE COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING LAWS.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

IN WITNESS WHEREOF, the parties hereto have signed or have caused their respective names to be signed to multiple counterparts to be effective on the date signed by the final party.

FORT BEND COUNTY

GEOTECH ENGINEERING AND TESTING

KP George, County Judge

Authorized Agent – Signature

Date


David A. Eastwood, P.E.

Authorized Agent – Printed Name

ATTEST:


Principal Engineer

Title

Laura Richard, County Clerk

Date

APPROVED:



J. Stacy Slawinski, P.E., County Engineer

APPROVED AS TO LEGAL FORM:

Marcus D. Spencer, First Assistant County Attorney

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$ _____ to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant, County Auditor

EXHIBIT A



GEOTECH ENGINEERING and TESTING

Geotechnical • Environmental • Construction Materials • Forensic Engineering

17407 US Highway 59 • Houston, Texas • Tel.: 713-699-4000 • Fax: 713-699-9200 • www.geotecheng.com



ACCREDITED
CERTIFICATE #0075-01
#0075-02

By Email Only
Othon Inc. Consulting Engineers
11111 Wilcrest Green Dr. No. 128
Houston, Texas 77042

Job No. 19-2081
May 8, 2020
Email: rbaker@othon.com
Phone: 713-975-8555

Mr. Robert E. Baker, P.E.
Project Manager

Subject: Amendment Request to CMT Budget For
Bellaire Blvd and Westmoore Dr. Paving and Drainage Impvt.

Gentlemen:

This letter is to request for amendment in the construction materials testing (CMT) budget for the above subject project. Based on our record, we have exceeded the materials testing budget. The increase in costing is due to extra on-call visits to cover material testing for additional paving, extra on-call visits not originally anticipated, and pavement coring which is not in the original scope of work. Based on the incurred man-hours and materials, we request an increase in the original budget by \$29,968.00 bringing the total to \$71,607.00.

Accepted by: _____
Print Name: _____
Company: _____
Date: _____

We appreciate the opportunity to be of service to you in this project. If you have any questions, please call us at 713-699-4000.

Very truly yours,
GEOTECH ENGINEERING AND TESTING

Andrie Fruel, P.E.
CME Dept. Manager

Enclosure: 1 page-Budget Increase Detail

CONSTRUCTION MATERIALS ENGINEERING
 BUDGET INCREASE REQUEST
 FOR BELLAIRE BLVD AND WESTMOORE DR PAVING & DRAINAGE IMPVT
 FORT BEND COUNTY, TEXAS

Service Description:	Unit Rate:	Unit Measure:	Quantity:	Amount:
In-Place Density Tests & Earthwork:				
Technician	\$58.00	hour	136.0	\$7,888.00
Nuclear Gauge	\$45.00	trip	17.0	\$765.00
Transportation	\$55.00	trip	17.0	\$935.00
			Subtotal	\$9,588.00
Includes 17 days visits to perform in-place density testing of subgrade soils, proofrolls, field gradations, and pickup of lime slurry samples.				
Concrete Testing & Curing:				
Technician	\$58.00	hour	160	\$9,280.00
Transportation	\$55.00	hour	20	\$1,100.00
Concrete Comp. Strength	\$20.00	each	78	\$1,560.00
Concrete Coring (8")	\$141.00	each	13	\$1,833.00
Measuring Length of Core (ASTM C174)	\$30.00	each	13	\$390.00
Prep. of Core, Cap, and Test	\$89.00	each	13	\$1,157.00
			Subtotal	\$15,320.00
Includes 20 days of site visits to test concrete in the field and sample pickups for final curing prior to compressive strength testing. Also includes coring of concrete pavement to determine thickness and compressive strengths.				
Project Management/Administrative:				
Project Engineer	\$149.00	hour	18.0	\$2,682.00
Engineering Asst, Clerical	\$58.00	hour	41.0	\$2,378.00
			Subtotal	\$5,060.00
Requested Budget Increase Total				\$29,968.00
Original Budget				\$41,639.00
Requested Amendment to Budget				\$71,607.00