



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas
77469

Phone: 281-633-7500

Web site: www.FortBendCountyTx.gov

PROJECT:

Cane Island Phase 2 (17308)

CONTRACTOR:

James Construction
6130 FM 2218

CHANGE ORDER NUMBER 1

DATE 05/28/2020

PROJECT NUMBER 17308

BID NUMBER 20-052

CONTRACT DATE 02/11/2020

FBC PURCHASE ORDER NO.. 186684

The contract is changed as follows:

Change Order No. 1

Not valid until signed by Fort Bend County.

The Original (Contract Sum)	\$ 4,664,105.32
The (Contract Sum) Prior to this Change Order was.....	\$ 4,664,105.32
The (Contract Sum) will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged	
by this Change Order in the amount of	\$ 16,567.49
The new (Contract Sum) including this Change Order will be	\$ 4,680,672.81
The Contract Time will be <input type="checkbox"/> increased or <input type="checkbox"/> decreased or <input checked="" type="checkbox"/> unchanged by.....	0 Days
The Contract End Date as of this Change Order therefore is	
<input type="checkbox"/> changed or <input checked="" type="checkbox"/> unchanged to.....	01/05/2021

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____
(Signature)

DATE: _____



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	17308	Report Run Date	08/05/2020
Project Name	Cane Island Phase 2 (17308)	Change Order Date	05/28/2020
Contract Number	CN-1	Original Contract Amount	4,664,105.32
Contractor	James Construction	Current Contract Amount	4,664,105.32
Change Order Number	1	Net Change This Order	16,567.49
Short Description	Change Order No. 1	Contract Amount After Change	4,680,672.81

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	1	Project Sign	EA	1.0000	950.00	950.00
	159	Cement Stabilized Backfill	CY	246.3200	35.58	8,764.07
	160	CONC PVMT (CONT REINF FAST TRACK - CRCP (13"))	SY	1659.0000	107.37	178,126.83
	161	Asphalt Sawcutting (12")	LF	628.0000	4.45	2,794.60
	19	Roadway Excavation	CY	246.3200	2.87	706.94
	20	Roadway Embankment	CY	246.3200	12.34	3,039.59
	24	Hydrated Lime (Estimated at 6% by Dry Weight)	TON	-26.1200	191.58	-5,004.07
	25	Lime Treated Subgrade (6" Depth)	SY	-1935.0000	4.12	-7,972.20
	28	Conc Pvmt (Cont Reinf-Crcp) (10")	SY	-1659.0000	72.00	-119,448.00
	29	Cem Trt (Plant Mx) (CL N) (TY E) (GR4)(6")	SY	-1935.0000	15.75	-30,476.25
	32	Asphalt Stabilized Base GR 4 PG 64	TON	-106.0000	143.67	-15,229.02
	4	Wk Zn Pav Mrk Remov (W)4"(Sld)	SY	70.0000	1.50	105.00
	5	Wk Zn Pav Mrk Remov (Y)4"(Sld)	LF	140.0000	1.50	210.00
	Container Total					16,567.49
	Grand Total					16,567.49