



BERG & OLIVER ASSOCIATES, INC.
Environmental Science & Land Use Consultants

14701 St. Mary's Lane Phone 281.589.0898
Suite 400 Fax 281.589.0007
Houston, TX 77079 www.bergoliver.com

August 07, 2020

Invoice No: 202014180

For services through 7/31/2020

Bill To:

Fort Bend County Engineering Dept.
301 Jackson Street
Richmond, TX 77469

Questions about the invoice?

*Please email
DHardy@bergoliver.com*

Questions about the payment?

*Please email
DHardy@bergoliver.com*

Project No: BOA042-11479T Widening & Reconstruction of FM 521

TxDOT CSJ#0111-03-064
Fort Bend County Project #17111

Professional environmental services for the Widening & Reconstruction of FM 521, located in Fort Bend County, Texas. The environmental services were authorized by Mr. Kevin A. Mineo, Mba, PE on behalf of Binkley & Barfield, Inc. The current charges for the environmental services are summarized below.

T&M Phase: TASK 01 - Project Management & ROE

Professional Services	Billed Hours	Billed Rate	Current Billed	
Project Manager				
Graham, Mary-Claire	2.75	160.00	\$440.00	
Sr. Associate				
Brook, Amy	4.25	180.00	\$765.00	
<i>Subtotal</i>	<i>7.00</i>		<i>\$1,205.00</i>	
			Subtotal Before Limits	\$1,205.00
Billing Limits	Current	Previous	Total	
Billed To Date	\$1,205.00	\$3,015.00	\$4,220.00	
Contract Limit			\$9,081.20	
Remaining			\$4,861.20	
			Total For Phase: Task 01	\$1,205.00

T&M Phase: TASK 02 - Env'l Setting & Evaluation

Professional Services	Billed Hours	Billed Rate	Current Billed	
Project Manager				
Graham, Mary-Claire	13.75	160.00	\$2,200.00	
<i>Subtotal</i>	<i>13.75</i>		<i>\$2,200.00</i>	
			Subtotal Before Limits	\$2,200.00
Billing Limits	Current	Previous	Total	
Billed To Date	\$2,200.00	\$8,302.50	\$10,502.50	
Contract Limit			\$57,313.40	
Remaining			\$46,810.90	

Total For Phase: Task 02 \$2,200.00

T&M Phase: TASK 03 - USACE & NWP

Billing Limits	Current	Previous	Total
Billed To Date	\$0.00	\$0.00	\$0.00
Contract Limit			\$14,802.60
Remaining			\$14,802.60
			Total For Phase: Task 03 \$0.00

T&M Phase: TASK 04 - Notice of Opportunity to Comment

Billing Limits	Current	Previous	Total
Billed To Date	\$0.00	\$0.00	\$0.00
Contract Limit			\$5,610.00
Remaining			\$5,610.00
			Total For Phase: Task 04 \$0.00

T&M Phase: TASK 05 - Community Impact Assessment

Billing Limits	Current	Previous	Total
Billed To Date	\$0.00	\$0.00	\$0.00
Contract Limit			\$5,420.00
Remaining			\$5,420.00
			Total For Phase: Task 05 \$0.00

T&M Phase: TASK 06 - Traffic Noise Workshops (2)

Billing Limits	Current	Previous	Total
Billed To Date	\$0.00	\$0.00	\$0.00
Contract Limit			\$7,673.50
Remaining			\$7,673.50
			Total For Phase: Task 06 \$0.00

T&M Phase: TASK 07 - Indirect & Cumulative Impacts

Billing Limits	Current	Previous	Total
Billed To Date	\$0.00	\$0.00	\$0.00
Contract Limit			\$17,072.80
Remaining			\$17,072.80
			Total For Phase: Task 07 \$0.00

T&M Phase: TASK 08 - Intensive Archeological Survey

Billing Limits	Current	Previous	Total
Billed To Date	\$0.00	\$0.00	\$0.00
Contract Limit			\$11,480.00
Remaining			\$11,480.00
Total For Phase: Task 08			\$0.00

T&M Phase: TASK 09 - Historic Resources - Research Design & Recon

Billing Limits	Current	Previous	Total
Billed To Date	\$0.00	\$0.00	\$0.00
Contract Limit			\$10,680.00
Remaining			\$10,680.00
Total For Phase: Task 09			\$0.00

T&M Phase: TASK 10 - Historic Resources - Intensive Level Survey

Billing Limits	Current	Previous	Total
Billed To Date	\$0.00	\$0.00	\$0.00
Contract Limit			\$15,288.00
Remaining			\$15,288.00
Total For Phase: Task 10			\$0.00

T&M Phase: TASK 11 - Public Meeting

Billing Limits	Current	Previous	Total
Billed To Date	\$0.00	\$0.00	\$0.00
Contract Limit			\$33,506.20
Remaining			\$33,506.20
Total For Phase: Task 11			\$0.00

TOTAL AMOUNT DUE \$3,405.00

Approved By: 
 Susan Alford

Mail checks payable to:


Berg-Oliver Associates, Inc.

14701 St. Mary's Lane

Suite 400

Houston, TX 77079

Send ACH or Wire payments to:



BILLING BACKUP

Friday, August 7, 2020 11:10:24 AM

T&M Phase: TASK 01 - Project Management & ROE

Professional Services	Job Title	Billed Hours	Billed Rate	Current Billed
07/01/20				
Amy Brook	Sr. Associate	0.7500	\$180.0000	\$135.00
FM 521 (S) Biweekly Status Meeting; Follow-up coord'n				
07/09/20				
Amy Brook	Sr. Associate	0.5000	\$180.0000	\$90.00
FM 521 DSR - env'l sections; Coord'n w/ Horizon				
07/10/20				
Mary-Claire Graham	Project Manager	2.5000	\$160.0000	\$400.00
TxDOT kickoff meeting. ROE map and letter edits				
Amy Brook	Sr. Associate	2.5000	\$180.0000	\$450.00
Project Kick-off (Eng'g) - FM 521 Widening and follow-up; Finish FM 521 DSR - env'l sections; Submit to BBI				
07/15/20				
Mary-Claire Graham	Project Manager	0.2500	\$160.0000	\$40.00
Bi-weekly meeting				
Amy Brook	Sr. Associate	0.2500	\$180.0000	\$45.00
Bi-Weekly Status Meeting				
07/21/20				
Amy Brook	Sr. Associate	0.2500	\$180.0000	\$45.00
Review Kickoff Meeting minutes				
Total For Phase: Task 01				\$1,205.00

T&M Phase: TASK 02 - Env'l Setting & Evaluation

Professional Services	Job Title	Billed Hours	Billed Rate	Current Billed
07/01/20				
Mary-Claire Graham	Project Manager	2.0000	\$160.0000	\$320.00
Bio doc edits				
07/10/20				
Mary-Claire Graham	Project Manager	0.5000	\$160.0000	\$80.00
Biological doc edits.				
07/13/20				
Mary-Claire Graham	Project Manager	1.5000	\$160.0000	\$240.00
Bio doc edits. WD edits.				
Mary-Claire Graham	Project Manager	0.7500	\$160.0000	\$120.00
Bio edits				
07/15/20				
Mary-Claire Graham	Project Manager	2.0000	\$160.0000	\$320.00

	Job Title	Billed Hours	Billed Rate	Current Billed
Professional Services				
Bio doc edits. Field work planning.				
07/20/20				
Mary-Claire Graham	Project Manager	1.5000	\$160.0000	\$240.00
Bio edits				
07/22/20				
Mary-Claire Graham	Project Manager	1.5000	\$160.0000	\$240.00
Bio edits				
07/27/20				
Mary-Claire Graham	Project Manager	1.5000	\$160.0000	\$240.00
WD edits, field visit/map planning				
07/29/20				
Mary-Claire Graham	Project Manager	1.0000	\$160.0000	\$160.00
Review ROE mailing list against CAD				
07/30/20				
Mary-Claire Graham	Project Manager	1.5000	\$160.0000	\$240.00
Update species spreadsheet to latest version.				
Total For Phase: Task 02				\$2,200.00