

**SUPPLEMENTAL AGREEMENT NO. 2
TO
ENGINEERING SERVICES AGREEMENT OF
OCTOBER 22, 2019
FOR
FORT BEND COUNTY TOLL ROAD AUTHORITY**

This Supplemental Agreement is signed in multiple counterparts to be effective on the date approved by the Fort Bend County Commissioners Court, and modifies the ENGINEERING SERVICES AGREEMENT dated October 22, 2019 (the “Agreement”) between the Fort Bend County Toll Road Authority, a Texas Local Government Corporation (the “Authority”), and Progressive Traffic & Transportation (the “Engineer”).

The Agreement is hereby modified as follows:

1. The first sentence in Section 1 is replaced with the following sentence:

“The Engineer shall render professional services to FBCTRA related to the Project as defined in the Scope of Services in Attachment A, Attachment A-1 & Attachment A-2.”

2. Section 2.a is replaced with the following paragraphs:

“The Maximum Compensation under this Agreement is \$112,578.00. The amount paid under this Agreement may not exceed the Maximum Compensation without an approved supplemental agreement.

Compensation for the performance of services within the Scope of Services described in Attachment A will be paid as a lump sum amount not to exceed \$93,906.00, as shown in Attachment B.

Compensation for the performance of services within the Scope of Services described in Attachment A-1 will be paid as a lump sum amount not to exceed \$8,175.00, as shown in Attachment B-1.

Compensation for the performance of services within the Scope of Services described in Attachment A-2 will be paid as a lump sum amount not to exceed \$10,497.00, as shown in Attachment B-2.

The Engineer shall furnish satisfactory documentation of such work (e.g. timesheets, billing rates, classifications, invoices, etc.) as may be required by FBCTRA.”

This Supplemental Agreement does not alter, modify, or otherwise change any part of the Agreement, except as specifically stated in this Supplemental Agreement.

Supplemental Agreement No. 2
To Agreement of October 22, 2019

IN WITNESS WHEREOF, this Supplemental Agreement is hereby executed as of _____.

FORT BEND COUNTY TOLL ROAD AUTHORITY, a
Texas local government corporation

By: 
Bobbie (Sep 17, 2020 11:52 CDT)

Name: Bobbie A. Tallas

Title: Vice Chairman of the Board

Progressive Traffic & Transportation
ENGINEER

By: 

Name: Mohammad Irfan

Title: President

EFFECTIVE DATE

THIS AGREEMENT IS EFFECTIVE ON THE DATE IT IS APPROVED BY THE FORT BEND COUNTY COMMISSIONERS COURT, AND IF NOT SO APPROVED SHALL BE NULL AND VOID.

DATE OF COMMISSIONERS COURT APPROVAL: _____

AGENDA ITEM NO.: _____

**ATTACHMENT A-2
SCOPE OF SERVICES
FORT BEND PARKWAY TOLL ROAD, B-2**

Scope of Services:

The following task will cover the scope of services of this supplement:

- Project Management and Administration, FC 145 (164), See Attachment B-2
- Relocate existing signal controller with a new cabinet at a new foundation
- Recabling/Rewiring either the Northside or the Southside, signal heads, ped heads, PB, VIVDS
- Recabling/Rewiring the ITS devices and interfacing with existing fiber optic lines
- Add additional ground boxes to facilitate the relocated new signal controller cabinet and foundation
- Provide new conduits as needed due to relocation of the signal controller cabinet
- Complete electrical chart for the entire diamond Intersection (Combined Northside and Southside)

Deliverables:

- The Engineer shall provide the design with the 60%, 90%, 95%, and final 100% submittals.






R4 - Supp 2 (Progressive)

Final Audit Report

2020-09-17

Created:	2020-09-17
By:	Keely Campbell (keely@mullerlawgroup.com)
Status:	Signed
Transaction ID:	CBJCHBCAABAAJftd_frLAzmL7kuOScQ8l738-B3d5oHG

"R4 - Supp 2 (Progressive)" History

-  Document created by Keely Campbell (keely@mullerlawgroup.com)
2020-09-17 - 4:18:53 PM GMT- IP address: 184.80.241.146
-  Document emailed to Bobbie (batallas@hartmannews.com) for signature
2020-09-17 - 4:19:13 PM GMT
-  Email viewed by Bobbie (batallas@hartmannews.com)
2020-09-17 - 4:51:16 PM GMT- IP address: 75.148.132.45
-  Document e-signed by Bobbie (batallas@hartmannews.com)
Signature Date: 2020-09-17 - 4:52:08 PM GMT - Time Source: server- IP address: 75.148.132.45
-  Agreement completed.
2020-09-17 - 4:52:08 PM GMT