



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street Richmond, Texas 77469**Phone:** 281-633-7500**Web site:** www.FortBendCountyTx.gov**PROJECT:**

Mason Road Left Turn Lanes (17419x)

CONTRACTOR:

Wadecon, LLC

1525 LAKEVILLE DR

The contract is changed as follows:

Balancing Change Order

CHANGE ORDER NUMBER 1

DATE 08/14/2020

PROJECT NUMBER 17419x

BID NUMBER 20-057

CONTRACT DATE 03/03/2020

FBC PURCHASE ORDER NO.. 187673

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 309,219.00The (**Contract Sum**) Prior to this Change Order was..... \$ 309,219.00The (**Contract Sum**) will be ☐ increased or ☒ decreased or ☐ unchanged

by this Change Order in the amount of \$ -9,480.50

The new (**Contract Sum**) including this Change Order will be \$ 299,738.50The Contract Time will be ☐ increased or ☐ decreased or ☒ unchanged by..... 0 Days

The Contract End Date as of this Change Order therefore is

☐ changed or ☒ unchanged to..... 06/15/2020

Authorized:Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____

(Signature)

DATE: _____



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	17419x	Report Run Date	10/15/2020
Project Name	Mason Road Left Turn Lanes (17419x)	Change Order Date	08/14/2020
Contract Number	CN-1	Original Contract Amount	309,219.00
Contractor	Wadecon, LLC	Current Contract Amount	309,219.00
Change Order Number	1	Net Change This Order	-9,480.50
Short Description	Balancing Change Order	Contract Amount After Change	299,738.50

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	16	TRENCH EXCAVATION PROTECTION	LF	-12.0000	10.00	-120.00
	17	RC PIPE (CL III) (24 IN)	LF	-4.0000	200.00	-800.00
	21	CONC PVMT (CONT REINF)(FAST TRK)(13")	SY	-37.2500	150.00	-5,587.50
	28	REFL PAV MRK TY I (W) 8" (SLD) (100MIL)	LF	-1.0000	3.00	-3.00
	29	REFL PAV MRK TY I (Y) 12"(SLD) (090MIL)	LF	-392.0000	6.00	-2,352.00
	30	REFL PAV MRK TY I (W) 24" (SLD) (100MIL)	LF	-2.0000	10.00	-20.00
	31	PAVEMENT SEALER 4"	LF	-10.0000	1.00	-10.00
	32	PAVEMENT SEALER 8"	LF	-1.0000	1.00	-1.00
	33	PAVEMENT SEALER 12"	LF	-392.0000	1.00	-392.00
	34	PAVEMENT SEALER 24"	LF	-2.0000	1.00	-2.00
	38	PAV SURF PREP FOR MRK (4")	LF	-10.0000	1.00	-10.00
	39	PAV SURF PREP FOR MRK (8")	LF	-1.0000	1.00	-1.00
	40	PAV SURF PREP FOR MRK (24")	LF	-2.0000	1.00	-2.00
	49	BIODEG EROSN CONT LOGS (INSTL) (8")	LF	-6.0000	20.00	-120.00
	50	BIODEG EROSN CONT LOGS (REMOVE)	LF	-6.0000	10.00	-60.00
	Container Total					
Grand Total						-9,480.50