

Modification/Change Order No.3

Bid Number: 20-063

Fort Bend County, Texas

EWP – Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase VI

Fort Bend County, Texas

January 13, 2021

CHANGE ORDER/MODIFICATION NO. 3		Effective Date:	Page 1 of 2
Contract: # 20-063	Dated: 12/16/2019	Project: EWP – Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase VI	
Issued By (Contracting Local Organization): Fort Bend County		Issued To (Contractor): TLC Construction Contract Services	
TYPE OF MODIFICATION (check appropriate box below)			
<input checked="" type="checkbox"/> CHANGE ORDER: Issued pursuant to Article 14.4 the changes set forth below are made by this modification.			
Contract Price	\$11,625,622.28	PERFORMANCE TIME: none	
Net Increase in Contract Price:	\$ 15,917.00		
REVISED Contract Price:	\$11,641,539.28		
ATTACHMENTS (If none, so state.):			
This modification is hereby made a part of the contract. Except as provided herein, all terms and conditions of the original contract (as revised) remain unchanged and in full force and effect.			
CONTRACTOR'S RELEASE OF CLAIMS In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 1-13-2021, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.			
Recommended By:(print or type name/title of signer) Thomas P. Beach, PE M&E Consultants <i>Thomas P. Beach</i>			
Important Note: Contractor IS required to sign this document and return two (2) copies to the issuing office.			
CONTRACTOR (print or type name/title of signer) CHRIS GWYN TLC CONSTRUCTION CONTRACT SERVICES, INC.		Sponsors/Contracting Local Organization Adam Wright, FBCDD Signature <i>Adam Wright</i> Date: <i>1/14/21</i>	
SIGNATURE (person authorized to sign)	DATE <i>1-14-2021</i>	SIGNATURE (County Judge)	DATE

Modification/Change Order No.3

Fort Bend County, Texas

EWP - Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase 6

Fort Bend County, Texas

January 13, 2021

DESCRIPTION OF MODIFICATION/CHANGE ORDER

Pursuant to General Condition, Article 14.4, the contract shall be modified as following;

Sites 317, The Contractor shall furnish and install 19 jet filter in existing slope paving at locations as directed by the engineer.

Site 315, Remove and replace drainage structure. The replacement structure shall be furnished by the FBCDD. The installation shall be in accordance with the contract plans.

Compensation shall be in accordance with the applicable added items below. Contractor Quality Control shall be accomplished in accordance with Construction Specification 94 for the added work.

Changes to the bid schedule:

Add						
Item						
No.	Work or Material	Spec.	Quantity	Units	Unit Price	Amount
28	Added Repair Work		1	LS	\$15,917.00	\$15,917.00

Contract price increase - \$ 15,917.00

Contract Performance time: - no change

CONTRACTOR'S STATEMENT OF RELEASE

In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 1-12-2021, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.



Request for Change Order

by TLC Construction Contract Service
Houston, TX 77041
Phone: (281) 357-4069
Fax: (713) 849-2734

Project# **50801**
Project: **Willow Fork of Buffalo Bayou Ph 6**

Date Issued: **01/11/21**
RCO#: **3**
FO/VO Ref: **0**

Fort Bend County Drainage District
1124 Blume Road

Rosenburg, TX 77471
Phone: (281) 342-2863 Fax: (000) 000-0000
Contact: Adam Wright

Return By:
Date Expires:
Our Job#: **50801**
Submitted By: **John Boatman**

Change Order Description:

RCO #003 - Install (19) Jet Filters into Existing Slope Paving

Line#	Description	Qty	UOM	Unit Cost	Net Price
001	RCO #003 - Core (19) 4" Diameter Holes into Existing Concrete Slope Paving and Install (19) Jet Filters	19	EA	\$469.32	\$8,917.00

Total Request **\$8,917.00**

Acceptance - The above prices, specifications, and conditions are satisfactory and are accepted. You are authorized to do the work as specified. Payment will be made as described above.

1-14-21

Date of Acceptance


Authorized Signature



Request for Change Order

via TLC Construction Contract Service
Houston, TX 77041
Phone: (281) 357-4069
Fax: (713) 849-2734

Project# **50801**
Project: **Willow Fork of Buffalo Bayou Ph 6**

Date Issued: **01/11/21**
RCO#: **4**
FO/VO Ref: **0**

Fort Bend County Drainage District
1124 Blume Road

Rosenburg, TX 77471
Phone: (281) 342-2863 Fax: (000) 000-0000
Contact: Adam Wright

Return By:
Date Expires:
Our Job#: **50801**
Submitted By: **John Boatman**

Change Order Description:

RCO #004 - Site 315 Remove & Replace 24" Outfall Pipe (Approximately 100 LF).

Line#	Description	Qty	UOM	Unit Cost	Net Price
001	RCO #004 - Remove & Dispose of Existing 24" CMP Outfall Pipe and Install New 24" CMP Outfall Pipe (Pipe supplied by others)	100	LF	\$70.00	\$7,000.00

Total Request **\$7,000.00**

Acceptance - The above prices, specifications, and conditions are satisfactory and are accepted. You are authorized to do the work as specified. Payment will be made as described above.

1-14-21

Date of Acceptance


Authorized Signature