

Modification/Change Order No. 43

PO# 189196

Solicitation # B20-079

EWP – Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase V

Fort Bend County, Texas

January 14, 2021

CHANGE ORDER/MODIFICATION NO. 4		Effective Date:	Page 1 of 2
Contract: P.O.# 189196	Dated: 5-4-20	Project: EWP – Willowfork of Buffalo Bayou Channel Bank Stabilization Phase V	
Issued By (Contracting Local Organization): Fort Bend County		Issued To (Contractor): WadeCom, LLC. 1525 Lakeville Dr Suite 115, Kingwood, TX, 77339	
TYPE OF MODIFICATION (<i>check appropriate box below</i>)			
<input checked="" type="checkbox"/>	CHANGE ORDER: Issued pursuant to Article 14.4 the changes set forth below are made by this modification.		
Contract Price	\$12,525,096.07	PERFORMANCE TIME:	
Net Increase in Contract Price:	\$ 24,000.00		
REVISED Contract Price:	\$ 12,549,096.07		
ATTACHMENTS (<i>If none, so state.</i>):			
This modification is hereby made a part of the contract. Except as provided herein, all terms and conditions of the original contract (as revised) remain unchanged and in full force and effect.			
<p align="center">CONTRACTOR'S RELEASE OF CLAIMS</p> <p>In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 1-14-2021, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.</p>			
Recommended By:(print or type name/title of signer) Thomas P. Beach, PE M&E Consultants <i>Thomas P. Beach</i>			
Important Note: Contractor IS required to sign this document and return two (2) copies to the issuing office.			
CONTRACTOR (print or type name/title of signer) Colby Anderson, Genral Manager		Sponsors: Adam Wright Fort Bend County Drainage District Signature (Project Manager): <i>Adam Wright</i> 1-14-21	
SIGNATURE (Project Manager) <i>Colby Anderson</i>	DATE 1/14/21	SIGNATURE (County Judge)	DATE

Modification/Change Order No.4
EWP - Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase 5
PO # 189196
Solicitation No. B20-079
Fort Bend County, Texas
January 14, 2021

DESCRIPTION OF MODIFICATION/CHANGE ORDER

Pursuant to General Condition, Article 14.4, the contract shall be modified as following.

1. The Contractor shall import fill, place and compact as earthfill on site, as needed to complete sites as per drawings and the contract requirements. The imported fill shall be clean of debris and a CH, CL or SC material.

Compensation shall be in accordance with the applicable added items below and measurement shall be in accordance with agreed truck count, at 8 cubic yds each. Contractor Quality Control shall be accomplished in accordance with Construction Specification 94 for the added work.

Changes to the Bid Schedule:

Add						
Item					Unit	
No.	Work or Material	Spec.	Quantity	Units	Price	Amount
29	Import – Earthfill	23	1	LS	\$XXXX	\$24,000.00

Contract price increase - \$ 24,000.00

Performance time – no change

CONTRACTOR’S STATEMENT OF RELEASE

In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 1-13-2021, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.