

**Modification/Change Order No. 4**

Bid Number: 20-063

Fort Bend County, Texas

EWP – Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase VI

Fort Bend County, Texas

February 3, 2021

<b>CHANGE ORDER/MODIFICATION NO. 4</b>		Effective Date:	Page 1 of 2
Contract: # 20-063	Dated: 12/16/2019	Project: EWP – Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase VI	
Issued By (Contracting Local Organization): Fort Bend County		Issued To (Contractor): TLC Construction Contract Services	
TYPE OF MODIFICATION <i>(check appropriate box below)</i>			
<input checked="" type="checkbox"/> CHANGE ORDER: Issued pursuant to Article 14.4 the changes set forth below are made by this modification.			
Contract Price	\$11,641,539.28	PERFORMANCE TIME: none	
Net Increase in Contract Price:	\$ 9,249.00		
REVISED Contract Price:	\$11,650,788.28		
ATTACHMENTS <i>(If none, so state.):</i>			
This modification is hereby made a part of the contract. Except as provided herein, all terms and conditions of the original contract (as revised) remain unchanged and in full force and effect.			
<b>CONTRACTOR'S RELEASE OF CLAIMS</b>			
In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 2-2-2021, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.			
Recommended By:(print or type name/title of signer)			
Thomas P. Beach, PE M&E Consultants <i>Thomas P. Beach</i>			
<b>Important Note:</b> Contractor IS required to sign this document and return two (2) copies to the issuing office.			
CONTRACTOR (print or type name/title of signer) TLC Construction Contract Services, Inc. Chris Gwyn C.O.O.		Sponsors/Contracting Local Organization Adam Wright, EBCDD Signature <i>Adam Wright</i> Date: <i>2/4/21</i>	
SIGNATURE (person authorized to sign)	DATE <i>2-3-21</i>	SIGNATURE (County Judge)	DATE



# Request for Change Order

ba TLC Construction Contract Service  
 Houston, TX 77041  
 Phone: (281) 357-4069  
 Fax: (713) 849-2734

Project# **50801**  
 Project: **Willow Fork of Buffalo Bayou Ph 6**

Date Issued: **02/01/21**  
 RCO#: **5**  
 FOWO Ref: **0**

**Fort Bend County Drainage District**  
 1124 Blume Road  
 Rosenberg, TX 77471  
 Phone: (281) 342-2863 Fax: (000) 000-0000  
 Contact: Adam Wright

Return By:  
 Date Expires:  
 Our Job#: **50801**  
 Submitted By: **John Boatman**

**Change Order Description:**

RCO #005 - Slope Repair at Site 316

Line#	Description	Qty	UOM	Unit Cost	Net Price
001	Site 316 Slope Repair (115'x45') - Remove existing dirt, stockpile on bank until moisture content is optimum, and reinstall/compact.	1	LS	\$9,249.00	\$9,249.00

Total Request **\$9,249.00**

Acceptance - The above prices, specifications, and conditions are satisfactory and are accepted. You are authorized to do the work as specified. Payment will be made as described above.

Date of Acceptance

Authorized Signature



Area Proposed for  
Slope Repair (115'x45')

Modification/Change Order No. 4  
Fort Bend County, Texas  
EWP - Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase 6  
Fort Bend County, Texas  
February 3, 2021

**DESCRIPTION OF MODIFICATION/CHANGE ORDER**

Pursuant to General Condition, Article 14.4, the contract shall be modified as following;

Sites 317, The Contractor shall furnish all labor and equipment to excavate the slope slide located approximately 150 foot upstream of Site 317 on the southside of willow fork of Buffalo Bayou. The Contractor shall furnish all labor and equipment to backfill the slope side with Class C compaction as stated in CS 23, with a minimum of 4 passes with compaction equipment, the moisture content shall be adjusted to near optimum. Slopes shall be fattened to a minimum of 1.5:1 before backfilling is placed.

Compensation shall be in accordance with the applicable added items below. Contractor Quality Control shall be accomplished in accordance with Construction Specification 94 for the added work.

Changes to the bid schedule:

---

<u>Add Item No.</u>	<u>Work or Material</u>	<u>Spec.</u>	<u>Quantity</u>	<u>Units</u>	<u>Unit Price</u>	<u>Amount</u>
29	Slope Slide Repair	21	1	LS	\$9,249.00	\$9,249.00

Contract price increase - \$ 9,249.00  
Contract Performance time: - no change

**CONTRACTOR'S STATEMENT OF RELEASE**

In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 2-2-2021, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.